
5 DAY TECHNICAL LIMIT FORECAST

Well : Basker 2 Drill, Complete & Clean-up Max POB next 5 days 86
Forecast Date: Fri, 30 Sep, 2005 Max POB on Rig 100

Forecast End Well: Sat, 1 Oct, 2005
Fri 30-Sep-05 Sat 01-Oct-05 Sun 02-Oct-05 Mon 03-Oct-05 Tue 04-Oct-05

0:00 Flush riser and surface system with diesel and t 0:00  0:00 0:00 0:00
1:00 Test & suspend sub sea XT 1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00 R/down & L/out WL lubricator & BOP. Flow & K 3:00  3:00 3:00 3:00
4:00  4:00  4:00 4:00 4:00
5:00 Unlatch production riser. R/down MRTs from te 5:00  5:00 5:00 5:00
6:00 L/out flow head 6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00 Pull completion riser 8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00 Install tree debris cap, survey seabed 14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00 Release rig 16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00 Complete clearing deck and onload BSOC equi 18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream/Comp sup/SS sup/Iwoc 4  Upstream - Drilling/SS Sup 4  Upstream   Upstream     
5 Diamond 5  Diamond   Diamond   Diamond     
2 ESS 2             
 Weatherford 2  Expro - test 6          
 Cameron 2  Cameron 2          
 Expro - test 4             
 Expro WL 2 1 BSOG logistic           
 Well Dynamics 1 1 Drilquip - BSOG           
 Petrolab 2 2 MI - BSOG           
1 Marcom  2 Geoservices - Data - BSOG           
2 Fugro / Rig move -surveyors  2 Sperry - MWD - BSOG           
3 MO47 ???              
1 *** Extra BC for rig move??              
1 BSOG Drl Sup              

15 24 8 12       
86 82 82 82 82

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     

Test Equip     
Completion equip     

     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
     
     
     
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     
     

Sentinal  @ rig - handle anchors Sentinal - handle anchors.    
Wrangler @ rig. Handle anchors  Back load. Sail to Melb    

Far Grip Bak load to Eden. Far Grip - handle anchors - tow    
 Wrangler handle anchors    

Fri 30-Sep-05 Sat 01-Oct-05 Sun 02-Oct-05 Mon 03-Oct-05 Tue 04-Oct-05

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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