
From: John Wrenn /Geoff Webster To: John Ah-Cann

Well Data

Country AUSTRALIA

Field VIC-RL6

Rig OCEAN PATRIOT

Days On Ops 5.33

Water Depth(MSL) 155.5m

Water Depth-ASL(MSL) 21.5m

RT-Mudline 177.0m

AFE Cost $ 6419000

AFE No. 3426-1400

Daily Cost $ 0

Cum. Cost $ 248688

Well Objective

Three main Objectives
1. To retrieve, repair and re-run sub sea tree
2. To recover downhole pressure and temperature memory gauges that were installed in September 2005.
3. To flow test the well to validate the repairs to the subsea tree.

Current Op @ 0600 Installing jetting tool on ROV

Planned Op Unlatch SST and install temporary mandrel seal. Pull Basker 2 SST and commence repairs to SST.
Move rig to Basker 3 and install SST cap

Summary of Period 0000 to 2400 Hrs

Operations For Period 0000 Hrs to 2400 Hrs on 28 Jun 2006
Phse Cls

(RC)
Op From To Hrs Activity Description

PXT P RM 1400 1600 2.00 Move rig from Basker 3 and position over Basker 2

SOF's
Ocean Patriot:
Barite=1017 sx, Gel=940sx, G cement=133sx, HTB cement=392sx, Fuel=2427.7 bbl,
D/water=3327.7 bbl, P/water=2748 bbl,
P Wrangler;
At port in Melbourne
Far Grip;
Barite=1874sx, Gel=1131sx, G cement=1923sx, HTB cement=2179mt, Fuel=1716.9 bbl,
D/water=4528.1 bbl, P/water=1289.2 bbl

PXT P ROV 1600 1700 1.00 Deploy ROV and install new SAX gasket on Basker 2 and install guidelines. Land and latch
TRT

PXT P PT 1700 1800 1.00 Pressure test Production riser against FSV and PSV 500 psi/5 min and 5000 psi/10 min
Install Alpha plate with ROV

PXT P ROV 1800 1830 0.50 Pressure test AMON line to 5000 psi/5 min. Open AAV and AMV. Monitor annulus pressure via
AMON line=0 psi
ROV at surface to change out FLOT to torque tool

PXT P ROV 1830 2330 5.00 Open PMV and PSV. Monitor tubing pressure via Expro choke=0 psi.
Open SSSV, DH1, DH2 & DH3 with ROV. Monitor control line pressures;
SSSV=450 psi, DH1, DH2, DH3 = 0 psi. Bleed down SSSV to 0 psi
ROV at surface, change out torque tool to jetting tool. Re-deploy ROV with modified debris
cap.
Deploy temporary mandrel seal on pod line

PXT TP
(VE)

WX 2330 2400 0.50 Attempt to unlatch SST from Basker 2 with no success. Troubleshoot IWOCs system.
Functioned all SST valves;
AMV, AAV, AWV & XOV functioning properly
PSV & PWV opened but would not close
PMV not functioning

Operations For Period 0000 Hrs to 0600 Hrs on 29 Jun 2006
Phse Cls

(RC)
Op From To Hrs Activity Description

PXT TP
(VE)

WX 0000 0400 4.00 Recover ROV and change out jetting tool for FLOT. Deploy ROV and inspect Alpha plate
termination. back off Alpha plate 1/2 turn and re establish connection with 2 additional turns.

PXT TP
(VE)

WX 0400 0600 2.00 Function test all valves successfully. Pressure test AMON line to 5000 psi/5 min.

Open SSSV, DH1, DH2 & DH3 at IWOCS panel. Monitor control line pressures;
SSSV=0 psi, DH1 & DH2=350 psi, DH3 = 0 psi. Bleed down DH2 & DH3 to 0 psi
Open AAL and AMV. Monitor annulus pressure via AMON line=450 psi
Open PMV and PSV. Monitor tubing pressure via Expro choke=0 psi.

Recover ROV and change out FLOT to jetting tool.
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Phase Data to 2400hrs, 28 Jun 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

PULL XMAS TREE(PXT) 128 13 Jun 2006 28 Jun 2006 128.00 5.333 3414.0m

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 46.1

Bentonite Bulk MT 0 0 0 42.6

Cement G MT 0 0 0 5.7

Cement HT (Silica) MT 0 0 0 93.3

Diesel m3 0 355 368 368.0

Fresh Water m3 0 430.8 437.7 437.7

Drill Water m3 0 655.4 523 523.0

Boats Arrived (date/time) Departed (date/time) Status Bulks

Far Grip On Standby Item Unit Quantity

Diesel m3 269
Fresh Water m3 505
Drill Water m3 720
Cement G mt 82
Cement HT (Silica) mt 85
Barite Bulk mt 85
Bentonite Bulk mt 51.3

Pacific
Wrangler

Melbourne Item Unit Quantity

Diesel m3 176.9
Fresh Water m3 188
Drill Water m3
Cement G mt 74
Cement HT (Silica) mt 69
Barite Bulk mt
Bentonite Bulk mt 19

Personnel On Board

Job Title Personnel Company Pax

Operator ANZON AUSTRALIA LIMITED 10

Contractor DOGC 46

Catering ESS 8

Cementers DOWELL SCHLUMBERGER 2

ROV FUGRO ROV LTD 7

Wellhead Tech CAMERON AUSTRALIA PTY LTD 4

Casing crew WEATHERFORD AUSTRALIA PTY LTD 2

Testing crew EXPRO GROUP 14

Fluids Sampling PETROLAB 2

Mud Engineer MI AUSTRALIA PTY LTD 1

Solids Control Technician TASMAN OIL TOOLS 1

Total 97

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 25 Jun 2006 3 Days

Fire Drill 25 Jun 2006 3 Days

JSA 28 Jun 2006 0 Days Drill crew=6 , Deck=6,
Subsea=2, Mech=3

Man Overboard Drill 06 Jun 2006 22 Days

Safety Meeting 25 Jun 2006 3 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 28 Jun 2006 0 Days Safe=3 Un-safe=5

Marine

Weather on 28 Jun 2006

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 15kn 30.0deg 1030.0mbar 14C° 1.0m 30.0deg 3s

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments
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0.2deg 0.2deg 0.3m 1.5m 250.0deg 7s

Rig Dir. Ris. Tension VDL Comments

253.0deg 4556.00klb
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