
DRILLING MORNING REPORT # 46
28 Jun 2006 From: John Wrenn/Geoff Webster Basker-3

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 152.9m

RT-ASL(LAT) ! 21.5m

RT-ML ! 174.4m

MDBRT ! 4125.0m

TVDBRT ! 3353.5m

Progress ! 0.0m

Days from spud ! 119.40

Days on well ! 42.17

Planned TD MD ! 4131.0m

Planned TD TVDRT ! 3341.0m

Cur. Hole Size !

Last Casing OD ! 7 "

Shoe TVDBRT ! 3352.7m

Shoe MDBRT ! 4124.0m

FIT/LOT: ! /

AFE Cost ! $24,722,797

AFE No. 3426-1500

Daily Cost ! $0

Cum Cost ! $27,133,942

Days Since Last LTI ! 1135

Current Op @ 0600 Moved rig to Basker 2 for SST recovery.
See Basker 2 Workover 1 report #7

Planned Op Moved rig to Basker 2 for SST recovery.
See Basker 2 Workover 1 report #7

Summary of Period 0000 to 2400 Hrs

Flow well and collect fluid samples. Shut in and suspend well and SST. Unlatch TRT and guidelines. Rig released 14:00 28 June 2006

FORMATION

Name Top

Reservoir Zone 7 3976.00m

Top Volcanics 4015.00m

Reservoir Zone 8 4053.00m

Volcanics continued 4070.00m

TD 4125.00m

Operations for Period 0000 Hrs to 2400 Hrs on 28 Jun 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

C P FLO 0000 0430 4.50 4125.0m Flow well and take fluid samples as per program

C P OA 0430 0600 1.50 3480.0m Shut in well at choke and flowhead surface master valve. Open Expro choke manifold,
line up with Dowell and pump 10 bbl diesel across surface flowhead, through to Expro
choke manifold and port side flare boom to clean surface lines. Close in choke,
pressure up on surface flowhead with Dowell and open flowhead master valve.
Bullhead tubing with 105 bbls diesel. Shut in tubing pressure = 1880 psi

C P PT 0600 0800 2.00 3640.0m Close SSSV and bleed off tubing pressure to 60 psi. Perform inflow test on SSSV for 1
hour. Pressure up on tubing above SSSV to 1400 psi and close PMV. Perform inflow
test on PMV. Pressure up on PMV to 1400 psi, open PMV and bleed tubing pressure
above SSSV to 0 psi. Close PMV

C P CHC 0800 0900 1.00 3640.0m Line up and flush annulus access line, riser, flowhead and well test equipment with 20
bbl SAPP, 20 bbl seawater and 20 bbl inhibited seawater

C P PT 0900 1130 2.50 3480.0m Perform final SST suspension pressure testing with Dowell 500 psi/5 min and 5000psi/
10 min
Test #1; PMV downstream/XOV upstream/CIV1 upstream/CIV2 upstream.
Test #2; PWV upstreram
Test #3; AMV downstream/AWV upstream/ACI upstream
Test #4; AAV downstream
Test #5; PSV upstream
Test #6; PSV downstream

Rig down slickline lubricator

C P SLK 1130 1200 0.50 3480.0m Continue to rig down slickline lubricator and BOP

C P ROV 1200 1400 2.00 4125.0m Unlatch TRT from SST. Disconnect guidelines from guidebase posts

Rig released from Basker 3 14:00 28 Jun 2006 for Basker 2 SST recovery

SOF's
Ocean Patriot:
Barite=1017 sx, Gel=940sx, G cement=133sx, HTB cement=392sx, Fuel=2427.7 bbl,
D/water=3327.7 bbl, P/water=2748 bbl,

Last BOP Test:
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

P Wrangler;
At port in Melbourne
Far Grip;
Barite=1874sx, Gel=1131sx, G cement=1923sx, HTB cement=2179mt, Fuel=1716.9
bbl, D/water=4528.1 bbl, P/water=1289.2 bbl

Phase Data to 2400hrs, 28 Jun 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 3 01 Mar 2006 01 Mar 2006 3.00 0.125 210.0m

PRESPUD(PS) 2.5 01 Mar 2006 01 Mar 2006 5.50 0.229 0.0m

RIG MOVE/RIG-UP/PRESPUD(RM) 1 01 Mar 2006 01 Mar 2006 6.50 0.271 0.0m

CONDUCTOR CASING(CC) 15.5 01 Mar 2006 01 Mar 2006 22.00 0.917 210.0m

SURFACE HOLE(SH) 51.5 01 Mar 2006 04 Mar 2006 73.50 3.062 1112.0m

SURFACE CASING(SC) 25 04 Mar 2006 05 Mar 2006 98.50 4.104 1112.0m

INTERMEDIATE HOLE(IH) 376 02 Apr 2006 18 Apr 2006 474.50 19.771 3530.0m

INTERMEDIATE CASING(IC) 43 18 Apr 2006 20 Apr 2006 517.50 21.562 3530.0m

PRODUCTION HOLE(PH) 175.5 20 Apr 2006 27 Apr 2006 693.00 28.875 4125.0m

EVALUATION PHASE (1)(E1) 61 27 Apr 2006 30 Apr 2006 754.00 31.417 4125.0m

PRODUCTION CASING/LINER(PC) 46.5 30 Apr 2006 01 May 2006 800.50 33.354 4125.0m

EVALUATION PHASE (2)(E2) 15 02 May 2006 02 May 2006 815.50 33.979 4125.0m

SUSPENSION(S) 4 02 May 2006 02 May 2006 819.50 34.146 4125.0m

COMPLETION(C) 192.5 31 May 2006 28 Jun 2006 1,012.00 42.167 4125.0m

WBM Data Cost Today

Mud Type: Brine

Sample-From: Active pit

Time: 1300

Weight: 9.00ppg

Temp: 0C°

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl: 67000mg/l

K+C*1000: 13%

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH: 10.5

PHPA: 0ppb

Viscosity

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 46.1

Bentonite Bulk MT 0 0 0 42.4

Cement G MT 0 0 0 5.7

Cement HT (Silica) MT 0 0 0 93.4

Diesel m3 150 74.3 0 367.9

Fresh Water m3 27 24.8 0 437.7

Drill Water m3 0 48.2 0 523.0

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.90 207.90 207.90 207.90

13 3/8" 1102.30 999.15 1102.30 999.15 12.50

9 5/8" 3519.98 2826.90 3519.98 2826.65 13.00

7 " 4124.00 3352.69 4124.00 3352.69

Last BOP Test:
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Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 10

DOGC 46

ESS 8

DOWELL SCHLUMBERGER 2

FUGRO ROV LTD 7

CAMERON AUSTRALIA PTY LTD 4

WEATHERFORD AUSTRALIA PTY LTD 2

EXPRO GROUP 14

PETROLAB 2

MI AUSTRALIA PTY LTD 1

TASMAN OIL TOOLS 1

Total 97

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 25 Jun 2006 3 Days

Fire Drill 25 Jun 2006 3 Days

JSA 28 Jun 2006 0 Days Drill crew=6 , Deck=6,
Subsea=2, Mech=3

Man Overboard Drill 06 Jun 2006 22 Days

Safety Meeting 25 Jun 2006 3 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 28 Jun 2006 0 Days Safe=3 Un-safe=5

Shakers, Volumes and Losses Data

Available 247.4bbl

Active 150.4bbl

Reserve 97bbl

Losses 18bbl

18bbl

Marine

Weather on 28 Jun 2006 Rig Support

Anchors Tension (klb)

1 185.0

2 251.0

3 119.0

4 384.0

5 386.0

6 355.0

7 183.0

8 196.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 15kn 30.0deg 1030.0mbar 14C° 1.0m 30.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 4556.00klb 1.5m 250.0deg 7s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip On Standby Item Unit Used Quantity

Diesel m3 269
Fresh Water m3 505
Drill Water m3 720
Cement G mt 82
Cement HT (Silica) mt 0
Barite Bulk m3 85
Bentonite Bulk mt 22.5
Brine bbls 0

Pacific Wrangler 09:30 27 Jun 2006 Melbourne Item Unit Used Quantity

Diesel m3 176.9
Fresh Water m3 188
Drill Water m3 0
Cement G mt 74
Cement HT (Silica) mt 69
Barite Bulk mt 0
Bentonite Bulk mt 19
Brine bbl

Last BOP Test:
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Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

/ / Fuel remaining = 1651 ltr

Last BOP Test:
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