
DRILLING MORNING REPORT # 40
03 Jun 2006 From: John Wrenn/Webby Basker-3

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 152.9m

RT-ASL(LAT) ! 21.5m

RT-ML ! 174.4m

MDBRT ! 4125.0m

TVDBRT ! 3353.5m

Progress ! 0.0m

Days from spud ! 94.81

Days on well ! 37.75

Planned TD MD ! 4131.0m

Planned TD TVDRT ! 3341.0m

Cur. Hole Size !

Last Casing OD ! 7 "

Shoe TVDBRT ! 3352.7m

Shoe MDBRT ! 4124.0m

FIT/LOT: ! /

AFE Cost ! $24,722,797

AFE No. 3426-1500

Daily Cost ! $0

Cum Cost ! $20,269,892

Days Since Last LTI ! 1111

Current Op @ 0600 Running 114mm (4 1/2") production tubing @2960m MDRT.

Planned Op Complete completion tubing, run SSSV, Hanger, Spanner joint and completion riser to surface.

Summary of Period 0000 to 2400 Hrs

Complete perforating. Retrieve wear bushing, run L.I.T and take profile impression, ok.
Rig up and run production tubing to 1876m MDRT.

FORMATION

Name Top

Reservoir Zone 7 3976.00m

Top Volcanics 4015.00m

Reservoir Zone 8 4053.00m

Volcanics continued 4070.00m

TD 4125.00m

Operations for Period 0000 Hrs to 2400 Hrs on 03 Jun 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PERF P PER 0000 0130 1.50 4125.0m Perforation assembly at surface

PERF P PER 0130 0200 0.50 4125.0m Lay down perf gun assembly #2.
All shots fired, 100%.

PERF P PER 0200 0300 1.00 4125.0m Rig down sheave, disconnect compensator line and lower to cellar deck.
Remove all Schlumberger equipment from rig floor and catwalk.

PRC P RS 0300 0330 0.50 4125.0m Service Top Drive assembly and travelling block.
Secure hoses in hose bundle on Compensator service loop.

PRC P TI 0330 0430 1.00 4125.0m Make up Cameron wear bushing retrieving tool.
Ran in hole and jet wearbushing profile prior to landing out R/Tool.

PRC P TI 0430 0500 0.50 4125.0m Function test BOPs on both pods as per "GEMs".

PRC P TO 0500 0630 1.50 4125.0m Unseat wear bushing with 30klbs overpull.
Jet and circulate through lower kill line as soon as W/B un-seated.
Circulate at maximum rate while working jet tool through BOPs.
Pulled out of hole and layed out wearbushing, no wear to report.

PRC P TO 0530 0600 0.50 4125.0m Pulled out of hole with wear bushing.

PRC P TI 0630 0700 0.50 4125.0m Make up L.I.T and run in hole 2 stands of drill pipe.

PRC U
(RE)

TI 0700 0730 0.50 4125.0m Tighten bolts on main MCC #2 (hot spot indentified by electrician) Install new air hose
on compensator lock bar while making repairs to MCC.

PRC P TO 0730 0830 1.00 4125.0m Continued to run in hole with L.I.T, land out in wellhead and take index line
measurement.
Pressure string up to 3000psi/5mins. Pulled out of hole and laid out L.I.T, good
impression.

PRC P TO 0830 0930 1.00 4125.0m Rigged up handling equipment for 114mm (4 1/2") tubing.

PRC TP
(VE)

RIC 0930 1030 1.00 4125.0m Trouble shoot weatherford equipment, change out Jam computer to IS2000 computer.

PRC P RIC 1030 1400 3.50 4125.0m Pick up and run completion tubing to 421m MDRT.

PRC TP
(VE)

RIC 1400 1430 0.50 4125.0m Change out weatherford tubing tong due to internal problems, leaking oil from gear box.

PRC P RIC 1430 1700 2.50 4125.0m Continue to run production tubing to 997m MDRT.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

PRC TP
(VE)

RIC 1700 1800 1.00 4125.0m Repair 4-way valve on weatherford tongs.

PRC P TO 1800 2330 5.50 4125.0m Continued to run production tubing to 1876m MDRT.

PRC TP
(VE)

RIC 2330 2400 0.50 4125.0m Change out IS2000 back to Jam computer for weatherford tong.

Operations for Period 0000 Hrs to 0600 Hrs on 04 Jun 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PRC P RIC 0000 0600 6.00 4125.0m Continued to run completion tubing to 2960m MDRT.
Hole displacing correct fluid.

Phase Data to 2400hrs, 03 Jun 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 3 01 Mar 2006 01 Mar 2006 3.00 0.125 210.0m

PRESPUD(PS) 2.5 01 Mar 2006 01 Mar 2006 5.50 0.229 0.0m

RIG MOVE/RIG-UP/PRESPUD(RM) 1 01 Mar 2006 01 Mar 2006 6.50 0.271 0.0m

CONDUCTOR CASING(CC) 15.5 01 Mar 2006 01 Mar 2006 22.00 0.917 210.0m

SURFACE HOLE(SH) 51.5 01 Mar 2006 04 Mar 2006 73.50 3.062 1112.0m

SURFACE CASING(SC) 25 04 Mar 2006 05 Mar 2006 98.50 4.104 1112.0m

INTERMEDIATE HOLE(IH) 376 02 Apr 2006 18 Apr 2006 474.50 19.771 3530.0m

INTERMEDIATE CASING(IC) 43 18 Apr 2006 20 Apr 2006 517.50 21.562 3530.0m

PRODUCTION HOLE(PH) 175.5 20 Apr 2006 27 Apr 2006 693.00 28.875 4125.0m

EVALUATION PHASE (1)(E1) 61 27 Apr 2006 30 Apr 2006 754.00 31.417 4125.0m

PRODUCTION CASING/LINER(PC) 46.5 30 Apr 2006 01 May 2006 800.50 33.354 4125.0m

EVALUATION PHASE (2)(E2) 15 02 May 2006 02 May 2006 815.50 33.979 4125.0m

SUSPENSION(S) 4 02 May 2006 02 May 2006 819.50 34.146 4125.0m

RIG MOVE/RIG-UP/PRESPUD(PRM) 0.5 31 May 2006 31 May 2006 820.00 34.167 4125.0m

RUN BOP(RBOP) 3 31 May 2006 31 May 2006 823.00 34.292 4125.0m

BIT/ SCRAPE(PBS) 28.5 31 May 2006 01 Jun 2006 851.50 35.479 4125.0m

E LOG SERVICES(ELS) 5.5 01 Jun 2006 02 Jun 2006 857.00 35.708 4125.0m

RUN COMPLETION(PRC) 24 31 May 2006 03 Jun 2006 881.00 36.708 4125.0m

PERFORATING WELL(PERF) 25 02 Jun 2006 03 Jun 2006 906.00 37.750 4125.0m

General Comments
00:00 TO 24:00 Hrs ON 03 Jun 2006

Rig Requirements

Ocean Patriot Equipment Down List :-
Upper slip joint packer has a leaking O ring seal, silicon was applied to it at last EOW but the leak is still present,
packer seals with continous supply of air.
BOP Upper annular open pilot line, Blue pod
BOP Wedgelocks pilot line.
Diverter lockdown dog function from rig floor panel.
Diverter packer lockdown dog function from rig floor panel.
Backup Cameron hydraulic riser running tool.
Casing pressure gauge on Choke manifold.
Compensator stroke indicator.
RBS deployed warning light not working(on order), audible working ok.
Compensator lock bar indicator light.
#1 Degasser motor
S3 ballast tank discharge valve.
Helicoptor non-directional beacon not working.

Last BOP Test: 24 May 2006
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WBM Data Cost Today

Mud Type: Brine

Sample-From: Active pit

Time: 0600

Weight: 9.00ppg

Temp: 0C°

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl: 67000mg/l

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH: 10.5

PHPA: 0ppb

Viscosity

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 46.1

Bentonite Bulk MT 0 0 0 42.4

Cement G MT 0 0 0 5.7

Cement HT (Silica) MT 0 0 0 93.4

Diesel m3 0 10.8 0 259.8

Fresh Water m3 29 28.4 0 386.2

Drill Water m3 0 12 0 354.5

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.90 207.90 207.90 207.90

13 3/8" 1102.30 999.15 1102.30 999.15 12.50

9 5/8" 3519.98 2826.90 3519.98 2826.65 13.00

7 " 4124.00 3352.69 4124.00 3352.69

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 10

DOWELL SCHLUMBERGER 2

CAMERON AUSTRALIA PTY LTD 2

FUGRO SURVEY LTD 3

ESS 8

MI AUSTRALIA PTY LTD 1

GEOSERVICES OVERSEAS S.A. 2

DOGC 46

WEATHERFORD AUSTRALIA PTY LTD 4

SCOTTECH OILFIELD SERVICES 1

EXPRO GROUP 6

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 6

Total 91

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 24 May 2006

Abandon Drill 28 May 2006 6 Days

Fire Drill 28 May 2006 6 Days

JSA 03 Jun 2006 0 Days Drill crew= 5, Deck= 10, 3rd
party = 2.

Man Overboard Drill 16 May 2006 18 Days

Safety Meeting 28 May 2006 6 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 03 Jun 2006 0 Days Safe= 1 Un-safe= 7

Last BOP Test: 24 May 2006
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Shakers, Volumes and Losses Data

Available 287.2bbl

Active 190.2bbl

Reserve 97bbl

Losses 18bbl

18bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100

Shaker2 VSM 100

Shaker3 VSM 100

Shaker4 VSM 100

Marine

Weather on 03 Jun 2006 Rig Support

Anchors Tension (klb)

1 214.0

2 236.0

3 165.0

4 313.0

5 386.0

6 397.0

7 234.0

8 220.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 25kn 180.0deg 1020.0mbar 13C° 1.0m 180.0deg

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 336.00klb 4376.00klb 2.0m 135.0deg

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Sentinel At standby Item Unit Used Quantity

Diesel m3 122.9
Fresh Water m3 218
Drill Water m3 350
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk m3 0
Bentonite Bulk mt 0
Brine bbls 0

Pacific Wrangler 1600hrs 2nd June At running stand-by Item Unit Used Quantity

Diesel m3 537.6
Fresh Water m3 260
Drill Water m3 650
Cement G mt 74
Cement HT (Silica) mt 69.2
Barite Bulk mt 0
Bentonite Bulk mt 19
Brine bbl 206

Off-load 890bbls brine to rig.

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1523 / 1556 2 / 6 Fuel remaining on board:
6562 litres.

Refuel 989 litres.

Last BOP Test: 24 May 2006
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