
DRILLING MORNING REPORT # 10
06 Apr 2006 From: Simon Rodda/Geoff Webster Basker-3

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 152.9m

RT-ASL(LAT) ! 21.5m

RT-ML ! 174.4m

MDBRT ! 2306.0m

TVDBRT ! 1878.3m

Progress ! 372.0m

Days from spud ! 36.81

Days on well ! 8.27

Planned TD MD ! 4131.0m

Planned TD TVDRT ! 3341.0m

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 999.1m

Shoe MDBRT ! 1102.3m

FIT/LOT: ! 12.50ppg /

AFE Cost ! $24,722,797

AFE No. 3426-1500

Daily Cost ! $484,550

Cum Cost ! $5,313,357

Days Since Last LTI !

Current Op @ 0600 RIH at 2200m MDRT

Planned Op Drill ahead and survey 311mm (12 1/4") hole

Summary of Period 0000 to 2400 Hrs

RIH and drill 311mm (12 1/4") hole from 1934m MDRT to 2306m MDRT. POOH to 105m MDRT and trouble shoot blue pod accumulator problem. RIH
to 445m MDRT

FORMATION

Name Top

Reservoir Zone 4

Reservoir Zone 6.2

Reservoir Zone 7

Top Volcanics

TD

Operations For Period 0000 Hrs to 2400 Hrs on 06 Apr 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PH TP
(RE)

TI 0000 0130 1.50 1934.0m RIH from 1190m MDRT to 1934m MDRT. Wash in last stand

PH P DRST 0130 1200 10.50 2306.0m Drill ahead 311mm (12 1/4") hole from 1934m MDRT to 2306m MDRT with 20-25 klbs
WOB, 950-1000 GPM, 150-165 RPM, 3000-3350 psi 12-18,000 ftlbs Torque.
Average ROP= 35.4 m/hr.
Losing accumulator pressure on blue pod

PH TP
(RE)

CHC 1200 1330 1.50 1934.0m Circulate bottoms up from 2306m MDRT with 900 GPM, 2600 psi

PH TP
(RE)

TO 1330 1900 5.50 2306.0m POOH from 2306m MDRT to above BOP at 105m MDRT

PH TP
(RE)

BOP 1900 2230 3.50 2306.0m Trouble shoot Blue pod. Remove damaged DSC lock bar control hose bundle from
derrick

PH TP
(RE)

TI 2230 2400 1.50 2306.0m RIH from 105m MDRT to 445m MDRT

Operations For Period 0000 Hrs to 0600 Hrs on 07 Apr 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PH TP
(RE)

TI 0000 0030 0.50 2306.0m RIH from 445m MDRT to 493m MDRT.

PH TP
(RE)

BOP 0030 0230 2.00 2306.0m Perform BOP function test on yellow pod. Perform accumulator test, remaining pressure
= 1440 psi.
Re-install DSC lock bar control hoses in derrick.

PH TP
(RE)

TI 0230 0600 3.50 2306.0m RIH from 493m MDRT to 2200m MDRT

Operations For Period Hrs to Hrs on

Phase Data to 2400hrs, 06 Apr 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 3 01 Mar 2006 01 Mar 2006 3.00 0.125 210.0m

PRESPUD(PS) 2.5 01 Mar 2006 01 Mar 2006 5.50 0.229 0.0m

Last BOP Test: 03 Apr 2006
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Phase Data to 2400hrs, 06 Apr 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 1 01 Mar 2006 01 Mar 2006 6.50 0.271 0.0m

CONDUCTOR CASING(CC) 15.5 01 Mar 2006 01 Mar 2006 22.00 0.917 210.0m

SURFACE HOLE(SH) 51.5 01 Mar 2006 04 Mar 2006 73.50 3.062 1112.0m

SURFACE CASING(SC) 25 04 Mar 2006 05 Mar 2006 98.50 4.104 1112.0m

PRODUCTION HOLE(PH) 100 02 Apr 2006 06 Apr 2006 198.50 8.271 2306.0m

WBM Data Cost Today $ 35756

Mud Type: KCL/PHPA/Glycol

Sample-From: Active pit

Time: 21:00

Weight: 9.75ppg

Temp: 49C°

API FL: 4.7cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 13.2cc/30min

HTHP-cake: 1/32nd"

Cl: 40000mg/l

K+C*1000: 8%

Hard/Ca: 400mg/l

MBT: 10

PM: 0.15

PF: 0.05

Solids(%vol): 10%

H2O: 90%

Oil(%): 0%

Sand: .5

pH: 8.5

PHPA: 1ppb

Viscosity 58sec/qt

PV 14cp

YP 21lb/100ft²

Gels 10s 7

Gels 10m 13

Fann 003 5

Fann 006 8

Fann 100 22

Fann 200 30

Fann 300 35

Fann 600 49

Comment Ditch magnet recovery:
24 hrs= 642g
Total = 3784g

Bit # 3RR Wear I O1 D L B G O2 R

w NO

Bitwear Comments:

Size ("): 12.250in IADC# M422 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) 25.00klb No. Size

6 20/32nd"

Progress 372.0m Cum. Progress 774.0m

Type: PDC RPM(avg) 152 On Bottom Hrs 6.3h Cum. On Btm Hrs 14.1h

Serial No.: 211928 F.Rate 22.80bpm IADC Drill Hrs 10.5h Cum IADC Drill Hrs 21.0h

Bit Model RSX616M-A9 SPP 3060psi Total Revs 85000 Cum Total Revs 85076

Depth In 1532.0m HSI ROP(avg) 59.05 m/hr ROP(avg) 54.89 m/hr

Depth Out TFA 1.841 . .

Bit Comment

BHA # 4

Weight(Wet) ! 50.00klb Length ! 273.3m Torque(max) ! 10000ft-lbs D.C. (1) Ann Velocity ! 286fpm

Wt Below Jar(Wet) ! 20.00klb String ! 210.00klb Torque(Off.Btm) ! 4000ft-lbs D.C. (2) Ann Velocity !

Drilling Jar Hours ! 42.5 Pick-Up ! 210.00klb Torque(On.Btm) ! 7000ft-lbs H.W.D.P. Ann Velocity ! 197fpm

! Slack-Off ! 200.00klb ! D.P. Ann Velocity ! 197fpm

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.60m !
12.250in

! ! 6 5/8 Reg ! 211928 !

! Geo_Pilot ! 6.59m ! 9.500in ! 3.000in ! 6 5/8 Reg ! GP1225006 ! c/w 12" stabilizer

! Non-Mag Flex collar ! 2.80m ! 9.500in ! 2.810in ! 6 5/8 Reg ! CP938745 !

! DGR-EWD-PWD-XHCIM ! 8.42m ! 8.000in ! 1.938in ! 6 5/8 Reg ! DM90098025 ! c/w 12 1/8" stabilizer

! HOC ! 3.10m ! 8.000in ! 1.938in ! 6 5/8 Reg ! 10567337 !

! Float Sub ! 0.74m ! 8.000in ! 2.813in ! 6 5/8 Reg ! A340 !

! 8in DC ! 27.38m ! 7.813in ! 2.875in ! 6 5/8 Reg ! !

! Drilling Jars ! 9.96m ! 8.250in ! 3.000in ! 6 5/8 Reg ! MHA0209 !

! 8in DC ! 17.38m ! 7.813in ! 3.000in ! 6 5/8 Reg ! !

! X/O ! 1.17m ! 8.375in ! 2.938in ! 4 1/2 IF ! MSD2056-02 !

! 5in HWDP ! 195.13m ! 5.000in ! 3.000in ! 4 1/2 IF ! !

Last BOP Test: 03 Apr 2006
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Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

2008.66 44.2 131.1 1665.10 969.6 -636.3 731.7 1.1 MWD

2037.39 44.4 131.6 1685.67 989.7 -649.5 746.7 0.4 MWD

2066.29 44.3 131.3 1706.35 1009.8 -662.9 761.9 0.3 MWD

2095.29 42.3 127.3 1727.46 1029.7 -675.5 777.2 3.5 MWD

2124.15 43.2 128.6 1748.64 1049.3 -687.5 792.7 1.3 MWD

2152.98 44.1 130.2 1769.49 1069.2 -700.2 808.1 1.5 MWD

2181.83 44.5 130.9 1790.14 1089.3 -713.3 823.4 0.6 MWD

2210.57 44.1 130.2 1810.71 1109.4 -726.3 838.6 0.6 MWD

2239.29 44.8 130.9 1831.21 1129.5 -739.4 853.9 0.8 MWD

2267.98 45.3 131.3 1851.49 1149.8 -752.8 869.2 0.6 MWD

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 3.2 0 94.6

Bentonite Bulk MT 0 0 0 42.6

Cement G MT 0 0 0 85.6

Cement HT (Silica) MT 0 0 0 142.8

Diesel m3 0 27.1 0 531.6

Fresh Water m3 24 51.7 0 155.5

Drill Water m3 0 234.7 10 601.3

Brine BBLS 0 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 Oilwell 1700PT 6.000 9.60 97 78 2300 335.00 1115.0 30 260 3.05 40 300 4.07 50 320 5.09

2 National
12-P-160

6.000 9.60 97 78 2300 335.00 1115.0 30 250 3.05 40 280 4.07 50 320 5.09

3 National
12-P-160

6.000 9.60 97 78 2300 335.00 1532.0 30 230 3.05 40 300 4.07 50 370 5.09

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

207.90 207.90 207.90 207.90

1102.30 999.15 1102.30 999.15

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 4

DOGC 52

DOWELL SCHLUMBERGER 1

FUGRO SURVEY LTD 3

ESS 8

MI AUSTRALIA PTY LTD 2

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 4

GEOSERVICES OVERSEAS S.A. 6

Total 80

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 03 Apr 2006

Abandon Drill 03 Apr 2006 3 Days

Fire Drill 03 Apr 2006 3 Days

JSA 06 Apr 2006 0 Days Drill crew=2, Deck=7

Last BOP Test: 03 Apr 2006
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HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 03 Apr 2006

Man Overboard Drill 19 Mar 2006 18 Days

Safety Meeting 03 Apr 2006 3 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 06 Apr 2006 0 Days Safe=2 Unsafe=6

Shakers, Volumes and Losses Data

Available 2,494bbl

Active 288.1bbl

Hole 1,215.9bbl

Reserve 990bbl

Losses 1,097bbl

Equipment 801bbl

Dumped 120bbl

Desander 176bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 200/200/145/145

Shaker2 VSM 100 230/230/145/145

Shaker3 VSM 100 230/230/145/145

Shaker4 VSM 100 200/200/145/145

Marine

Weather on 06 Apr 2006 Rig Support

Anchors Tension (klb)

1 251.0

2 218.0

3 269.0

4 254.0

5 302.0

6 326.0

7 207.0

8 238.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 56kn 225.0deg 1010.0mbar 14C° 4.0m 225.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

4717.0deg 252.00klb 4808.00klb 8.0m 225.0deg 7s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip On location Item Unit Used Quantity

m3 414
m3 240
m3 177
mt 82
mt 87
m3 0
mt 22.5
bbl 1115

Pacific Wrangler 14:20 04 Apr 2006 Melbourne Item Unit Used Quantity

m3 322
m3 90
m3 396
mt 0
mt 0
mt 0
mt 19
bbl 950

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

11:24 / 11:43 14 / 4 Refuel=0 ltrs,Test= 0 ltrs, Balance= 0 ltrs.

2 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

15:00 / 15:11 0 / 10 Refuel=0 ltrs,Test= 0 ltrs, Balance= 0 ltrs.

Last BOP Test: 03 Apr 2006
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