
DRILLING MORNING REPORT # 22
18 Apr 2006 From: John Wrenn/Webby Basker-3

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 152.9m

RT-ASL(LAT) ! 21.5m

RT-ML ! 174.4m

MDBRT ! 3530.0m

TVDBRT ! 2836.0m

Progress ! 0.0m

Days from spud ! 48.81

Days on well ! 20.23

Planned TD MD ! 4131.0m

Planned TD TVDRT ! 3341.0m

Cur. Hole Size ! 12.250

Last Casing OD ! 13 3/8"

Shoe TVDBRT ! 999.1m

Shoe MDBRT ! 1102.3m

FIT/LOT: ! 12.50ppg /

AFE Cost ! $24,722,797

AFE No. 3426-1500

Daily Cost ! $0

Cum Cost ! $0

Days Since Last LTI ! 1064

Current Op @ 0600 Running 244mm (9 5/8") casing @1700

Planned Op Run and land 244mm (9 5/8") casing. Circulate and cement per program.

Summary of Period 0000 to 2400 Hrs

Pulled out of hole, condition areas with excess drag. Slip and cut drilling line. Lay out Sperry Sun BHA. Bit graded 0-2-WT-S-X-IN-PN-TD.
MAKE UP Dowell express head and rack same. Run in hole and recover wear bushing, jet profile.
Rig up and run 244mm (9 5/8") casing to a depth of 641m MDRT.

FORMATION

Name Top

Reservoir Zone 4

Reservoir Zone 6.2

Reservoir Zone 7

Top Volcanics

TD

Operations for Period 0000 Hrs to 2400 Hrs on 18 Apr 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PH TP
(HC)

TOT 0000 0030 0.50 3530.0m Pulled out of hole from 2940m MDRT to 2925m where overpull increased from a trend
of 20-40klbs to 100klbs. Attempted to work through area with a maximum of 130klbs
overpull. String breaking over down without any problems at all.

PH TP
(HC)

TOT 0030 0200 1.50 3530.0m Back ream and work pipe from 2925m MDRT to 2852m MDRT.
Normal torque 18,000ftlbs, string torqing up at 28,000ftbls when stalling out. Work
stands twice and eliminate all excessive torque and drag, wipe through with no pumps
and no rotary, all ok.

PH P TO 0200 0400 2.00 3530.0m Pull out of hole with no excess drag obsreved from 2852m to 2500m MDRT.

PH P TO 0400 0730 3.50 3530.0m Slug pipe . Continued to pull out of hole from 2500m MDRT to 1075m MDRT, no excess
drag observed.

PH P SC 0730 0900 1.50 3530.0m Hang off blocks and slip and cut drilling line 30.1m (99'). Un-hang blocks.

PH P TO 0900 1000 1.00 3530.0m Pulled out of hole from 1075m MDRT to 273m MDRT (BHA).

PH P HBHA 1000 1200 2.00 3530.0m Pulled out of hole BHA from 273m MDRT, layed down MWD and Geo-pilot.
Bit graded at 0-2-WT-S-X-IN-PN-TD.

IC P CMC 1200 1400 2.00 3530.0m Picked up and made up deep sea express head with a double of premium HWDP, pup
joint and FOSV. Drifted to 2.625". Problems with TDS SCR system, rack back cement
head not fully torqued.

IC P CRN 1400 1430 0.50 3530.0m Picked up single and made up jet sub and wear bushing running/retrieving tool.

IC P CRN 1430 1530 1.00 3530.0m Ran in hole on 5" drill pipe and jetted BOPs and well head with 800gpm/1000psi.
Retrieve wear bushing with 25klbs overpull @172.3m MDRT, set reference mark on
index line.

IC P CRN 1530 1630 1.00 3530.0m Pulled out of hole with wear bushing jetting profile once pulled.

IC P CRN 1630 1700 0.50 3530.0m Laid down WBRRT, jet sub and singles.

IC P CRN 1700 1830 1.50 3530.0m Rigged up for 244mm (9 5/8") casing.
Held pre-job safety meetings with all crews.
Static losses while rigging up 2bbls/hr.

IC P CRN 1830 1900 0.50 3530.0m Made up shoe track, thread locked all connections. Flushed through shoe and float
joints,ok. Install centralizers as per program.

IC P CRN 1900 2000 1.00 3530.0m Made up Tam packer to TDS and function tested. Pumped through ok.
Installed 500t elevators.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

Static losses 2 bbls hr.

IC P CRN 2000 2300 3.00 3530.0m Ran 244mm (9 5/8") casing filling each joint. Installed remaining centralizers as per
program.

IC TP
(VE)

CRN 2300 2330 0.50 3530.0m Trouble shoot and change out Weatherford casing tong, hydraulic problems.

IC P CRN 2330 2400 0.50 3530.0m Ran 244mm (9 5/8") casing to 641m MDRT.

Operations for Period 0000 Hrs to 0600 Hrs on 19 Apr 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IC P CRN 0000 0600 6.00 3530.0m Running 244mm (9 5/8") casing @1700m MDRT.
Losses while running casing accounted for in static losses 2-3bbls hr.
losses at shakers due to electrical problem on number 4 and unit tripped out.
Casing giving correct closed end displacement per joint run.

Phase Data to 2400hrs, 18 Apr 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 5.5 01 Mar 2006 01 Mar 2006 5.50 0.229 210.0m

PRESPUD(PS) 2.5 01 Mar 2006 01 Mar 2006 8.00 0.333 210.0m

CONDUCTOR CASING(CC) 13 01 Mar 2006 01 Mar 2006 21.00 0.875 210.0m

INTERMEDIATE HOLE(IH) 1 01 Mar 2006 01 Mar 2006 22.00 0.917 210.0m

SURFACE HOLE(SH) 57 02 Mar 2006 04 Mar 2006 79.00 3.292 1112.0m

SURFACE CASING(SC) 18.5 04 Mar 2006 05 Mar 2006 97.50 4.062 1112.0m

PRODUCTION HOLE (1)(PH) 376 02 Apr 2006 18 Apr 2006 473.50 19.729 3530.0m

INTERMEDIATE CASING(IC) 12 18 Apr 2006 18 Apr 2006 485.50 20.229 3530.0m

WBM Data Cost Today $ 0

Mud Type: KCL/PHPA/Glycol

Sample-From: Active pit

Time: 21:00

Weight: 9.70ppg

Temp:

API FL: 4.8cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 13.8cc/30min

HTHP-cake: 1/32nd"

Cl: 4300mg/l

K+C*1000: 7%

Hard/Ca: 240mg/l

MBT: 7.5

PM: 0.7

PF: 0.02

Solids(%vol): 9%

H2O: 91%

Oil(%): 0%

Sand: 0.5

pH: 9

PHPA: 1ppb

Viscosity 80sec/qt

PV 18cp

YP 37lb/100ft²

Gels 10s 9

Gels 10m 16

Fann 003 8

Fann 006 11

Fann 100 35

Fann 200 46

Fann 300 55

Fann 600 73

Comment Ditch magnet recovery:
24 hrs= 000g
Total = 16256g

Bit # 4 Wear I O1 D L B G O2 R

w [0]NO
WEAR

[2]25%
WEAR

[WT]WORN
TEETH /

CUTTERS

[S]SHOULDER[X]FIXED
CUTTER

BITS

[I]IN
GAUGE

[PN]PLUGGED
NOZZLE
/ FLOW

PASSAGE

[TD]TOTAL
DEPTH /

CSG.
DEPTH

Bitwear Comments:

Size ("): 12.250in IADC# M422 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) No. Size

2 20/32nd"

4 18/32nd"

Progress 0.0m Cum. Progress 248.0m

Type: PDC RPM(avg) On Bottom Hrs 0.0h Cum. On Btm Hrs 26.4h

Serial No.: 212329 F.Rate IADC Drill Hrs 0.0h Cum IADC Drill Hrs 32.5h

Bit Model RSX616M-A9 SPP Total Revs 199000 Cum Total Revs 477000

Depth In 3282.0m HSI ROP(avg) N/A ROP(avg) 9.39 m/hr

Depth Out 3530.0m TFA 1.608 . .

Bit Comment
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BHA # 8

Weight(Wet) ! 50.00klb Length ! 273.3m Torque(max) ! D.C. (1) Ann Velocity ! 286fpm

Wt Below Jar(Wet) ! 20.00klb String ! Torque(Off.Btm) ! D.C. (2) Ann Velocity !

Drilling Jar Hours ! 188 Pick-Up ! Torque(On.Btm) ! H.W.D.P. Ann Velocity ! 197fpm

! Slack-Off ! ! D.P. Ann Velocity ! 197fpm

BHA Run Description ! Rotary steerable assembly to drop angle at +/- 1 degree per 30 metres and hold tangent to primary target

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.60m !
12.250in

! ! 6 5/8 Reg ! 212329 !

! Geo_Pilot ! 6.62m ! 9.500in ! 3.000in ! 6 5/8 Reg ! GP1225044 ! c/w 12" stabilizer

! Non-Mag Flex collar ! 2.80m ! 9.500in ! 2.810in ! 6 5/8 Reg ! CP938745 !

! DGR-EWD-PWD-XHCIM ! 8.42m ! 8.000in ! 1.938in ! 6 5/8 Reg ! DM90098025 ! c/w 11" stabilizer(worn from 12 1/8)

! HOC ! 3.10m ! 8.000in ! 1.938in ! 6 5/8 Reg ! 106450 !

! Float Sub ! 0.74m ! 8.000in ! 2.813in ! 6 5/8 Reg ! A340 !

! 8in DC ! 27.38m ! 7.813in ! 2.875in ! 6 5/8 Reg ! !

! Drilling Jars ! 9.96m ! 8.250in ! 3.000in ! 6 5/8 Reg ! MHA0209 !

! 8in DC ! 17.38m ! 7.813in ! 3.000in ! 6 5/8 Reg ! !

! X/O ! 1.17m ! 8.375in ! 2.938in ! 4 1/2 IF ! MSD1930-02 !

! 5in HWDP ! 195.13m ! 5.000in ! 3.000in ! 4 1/2 IF ! !

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 83.9

Bentonite Bulk MT 0 0 0 42.6

Cement G MT 0 0 0 85.6

Cement HT (Silica) MT 0 0 0 142.8

Diesel m3 0 19.4 0 248.4

Fresh Water m3 24 31.5 0 321.2

Drill Water m3 0 26.5 0 496.3

Brine BBLS 0 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 Oilwell 1700PT 6.000 9.60 97 80 4000 9.15 30 3.05 40 4.07 50 5.09

2 National
12-P-160

6.000 9.60 97 75 4000 7.13 3482.0 30 400 3.05 40 475 4.07 50 550 5.09

3 National
12-P-160

6.000 9.60 97 63 4000 7.13 30 3.05 40 4.07 50 5.09

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.90 207.90 207.90 207.90

13 3/8" 1102.30 999.15 1102.30 999.15 12.50

Last BOP Test: 03 Apr 2006
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Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 4

DOWELL SCHLUMBERGER 2

FUGRO SURVEY LTD 3

ESS 8

MI AUSTRALIA PTY LTD 3

DOGC 53 1 x ERG trainer.
2 x Hose crew.

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 3

GEOSERVICES OVERSEAS S.A. 6

CAMERON AUSTRALIA PTY LTD 1

WEATHERFORD AUSTRALIA PTY LTD 6

Total 89

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 03 Apr 2006

Abandon Drill 16 Apr 2006 2 Days

BOP Test 03 Apr 2006 15 Days BOP Pressure test

Fire Drill 16 Apr 2006 2 Days

JSA 18 Apr 2006 0 Days Drill crew=15, Deck=7,
Mech & Marine =12

Man Overboard Drill 05 Apr 2006 13 Days

Safety Meeting 16 Apr 2006 2 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 18 Apr 2006 0 Days Safe=9 Unsafe=9

Trip / Kick Drill 18 Apr 2006 0 Days Trip drill Trip out of hole prior to slip and cut.

Shakers, Volumes and Losses Data

Available 2,237bbl

Active 327.5bbl

Hole 1,794.5bbl

Reserve 115bbl

Losses 92bbl

Equipment 27bbl

Tripping and
casing run.

65bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 165/165/165/165

Shaker2 VSM 100 165/165/165/165

Shaker3 VSM 100 165/165/165/165

Shaker4 VSM 100 165/165/165/165

Last BOP Test: 03 Apr 2006
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Marine

Weather on 18 Apr 2006 Rig Support

Anchors Tension (klb)

1 212.0

2 185.0

3 313.0

4 282.0

5 313.0

6 335.0

7 207.0

8 201.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 10kn 45.0deg 1011.0mbar 15C° 0.5m 45.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

255.0deg 288.00klb 4980.00klb 2.0m 180.0deg 8s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Sentinel Melbourne. Item Unit Used Quantity

Diesel m3 177.7
Fresh Water m3 264
Drill Water m3 390
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk m3 0
Bentonite Bulk mt 0
Brine bbl 0

Pacific Wrangler 1550hrs 14 April 20 Standby Item Unit Used Quantity

Diesel m3 574.8
Fresh Water m3 145
Drill Water m3 400
Cement G mt 0
Cement HT (Silica) mt 69.2
Barite Bulk mt 0
Bentonite Bulk mt 19
Brine bbl 0

Ship 420 bbls of brine to mud pits.
1600hrs to 1630hrs basker Spirit.
1700hrs to 2140hrs basker Spirit.

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1036 / 1053 6 / 7 Refueled 631 ltrs, test 38 ltrs. Remaining
pumpable fuel on board 3184 ltrs

Last BOP Test: 03 Apr 2006
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