
DRILLING MORNING REPORT # 33
29 Apr 2006 From: Simon Rodda/Webby Basker-3

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 152.9m

RT-ASL(LAT) ! 21.5m

RT-ML ! 174.4m

MDBRT ! 4125.0m

TVDBRT ! 3353.5m

Progress ! 0.0m

Days from spud ! 59.81

Days on well ! 31.27

Planned TD MD ! 4131.0m

Planned TD TVDRT ! 3341.0m

Cur. Hole Size ! 8 1/2"

Last Casing OD ! 9 5/8"

Shoe TVDBRT ! 2826.8m

Shoe MDBRT ! 3520.0m

FIT/LOT: ! 13.00ppg /

AFE Cost ! $24,722,797

AFE No. 3426-1500

Daily Cost ! $0

Cum Cost ! $17,218,752

Days Since Last LTI ! 1078

Current Op @ 0600 Picking up shoe track assembly.

Planned Op Run 178mm (7") liner.

Summary of Period 0000 to 2400 Hrs

Complete log run #2 MDT/GR, programme completed early due to hole conditions.

FORMATION

Name Top

Reservoir Zone 7 3976.00m

Top Volcanics 4015.00m

Reservoir Zone 8 4053.00m

Volcanics continued 4070.00m

TD 4125.00m

Operations for Period 0000 Hrs to 2400 Hrs on 29 Apr 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PH P LOG 0000 2200 22.00 4125.0m Logging run #2 MDT total 72. Top 3534m MDRT to 3964.5m MDRT.
36 x good, 5 x no seal, 25 x low permiability, 6 x other. 22 x Pump-outs,
4 x samples at two depths, 3128.6m MDRT, 2961.2m MDRT.

PH TP
(HC)

LOG 2200 2400 2.00 4125.0m MDT/GR tool string unable to move following a 40 minute log.
Work string while discussing options with Drilling manager.
Tool head showing 4000lbs of pull when surface wire tension @9700lbs.
Increase overpull to 11,600lbs and hold. String became free.

Operations for Period 0000 Hrs to 0600 Hrs on 30 Apr 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PH P LOG 0000 0300 3.00 4125.0m Continued to pull out of hole with MDT/GR. Lay down tool string.

PH P LOG 0300 0330 0.50 4125.0m Rigged down wireline equipment.

PH P CRN 0330 0500 1.50 4125.0m Made up Baker cement/ ball drop stand and rack in derrick.

PH P RRC 0500 0530 0.50 4125.0m Rigged up to run 178mm (7") liner.
Held Pre job safety meeting.

PH P CRN 0530 0600 0.50 4125.0m Commenced picking up shoe track, flush through and check float equipment. Ok.
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Phase Data to 2400hrs, 29 Apr 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 3 01 Mar 2006 01 Mar 2006 3.00 0.125 210.0m

PRESPUD(PS) 2.5 01 Mar 2006 01 Mar 2006 5.50 0.229 0.0m

RIG MOVE/RIG-UP/PRESPUD(RM) 1 01 Mar 2006 01 Mar 2006 6.50 0.271 0.0m

CONDUCTOR CASING(CC) 15.5 01 Mar 2006 01 Mar 2006 22.00 0.917 210.0m

SURFACE HOLE(SH) 51.5 01 Mar 2006 04 Mar 2006 73.50 3.062 1112.0m

SURFACE CASING(SC) 25 04 Mar 2006 05 Mar 2006 98.50 4.104 1112.0m

INTERMEDIATE HOLE(IH) 364 02 Apr 2006 17 Apr 2006 462.50 19.271 3530.0m

INTERMEDIATE CASING(IC) 43 18 Apr 2006 20 Apr 2006 505.50 21.062 3530.0m

EVALUATION PHASE (1)(E1) 33.5 27 Apr 2006 28 Apr 2006 539.00 22.458 4125.0m

PRODUCTION HOLE(PH) 211.5 18 Apr 2006 29 Apr 2006 750.50 31.271 4125.0m

WBM Data Cost Today $ 0

Mud Type: KCL/PHPA/Glycol

Sample-From: Active pit

Time: 08:00

Weight: 9.30ppg

Temp:

API FL: 4.0cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 12.8cc/30min

HTHP-cake: 1/32nd"

Cl: 33000mg/l

K+C*1000: 6%

Hard/Ca: 300mg/l

MBT: 4

PM: 0.5

PF: 0.03

Solids(%vol): 7%

H2O: 93%

Oil(%): 0%

Sand: 0.3

pH: 8.8

PHPA: 0ppb

Viscosity 70sec/qt

PV 15cp

YP 26lb/100ft²

Gels 10s 7

Gels 10m 12

Fann 003 5

Fann 006 8

Fann 100 24

Fann 200 34

Fann 300 41

Fann 600 56

Comment Ditch magnet recovery:
24 hrs= 0000g
Total = 22256g

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 74.8

Bentonite Bulk MT 0 0 0 42.6

Cement G MT 0 6.1 0 79.5

Cement HT (Silica) MT 0 0 0 95.8

Diesel m3 0 11 0 320.2

Fresh Water m3 37 32 0 322.9

Drill Water m3 0 19.3 0 605.8

Brine BBLS 0 0 0.0

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.90 207.90 207.90 207.90

13 3/8" 1102.30 999.15 1102.30 999.15 12.50

9 5/8" 3519.98 2826.90 3519.98 2826.65

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 5

DOWELL SCHLUMBERGER 2

FUGRO SURVEY LTD 3

ESS 8

MI AUSTRALIA PTY LTD 2

DOGC 48 1 x Pusnes, 1 x TMS.
1 x Electrical supervisor.

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 4

GEOSERVICES OVERSEAS S.A. 6

WEATHERFORD AUSTRALIA PTY LTD 4

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 7

Total 89
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HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 20 Apr 2006

Abandon Drill 16 Apr 2006 13 Days

BOP Test 20 Apr 2006 9 Days BOP Pressure test

Fire Drill 16 Apr 2006 13 Days

JSA 29 Apr 2006 0 Days Drill crew=6, Deck=5, Mech/
Marine/Subsea/welder =4

Man Overboard Drill 05 Apr 2006 24 Days

Safety Meeting 23 Apr 2006 6 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 29 Apr 2006 0 Days Safe= 10 Unsafe=7

Trip / Kick Drill 27 Apr 2006 2 Days Trip drill Trip out of hole from TD.

Shakers, Volumes and Losses Data

Available 1,808bbl

Active 353.7bbl

Hole 1,157.3bbl

Reserve 297bbl

Losses 804bbl

Down-hole 800bbl

4bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 210/210/210/210

Shaker2 VSM 100 210/210/165/165

Shaker3 VSM 100 210/210/210/210

Shaker4 VSM 100 210/210/165/165

Marine

Weather on 29 Apr 2006 Rig Support

Anchors Tension (klb)

1 198.0

2 214.0

3 302.0

4 315.0

5 293.0

6 353.0

7 203.0

8 196.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 1kn 0.0deg 1013.0mbar 15C° 0.1m 112.0deg -1s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

255.0deg 300.00klb 4930.00klb 1.0m 112.0deg 8s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip Melbourne. Item Unit Used Quantity

Diesel m3 393
Fresh Water m3 230
Drill Water m3 373
Cement G mt 82
Cement HT (Silica) mt 87
Barite Bulk m3 0
Bentonite Bulk mt 22.5
Brine m3 177

Pacific Wrangler 1700hrs 25th Standby Item Unit Used Quantity

Diesel m3 334.4
Fresh Water m3 265
Drill Water m3 320
Cement G mt 0
Cement HT (Silica) mt 69.2
Barite Bulk mt 0
Bentonite Bulk mt 19
Brine bbl 940
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