
DRILLING MORNING REPORT # 4
04 Mar 2006 From: Ron King/Webby Basker-3

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 152.9m

RT-ASL(LAT) ! 21.5m

RT-ML ! 174.4m

MDBRT ! 1,112.0m

TVDBRT ! 1,007.2m

Progress ! 29.0m

Days from spud ! 3.81

Days on well ! 3.96

Planned TD MD ! 4,131.0m

Planned TD TVDRT ! 3,341.0m

Cur. Hole Size ! 17.500in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 999.1m

Shoe MDBRT ! 1,102.3m

FIT/LOT: ! /

AFE Cost ! $24,722,797

AFE No. 3426-1500

Daily Cost ! $0

Cum Cost ! $2,061,394

Days Since Last LTI !

Current Op @ 0600

Planned Op POOH landing string. Lay out express head.
Complete phase 2 of Basker 3.

Summary of Period 0000 to 2400 Hrs

TD 445mm (17 1/2") section @ 1112m MDRT.
POOH and run 340mm (13 3/8") casing, circulate and cement. Bump plugs and test casing to 2500psi, ok.
POOH running string

Operations For Period 0000 Hrs to 2400 Hrs on 04 Mar 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

SH P DM 0000 0230 2.50 1,112.0m Drill 445mm (17 1/2") hole from 1083m MDRT to 1112m MDRT.
WOB 25-28klbs, Torque 8-9000lbs, GPM 950-1000, PSI 2400-2600, RPM 80, RPM DH
210, Rotating wt 210klbs, up wt 220klbs, down wt 190klbs
Take survey each stand down with MWD, pump 50bbls sweep mid stand and 75bbls
prior to connections ensuring sweep is around BHA.
@1084.68m MDRT, 33.26 incl, 131.30 azimuth, 984.68m TVD surveyed data.
Projected @1110m MDRT, 32.92 incl, 131.54 Azimuth, 1005.45m TVD

SH P DIS 0230 0330 1.00 1,112.0m Pump 100bbl Hi-vis sweep and circulate out.
Displace hole with 1140bbls of PHG mud.

SH P TO 0330 0600 2.50 1,112.0m Commence pulling out of hole from 1112m MDRT to 246m MDRT.
No hole problems observed on trip out.

SH P TO 0600 0900 3.00 1,112.0m Continue to pull out of hole BHA, Wash top of 30" housing on way out.
Remove MWD probe, break off bit. Rack BHA.
Bit grading 1-1-WT-A-E-I-NO-TD.

SC P RRC 0900 1000 1.00 1,112.0m Hold pre-job safety meeting and rig up for 340mm (13 3/8") casing.

SC P CRN 1000 1730 7.50 1,112.0m Make up shoe track, test float and shoe, baker lock connections and install centralisers
as per tally.
Attach guide ropes to guide lines. Run 340mm (13 3/8") casing as per tally

SC P CRN 1730 1930 2.00 1,112.0m Make up well head with Deep sea express plug launcher assembly.
RIH casing and well head on 127mm (5") HWDP landing string.

SC P CRN 1930 2000 0.50 1,112.0m Land out well head in 762mm (30") housing, overpull 50klbs to confirm latch, ok.

SC P CIC 2000 2030 0.50 1,112.0m Rig up cement lines and circulate and condition hole for cement, complete cement job
JSA while circulating.

SC P CMC 2030 2230 2.00 1,112.0m Pump 10bbls of dye/water with Dowell, test lines to 3500psi.
Pump 40bbls of dye/water.
Release Bottom dart, displace with 10bbls of sea water, observe wiper launch.
Mix and pump 347bbls of lead 12.5ppg cement slurry.
Mix and pump 209bbls of tail 15.8ppg cement slurry.
Release Top dart, displace with 2bbls of cement and 10bbls of sea water.

SC P CMC 2230 2300 0.50 1,112.0m Displace cement with rig pumps and sea water, bump plug at calculated volume.
Final circulating pressure 800psi, pressure up to 1300psi to check plugs, ok.

SC P PT 2300 2330 0.50 1,112.0m Test casing to 2500psi 10minutes. Bleed off, check floats, ok.

SC P CRN 2330 2400 0.50 1,112.0m Release well head running tool with 7 right hand turns.

Operations For Period 0000 Hrs to 0600 Hrs on 05 Mar 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

SC P CRN 0000 0130 1.50 1,112.0m Pull out of hole with running string and rack in derrick.

SC P CRN 0130 0230 1.00 1,112.0m Run deep sea express head from derrick and service break and lay out same.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

SC P RS 0230 0330 1.00 1,112.0m Service top drive and travelling blocks.

Phase Data to 2400hrs, 04 Mar 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 3 01 Mar 2006 01 Mar 2006 3.00 0.125 210.0m

PRESPUD(PS) 2.5 01 Mar 2006 01 Mar 2006 5.50 0.229 0.0m

RIG MOVE/RIG-UP/PRESPUD(RM) 1 01 Mar 2006 01 Mar 2006 6.50 0.271 0.0m

CONDUCTOR CASING(CC) 15.5 01 Mar 2006 01 Mar 2006 22.00 0.917 210.0m

SURFACE HOLE(SH) 58 01 Mar 2006 04 Mar 2006 80.00 3.333 1,112.0m

SURFACE CASING(SC) 15 04 Mar 2006 04 Mar 2006 95.00 3.958 1,112.0m

WBM Data Cost Today $ -1224

Mud Type: PHG

Sample-From: Pits

Time: 0100

Weight: 8.70ppg

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity 120sec/qt

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment Credit 290bbls of PHG to Basker 3, $ -1223.80

Bit # 2 Wear I O1 D L B G O2 R

w 1 1 WT A E I NO TD

Bitwear Comments:

Size ("): 17.500in IADC# 1-1-5 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: SMITH BITS WOB(avg) 25.00klb No. Size

4 24/32nd"

Progress 29.0m Cum. Progress 902.0m

Type: Rock RPM(avg) 80 On Bottom Hrs 1.9h Cum. On Btm Hrs 32.2h

Serial No.: MX9366 F.Rate 23.80bpm IADC Drill Hrs 2.5h Cum IADC Drill Hrs 43.0h

Bit Model XR4+VC SPP 2400psi Total Revs 68 Cum Total Revs 783

Depth In 210.0m HSI ROP(avg) 15.26 m/hr ROP(avg) 28.01 m/hr

Depth Out 1,112.0m TFA 1.767 . .

Bit Comment

BHA # 2

Weight(Wet) ! 55.00klb Length ! 245.9m Torque(max) ! 9000ft-lbs D.C. (1) Ann Velocity ! 0fpm

Wt Below Jar(Wet) ! 35.00klb String ! 210.00klb Torque(Off.Btm) ! 4000ft-lbs D.C. (2) Ann Velocity ! 0fpm

Drilling Jar Hours ! 0 Pick-Up ! 220.00klb Torque(On.Btm) ! 8000ft-lbs H.W.D.P. Ann Velocity ! 0fpm

! Slack-Off ! 190.00klb ! D.P. Ann Velocity ! 0fpm

BHA Run Description ! Directional motor assem bly

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.42m ! ! ! 7 5/8 Reg ! MX9366 !

! Mud Motor ! 8.90m !
17.250in

! ! 7 5/8 Reg ! 963-400 ! 6/7 5 stage w/ 1.5 deg bend

! Float Sub ! 0.84m ! 9.500in ! ! 7 5/8 Reg ! S-18819 !

! Stab ! 2.10m !
16.250in

! 3.000in ! 7 5/8 Reg ! 47572 !

! DWD ! 9.61m ! 9.688in ! 3.313in ! 7 5/8 Reg ! 46811 !

! X/O ! 1.16m ! ! ! 6 5/8 Reg ! MSO1903-1 !

! 8in DC ! 53.76m ! 7.875in ! 2.875in ! 6 5/8 Reg ! !

! Drilling Jars ! 8.55m ! 8.250in ! 3.000in ! 6 5/8 Reg ! MHA00209 !

! 8in DC ! 17.88m ! 7.813in ! 2.875in ! 6 5/8 Reg ! !

! X/O ! 1.17m ! 6.625in ! 2.750in ! 4 1/2 IF ! MSO 1930-2 !

Last BOP Test:
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Equipment Length OD ID Top Conn Serial # Comment

! 5in HWDP ! 141.54m ! 6.250in ! 3.000in ! 4 1/2 IF ! !

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

1084.68 33.3 131.3 984.25 347.9 -231.7 259.5 0.4 MWD

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 146.1

Bentonite Bulk MT 17 17 0 58.1

Diesel m3 10.8 0 352.5

Fresh Water m3 26 13.6 0 138.8

Drill Water m3 216.6 0 0 811.6

Cement G MT 0 77.89 0 143.1

Cement HT (Silica) MT 0 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 Oilwell 1700PT 6.500 8.80 97 100 2600 500.00

2 National
12-P-160

6.500 8.80 97 100 2600 500.00

3 National
12-P-160

6.500 97

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.90 207.90 207.90 207.90

13 3/8" 1102.30 999.15 1102.30 999.15

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 3

DOGC 46

DOWELL SCHLUMBERGER 3

FUGRO SURVEY LTD 6

ESS 8

CAMERON AUSTRALIA PTY LTD 1

MI AUSTRALIA PTY LTD 2

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 4

GEOSERVICES OVERSEAS S.A. 2

WEATHERFORD AUSTRALIA PTY LTD 3

Total 78

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 26 Feb 2006 6 Days

Fire Drill 26 Feb 2006 6 Days

JSA 04 Mar 2006 0 Days Drill crew=7, Deck=6,

Man Overboard Drill 17 Feb 2006 15 Days

Safety Meeting 26 Feb 2006 6 Days Hold safety meetings at 1300/1900/0100hrs

STOP Card 04 Mar 2006 0 Days Safe= 3 Un-safe=3

Shakers, Volumes and Losses Data

Available 0bbl Losses 1,539bbl

Sweep/Displacement1,539bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100

Last BOP Test:
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Shakers, Volumes and Losses Data

Equip. Descr. Mesh Size

Shaker2 VSM 100

Shaker3 VSM 100

Shaker4 VSM 100

Marine

Weather on 04 Mar 2006 Rig Support

Anchors Tension (klb)

1 187.0

2 179.0

3 251.0

4 304.0

5 335.0

6 311.0

7 320.0

8 322.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 5kn 135.0deg 1,023.0mbar 19C° 0.0m 0.0deg -1s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

255.0deg 0.00klb 5,590.00klb 0.1m 45.0deg 6s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 2000 On location Item Unit Used Quantity

Diesel m3 495
Fresh Water m3 379
Drill Water m3 650
Cement G mt 37
Bentonite Bulk mt 69.5
Brine m3 157
Cement HT (Silica) mt 0

Pacific Wrangler 18:15 28 Feb 2006 On Location Item Unit Used Quantity

Diesel m3 534.1
Fresh Water m3 130
Drill Water m3 0
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk mt 0
Bentonite Bulk mt 55
Brine m3 0

Last BOP Test:
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