
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD Max POB next 5 days 98
Forecast from : Wed, 28 June, 2006 Max POB on Rig 100

Wed 28-Jun-06 Thu 29-Jun-06 Fri 30-Jun-06 Sat 01-Jul-06 Sun 02-Jul-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00 Pull Basker-2 Subsea Tree . 1:00 1:00 Remove plugs, flow well and suspend well 1:00
2:00  2:00  2:00 2:00 2:00
3:00 Flow well through separator, take fluid samples 3:00  3:00 3:00 3:00
4:00  4:00  4:00 4:00 4:00
5:00 Flush surface lines and bullhead diesel to below 5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00 Close & leak test SSSV & PMV. 7:00  7:00 Run Basker-2 Subsea Tree 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00 Close & test tree valves. Flush riser and surface 9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00 Rig down slickline. Unlatch completion riser 18:00  18:00 18:00 18:00
19:00  19:00 Run Tree Cap on B-3 and B-5 19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00 Unlatch guidelines off Basker-3, move rig over B 23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream  1 Upstream 1 1 Upstream 1  Upstream   Upstream  
 Diamond  4 Diamond 4 9 Diamond 11  Diamond   Diamond  
 ESS   ESS  2 ESS 2  ESS   ESS  
 Fugro  1 Fugro 1  Fugro   Fugro   Fugro  
 MI   MI   MI   MI   MI  
 Dowell   Dowell   Dowell   Dowell   Dowell  
 Geoservices   Geoservices   Geoservices   Geoservices   Geoservices  
 Cameron   Cameron   Cameron   Cameron   Cameron  
 Schlumberger   Schlumberger   Schlumberger   Schlumberger   Schlumberger  
 Sperry   Sperry   Sperry   Sperry   Sperry  
 Weatherford   Weatherford   Weatherford   Weatherford   Weatherford  
     DODI Casing   DODI Casing          
               
               

  6 6 12 14     
98 98 96 96 96

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
     
     
     
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip at Rig Far Grip at Rig Far Grip at Rig Far Grip at Rig Far Grip at Rig
     

Wrangler at Melb Wrangler to Rig Wrangler to Rig Far Grip at Rig Far Grip at Rig
     
     

Wed 28-Jun-06 Thu 29-Jun-06 Fri 30-Jun-06 Sat 01-Jul-06 Sun 02-Jul-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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