
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD Max POB next 5 days 86
Forecast from : Thu, 09 March, 2006 Max POB on Rig `  

Thu 09-Mar-06 Fri 10-Mar-06 Sat 11-Mar-06 Sun 12-Mar-06 Mon 13-Mar-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 M/U 12 1/4" BHA and drill out casing. Perform L 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00 4:00  4:00 4:00 4:00
5:00  5:00 Run BOP and riser 5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00 Circ Hole clean. POOH. Wash off PGB. 7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00 Run 13 3/8" casing and cement same 11:00  11:00 Drill 12 1/4" Hole to 3690m 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
3 Upstream - Logistic - Geos 1  Upstream   Upstream   Upstream   Upstream  
3 Diamond 3  Diamond   Diamond   Diamond   Diamond  
 ESS   ESS   ESS   ESS   ESS  
 Fugro   Fugro   Fugro   Fugro   Fugro  
 MI   MI   MI   MI   MI  
2 Dowell Cmtr + Trainee 1  Dowell Cmtr 1  Dowell   Dowell   Dowell  
4 Geoservices ML & SC   Geoservices   Geoservices   Geoservices   Geoservices  
 Cameron   Cameron   Cameron   Cameron   Cameron  
 Schlumberger   Schlumberger   Schlumberger   Schlumberger   Schlumberger  
1 Sperry 1  Sperry   Sperry   Sperry     
 Weatherford   Weatherford   Weatherford   Weatherford   Weatherford  
          NOPSA     
               
               

13 6  1       
86 85 85 85 85

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
 CIW  tools    
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
 7" x 29# csg    
 Schlm E-log tools    
 Liner linger & R-tool    
 Completion Equip    
 Brine 900 bbl    
 3-1/2" DP-HWDP    
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip at Rig Far Grip at Rig Far Grip at Rig Far Grip at Rig Far Grip at Rig
     

Wrangler @ Melb Wrangler in Melb Wrangler to Rig Wrangler at rig .Wrangler to  Melb
CREW CHANGE - Load Load    

     
Thu 09-Mar-06 Fri 10-Mar-06 Sat 11-Mar-06 Sun 12-Mar-06 Mon 13-Mar-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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Basker-Manta FFD Forecast

Note: This forecast is based on best times and subject to change due to operational requirements.


