
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD Max POB next 5 days 96
Forecast from : Tue, 25 April, 2006 Max POB on Rig 100

Tue 25-Apr-06 Wed 26-Apr-06 Thu 27-Apr-06 Fri 28-Apr-06 Sat 29-Apr-06
0:00 Continue to drill 8-1/2" hole 0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00 4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 Rig up and make 3 wireline evaluation runs 6:00 6:00 Run and cement 7" liner
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00 POH 20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
1 Upstream Drill Sup 1  Upstream Logistics   Upstream Logistics   Upstream Logistics   Upstream Logistics  
7 Diamond 6  Diamond  13 Diamond 10 5 Diamond 5  Diamond  
 ESS   ESS  1 Pusnes   Pusnes   Pusnes  
2 Fugro 2  Fugro   Fugro  1 LERS   LERS  
1 MI 1  MI   MI  2 ESS 2  ESS  
 Dowell   Dowell   Dowell   Dowell   Dowell  
1 Geoservices 1  Geoservices  1 Geoservices 1  Geoservices   Geoservices  
 Cameron   Cameron   Cameron   Cameron   Cameron  
9 Schlumberger 2  Schlumberger   Schlumberger   Schlumberger   Schlumberger  
1 Sperry 1  Sperry   Sperry   Sperry   Sperry  
 Weatherford   Weatherford   Weatherford   Weatherford   Weatherford  
1 Geologist 1  Fugro Surveyors   Fugro Surveyors   Fugro Surveyors   Fugro Surveyors  
 Boat Cook   Boat Cook   Halliburton  1 Halliburton   Halliburton  
 Baker 1  Schlumberger   Schlumberger   Schlumberger   Schlumberger  

23 16   15 11 9 7   
90 90 94 96 96

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
     
     
     
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
 Far Grip Crew Change  Wrangler Crew, 4th May  
     

Sentinal at Rig Sentinal at Rig Sentinal at Rig Sentinal at Rig  
Wrangler to Rig Wrangler at Rig Wrangler at Rig Wrangler at Rig  

     
     

Tue 25-Apr-06 Wed 26-Apr-06 Thu 27-Apr-06 Fri 28-Apr-06 Sat 29-Apr-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements

E:\25/04/20068:56 AM

Basker-Manta FFD Forecast

Note: This forecast is based on best times and subject to change due to operational requirements.


