
DRILLING MORNING REPORT # 28
24 May 2006 From: John Wrenn/Geoff Webster Basker-4

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 154.5m

RT-ASL(LAT) ! 21.5m

RT-ML ! 176.0m

MDBRT ! 3480.0m

TVDBRT ! 3301.2m

Progress ! 0.0m

Days from spud ! 86.50

Days on well ! 26.44

Planned TD MD ! 3636.0m

Planned TD TVDRT ! 3366.0m

Cur. Hole Size !

Last Casing OD ! 9 5/8"

Shoe TVDBRT ! 3294.1m

Shoe MDBRT ! 3472.8m

FIT/LOT: ! 12.50ppg /

AFE Cost ! $19,202,687

AFE No. 3426-1600

Daily Cost ! $0

Cum Cost ! $3,223,476

Days Since Last LTI ! 1100

Current Op @ 0600 Pressure testing TDS and standpipe valves while preparing VSP equipment onboard Pacific Wrangler

Planned Op Make up VSI tool, RIH and perform VSP log, run hurricane packer and move rig to Basker 5

Summary of Period 0000 to 2400 Hrs

Rig down cementing equipment. Set and pressure test seal assembly. Pressure test BOP. Change out drilling line. Run wear bushing and rig up for
CBL log

FORMATION

Name Top

Reservoir Zone 6.2 3394.60m

Reservoir Zone 7 3426.20m

Volcanics (Unit 1) 3445.00m

Reservoir Zone 8 Sand

Total Depth 3480.00m

Operations for Period 0000 Hrs to 2400 Hrs on 24 May 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PC P RUC 0000 0030 0.50 3480.0m Rig down cementing equipment

PC P CRN 0030 0100 0.50 3480.0m Set casing hanger seal assembly with landing string weight set down and 5 rotations
right. landing string dropped approx 8 inches. Close annular preventer and apply 2000
psi to top of seal assembly with Dowell to assist seal setting. Confirm seals set with
index line measure.

PC P PT 0100 0130 0.50 3480.0m Line up and pressure test seal assembly and lower pipe rams with 300 psi/5 minutes
and 5000 pis/10 minutes

C P PT 0130 0800 6.50 3480.0m Pressure test BOP with Blue pod from driller's panel 250 psi/5 minutes and 5000 psi/10
minutes each. Upper and lower annulars 250 psi/5 minutes and 4500 psi/10 minutes.
Function test with Yellow pod from Koomey unit. Obtain partial pressure test on choke
and kill manifold valves with 250psi/5 minutes and 5000 pis/10 minutes

C P PT 0800 0900 1.00 3480.0m Release hanger running tool with 55 klbs over pull and POOH

PC P CMC 0900 1030 1.50 3480.0m Lay down Dowell plug launcher, X/O, casing hanger running tool and pup joint

PC P CMC 1030 1130 1.00 3480.0m Lay down Dowell cementing stand with Deepsea Express head

C P SC 1130 1200 0.50 3480.0m Rig down iron roughneck tracks, bails and elevators, install padeye sub in TDS in
preparation to change out drilling line

C P SC 1200 2000 8.00 3480.0m Hold JSA. Install empty drilling line spool in rotary table. Hang off blocks. Change out
drilling line to new spool

C P WH 2000 2130 1.50 3480.0m Make up jetting sub and 9 5/8" wearbushing on running tool. RIH and set wearbushing
in wellhead. POOH and lay out running tool and jetting sub

C P PT 2130 2300 1.50 3480.0m Rig up wireline equipment and compensator line

C P LOG 2300 2400 1.00 3480.0m RIH with CBL tools

Operations for Period 0000 Hrs to 0600 Hrs on 25 May 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

C P LOG 0000 0400 4.00 3480.0m RIH and perform CBL log;
See Geological report for evaluation;

Pressure test remaining Choke and Kill manifold valves 250 psi/5 minutes and 5000
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

psi/5 minutes each

C P LOG 0400 0500 1.00 3480.0m Tools at surface. Rig down CBL tools and wireline equipment

C P PT 0500 0600 1.00 3480.0m Pressure test TDS and standpipe valves 250 psi/5 minutes, 5000 psi/5 minutes while
preparing VSP equipment onboard Pacific Wrangler

Phase Data to 2400hrs, 24 May 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 21 27 Feb 2006 28 Feb 2006 21.00 0.875 210.0m

CONDUCTOR CASING(CC) 15.5 28 Feb 2006 05 Mar 2006 36.50 1.521 210.0m

SURFACE CASING(SC) 18 05 Mar 2006 07 Mar 2006 54.50 2.271 1010.0m

SURFACE HOLE(SH) 47 05 Mar 2006 07 Mar 2006 101.50 4.229 1010.0m

INTERMEDIATE HOLE(IH) 411.5 02 May 2006 19 May 2006 513.00 21.375 3480.0m

EVALUATION PHASE (1)(E1) 55.5 19 May 2006 22 May 2006 568.50 23.688 3480.0m

PRODUCTION CSG/LNR(1)(PC) 46 22 May 2006 24 May 2006 614.50 25.604 3480.0m

COMPLETION(C) 20 24 May 2006 24 May 2006 634.50 26.438 3480.0m

WBM Data Cost Today $ 15410

Mud Type: Brine

Sample-From: Active pit

Time: 14:00

Weight: 9.00ppg

Temp: 32C°

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl: 81000mg/l

K+C*1000: 17%

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH: 8

PHPA:

Viscosity

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment Ditch Magnet recovery
24 hrs = 0g
Total = 8485g

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 46.2

Bentonite Bulk MT 0 0 42.6

Cement G MT 0 0 5.7

Cement HT (Silica) MT 0 0 0 93.3

Diesel m3 0 11.9 0 385.3

Fresh Water m3 32 27.3 0 384.2

Drill Water m3 0 60.2 0 330.4

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 A1700PT 6.000 9.50 97 71 3900 7.23 3421.0 30 520 3.05 40 570 4.07 50 640 5.09

2 12P160 6.000 9.50 97 71 3900 7.23 3371.0 30 460 3.05 40 550 4.07 50 630 5.09

3 12P160 6.000 9.50 97 71 3900 7.23 2784.0 30 350 3.05 40 425 4.07 50 500 5.09

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 208.60 208.60 208.60 208.60

13 3/8" 998.85 987.20 998.85 987.20 12.50

9 5/8" 3472.80 3294.07 173.13 173.13

Last BOP Test: 24 May 2006
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Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 6

DOGC 48

ESS 8

DOWELL SCHLUMBERGER 2

FUGRO ROV LTD 3

MI AUSTRALIA PTY LTD 2

GEOSERVICES OVERSEAS S.A. 2

CAMERON AUSTRALIA PTY LTD 2

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 6

WEATHERFORD AUSTRALIA PTY LTD 4

SCOTTECH OILFIELD SERVICES 1

TRANS PACIFIC 2

Total 86

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 24 May 2006

Abandon Drill 20 May 2006 4 Days

Fire Drill 20 May 2006 4 Days

JSA 24 May 2006 0 Days Drill crew=9, Deck=6,
Mech=3

Man Overboard Drill 16 May 2006 8 Days

Safety Meeting 21 May 2006 3 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 24 May 2006 0 Days Safe=7 Un-safe=15

Shakers, Volumes and Losses Data

Available 1,015.9bbl

Hole 1,015.9bbl

Losses 1,041.1bbl

Dumped 25.1bbl

Left in hole 1,016bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 180/180/180/180

Shaker2 VSM 100 120/120/120/120

Shaker3 VSM 100 120/120/120/120

Shaker4 VSM 100 210/210/180/180

Last BOP Test: 24 May 2006
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Marine

Weather on 24 May 2006 Rig Support

Anchors Tension (klb)

1 207.0

2 223.0

3 207.0

4 324.0

5 287.0

6 326.0

7 243.0

8 216.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

6.0nm 25kn 158.0deg 1015.0mbar 15C° 1.5m 158.0deg 4s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 336.00klb 4464.00klb 4.0m 158.0deg 7s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Sentinel 06:30 23 May 2006 Melbourne Item Unit Used Quantity

Diesel m3 278.9
Fresh Water m3 238
Drill Water m3 210
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk mt 0
Bentonite Bulk mt 0
Brine bbls 0

Pacific Wrangler 15:20 11 May 2006 Running Standby Item Unit Used Quantity

Diesel m3 282.9
Fresh Water m3 130
Drill Water m3 790
Cement G mt 74
Cement HT (Silica) mt 69.2
Barite Bulk mt 0
Bentonite Bulk mt 19
Brine bbls 821

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

14:04 / 14:20 11 / 7 Fuel on board 2756 litres

Last BOP Test: 24 May 2006
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