
DRILLING MORNING REPORT # 29
25 May 2006 From: John Wrenn/Webby Basker-4

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 154.5m

RT-ASL(LAT) ! 21.5m

RT-ML ! 176.0m

MDBRT ! 3480.0m

TVDBRT ! 3301.2m

Progress ! 0.0m

Days from spud ! 87.50

Days on well ! 27.44

Planned TD MD ! 3636.0m

Planned TD TVDRT ! 3366.0m

Cur. Hole Size ! 12.250

Last Casing OD ! 9 5/8"

Shoe TVDBRT ! 3294.1m

Shoe MDBRT ! 3472.8m

FIT/LOT: ! 12.50ppg /

AFE Cost ! $19,202,687

AFE No. 3426-1600

Daily Cost ! $0

Cum Cost ! $3,223,476

Days Since Last LTI ! 1101

Current Op @ 0600 On Basker #5 well.

Planned Op

Summary of Period 0000 to 2400 Hrs

Complete CBL, test TDS valves, make up packer BHA and check tools, rig up and run VSP logs, rig down wire line. Run storm valve and set at 215m
MDRT, pressure test,ok. Pulled out of hole running string.

FORMATION

Name Top

Reservoir Zone 6.2 3394.60m

Reservoir Zone 7 3426.20m

Volcanics (Unit 1) 3445.00m

Reservoir Zone 8 Sand

Total Depth 3480.00m

Operations for Period 0000 Hrs to 2400 Hrs on 25 May 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

C P LOG 0000 0400 4.00 3480.0m RIH and perform CBL log;
See Geological report for evaluation;

Pressure test remaining Choke and Kill manifold valves 250 psi/5 minutes and 5000
psi/5 minutes each

C P LOG 0400 0500 1.00 3480.0m Tools at surface. Rig down CBL tools and wireline equipment

C TP
(VE)

LOG 0500 0700 2.00 3480.0m While preparing VSP equipment onboard Pacific Wrangler. Pressure test TDS and
standpipe valves 250 psi/5 minutes, 5000 psi/5 minutes (3 tests)

C TP
(VE)

LOG 0700 1200 5.00 3480.0m While preparing VSP equipment onboard the Wrangler.Run stand of 203mm(8") drill
collars from derrick containing jars in hole. Lay out jars and pick up 1 dc, rack in
derrick.
Make up Dowell storm valve to pup joint, service break and torque connections. Lay
assembly back out with crane.
While preparing VSP equipment onboard the Wrangler.

C P LOG 1200 1300 1.00 3480.0m Rigged up Schlumberger wire line for VSP.

C P LOG 1300 1930 6.50 3480.0m Made up and ran in hole with VSP tool string.
Two Check Shots were taken while RIH. However at the start of the survey the sea
conditions became worse with waves swell and current apposing causing a confused
sea. The survey was therefore reduce to 3 station depths: 3430m close to the
Volcanics, 3243m Top Zone (2) and 2190m Top of Latrobe. Extra shots were obtained
at these depths in order to acquire suitable quality data for stacking.
Pulled out of hole with tool string and layed down.

C P LOG 1930 2000 0.50 3480.0m Rigged down Logging sheaves and equipment.

C P RPK 2000 2230 2.50 3480.0m Made up mule shoe and 6 x 203mm (8") drill collars. Picked up storm valve and
rechecked back-out connection, made up bumper-sub, pumped through assembly.
Ran in hole to 215m. Set packer as per Dowell setting procedure @215m MDRT.
Tested to 1500psi 5minutes with Dowell, ok.

C P RPK 2230 2400 1.50 3480.0m Back out of packer with 25 left hand turns. Pump through tool string with rig pumps to
confirm circulation and assembly backed off at correct connection. Pulled tool string
above shear rams, tested packer 250/1500psi, 5/10mins.

Operations for Period 0000 Hrs to 0600 Hrs on 26 May 2006

Last BOP Test: 24 May 2006
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

C P RPK 0000 0100 1.00 3480.0m Pulled out of hole Dowell storm valve running string. Layed out top section and bumper
sub.
Made up BOP handing tool on stand of 127mm (5") drill pipe.

C TP
(RE)

BOP 0100 0200 1.00 3480.0m Repair pipe racking system hydraulic hose on upper racking arm.

C P BOP 0200 0300 1.00 3480.0m Ran in hole and tagged shear rams with BOP handling tool, opened rams and
measured in to below middle pipe rams, closed on 200psi manifold pressure, stripped
up into rams. Increased ram closing pressure to 1500psi.
Un-latched BOPs with ROV visual assistance. Picked up above guide posts and
released guide wires from Basker #4 Guide base.
480klbs on MRTs, 150klbs on wt indicator.
Commenced skidding rig to Basker #5.

Phase Data to 2400hrs, 25 May 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 21 27 Feb 2006 28 Feb 2006 21.00 0.875 210.0m

CONDUCTOR CASING(CC) 15.5 28 Feb 2006 05 Mar 2006 36.50 1.521 210.0m

SURFACE CASING(SC) 18 05 Mar 2006 07 Mar 2006 54.50 2.271 1010.0m

SURFACE HOLE(SH) 47 05 Mar 2006 07 Mar 2006 101.50 4.229 1010.0m

INTERMEDIATE HOLE(IH) 411.5 02 May 2006 19 May 2006 513.00 21.375 3480.0m

EVALUATION PHASE (1)(E1) 55.5 19 May 2006 22 May 2006 568.50 23.688 3480.0m

PRODUCTION CSG/LNR(1)(PC) 46 22 May 2006 24 May 2006 614.50 25.604 3480.0m

COMPLETION(C) 44 24 May 2006 25 May 2006 658.50 27.438 3480.0m

WBM Data Cost Today

Mud Type: Brine

Sample-From: Active pit

Time: 23:00

Weight: 9.30ppg

Temp: 32C°

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl: 81000mg/l

K+C*1000: 17%

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH: 8

PHPA:

Viscosity

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment Ditch Magnet recovery
24 hrs = 0g
Total = 8485g

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 46.2

Bentonite Bulk MT 0 0 42.6

Cement G MT 0 0 5.7

Cement HT (Silica) MT 0 0 0 93.3

Diesel m3 0 6.5 0 378.8

Fresh Water m3 31 32.4 0 382.8

Drill Water m3 0 20.5 0 309.9

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 A1700PT 6.000 9.50 97 71 3900 7.23 3421.0 30 520 3.05 40 570 4.07 50 640 5.09

2 12P160 6.000 9.50 97 71 3900 7.23 3371.0 30 460 3.05 40 550 4.07 50 630 5.09

3 12P160 6.000 9.50 97 71 3900 7.23 2784.0 30 350 3.05 40 425 4.07 50 500 5.09

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 208.60 208.60 208.60 208.60

13 3/8" 998.85 987.20 998.85 987.20 12.50

9 5/8" 3472.80 3294.07 173.13 173.13

Last BOP Test: 24 May 2006
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Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 6

DOGC 50

ESS 8

DOWELL SCHLUMBERGER 2

FUGRO ROV LTD 3

MI AUSTRALIA PTY LTD 2

GEOSERVICES OVERSEAS S.A. 2

CAMERON AUSTRALIA PTY LTD 2

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 6

WEATHERFORD AUSTRALIA PTY LTD 4

SCOTTECH OILFIELD SERVICES 1

TRANS PACIFIC 2

Total 88

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 24 May 2006

Abandon Drill 20 May 2006 5 Days

Fire Drill 20 May 2006 5 Days

JSA 25 May 2006 0 Days Drill crew=5, Deck=8,
Mech=1

Man Overboard Drill 16 May 2006 9 Days

Safety Meeting 21 May 2006 4 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 25 May 2006 0 Days Safe=4 Un-safe=18

Shakers, Volumes and Losses Data

Available 1,015.9bbl

Hole 1,015.9bbl

Losses 1,041.1bbl

Dumped 25.1bbl

Left in hole 1,016bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 180/180/180/180

Shaker2 VSM 100 120/120/120/120

Shaker3 VSM 100 120/120/120/120

Shaker4 VSM 100 210/210/180/180

Last BOP Test: 24 May 2006
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Marine

Weather on 25 May 2006 Rig Support

Anchors Tension (klb)

1 207.0

2 207.0

3 183.0

4 320.0

5 295.0

6 331.0

7 240.0

8 192.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

6.0nm 25kn 180.0deg 1019.0mbar 14C° 1.5m 157.0deg 4s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 336.00klb 4198.00klb 3.5m 135.0deg 7s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Sentinel 23:00 25th may On location at running
standby

Item Unit Used Quantity

Diesel m3 657.5
Fresh Water m3 250
Drill Water m3 350
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk mt 0
Bentonite Bulk mt 0
Brine bbls 940

Pacific Wrangler 15:20 11 May 2006 Running Standby Item Unit Used Quantity

Diesel m3 270.6
Fresh Water m3 125
Drill Water m3 790
Cement G mt 74
Cement HT (Silica) mt 69.2
Barite Bulk mt 0
Bentonite Bulk mt 19
Brine bbls 821

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

2 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1120 / 1137 4 / 0 482 litres refuel, 12 test.
Fuel on board 3056

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

0746 / 0758 13 / 15 Fuel on board 2756 litres

Last BOP Test: 24 May 2006
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