
DRILLING MORNING REPORT # 33
07 Jun 2006 From: Simon Rodda/Webby Basker-4

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 154.5m

RT-ASL(LAT) ! 21.5m

RT-ML ! 176.0m

MDBRT ! 3480.0m

TVDBRT ! 3301.2m

Progress ! 0.0m

Days from spud ! 100.50

Days on well ! 30.21

Planned TD MD ! 3636.0m

Planned TD TVDRT ! 3366.0m

Cur. Hole Size ! 12.250

Last Casing OD ! 9 5/8"

Shoe TVDBRT ! 3294.1m

Shoe MDBRT ! 3472.8m

FIT/LOT: ! 12.50ppg /

AFE Cost ! $19,202,687

AFE No. 3426-1600

Daily Cost ! $0

Cum Cost ! $17,090,328

Days Since Last LTI ! 1109

Current Op @ 0600 Running wire line gauge run.

Planned Op Retrieve wear bushing, run L.I.T.
Run completion string.

Summary of Period 0000 to 2400 Hrs

Pulled out of hole clean out assembly, laying out BHA. Rig up Schlumberger wireline. Assemble and run Perforation guns #1, POOH, run perforation
guns #2, POOH, run perforation #3. All shots fired, no fluid loses following perforation.

FORMATION

Name Top

Reservoir Zone 6.2 3394.60m

Reservoir Zone 7 3426.20m

Volcanics (Unit 1) 3445.00m

Reservoir Zone 8 Sand

Total Depth 3480.00m

Operations for Period 0000 Hrs to 2400 Hrs on 07 Jun 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

C P PLD 0000 0100 1.00 3480.0m Conitued to pull out of hole racking DP in derrick.

C P PLD 0100 0300 2.00 3480.0m Laid down 127mm (5") HWDP and clean out BHA components.
Well patroler recovery 200g.

C P PER 0300 0500 2.00 3480.0m Rigged up for Schlumberger wireline.
Made up guns.
5 shot per ft Powerjet Omega 4505 HMX charges.

C P PER 0500 0630 1.50 3480.0m Made up Perforation assembly #1 and CCL.

C P PER 0630 1030 4.00 3480.0m Run in the hole Perforation assembly #1 and CCL.
5 shot per ft Powerjet Omega 4505 HMX charges.
Correlate and perf 1st interval @3413.5m -3415.5m MDRT- 3417m -3420m MDRT
Correlate and perf 2nd interval @3302m - 3304m MDRT.
Correlate and perf 3rd interval @3276.5m - 3278m MDRT.

C P PER 1030 1300 2.50 3480.0m Pulled out of hole with assembly #1, all shots fired.
No fluid losses following perforation or trip out.

C P PER 1300 1500 2.00 3480.0m Prepared #2 perforation assembly.
Well static.

C P PER 1500 2030 5.50 3480.0m Run in the hole Perforation assembly #2 and CCL.
5 shot per ft Powerjet Omega 4505 HMX charges.
Correlate and perf 4th interval @3256m -3263m MDRT.
Correlate and perf 5th interval @3225m - 3229m MDRT.
Correlate and perf 6th interval @3212m - 3214m MDRT.
Fire guns, well static.
Pulled out of hole with assembly #2.

C P PER 2030 2130 1.00 3480.0m Prepared #3 perforation assembly.

C P PER 2130 2400 2.50 3480.0m Run in the hole Perforation assembly #3 and CCL.

Operations for Period 0000 Hrs to 0600 Hrs on 08 Jun 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

C P PER 0000 0230 2.50 3480.0m Run in the hole Perforation assembly #3 and CCL.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

5 shot per ft Powerjet Omega 4505 HMX charges.
Correlate and perf 7th interval @3184m - 3189m MDRT, 3193m - 3196m MDRT.
Correlate and perf 8th interval @3206m - 3209m MDRT.
Fire guns, well static.
Pulled out of hole.

C P PER 0230 0300 0.50 3480.0m Lay down assembly #3.
All shots fired, well static.

C P PER 0300 0430 1.50 3480.0m Rig up 216mm (8 1/2") gauge/ junk basket/ GR/ CCL.

C P PER 0430 0600 1.50 3480.0m Run in hole (8 1/2") gauge/ junk basket/ GR/ CCL.

Phase Data to 2400hrs, 07 Jun 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

PRESPUD(PS) 3 27 Feb 2006 27 Feb 2006 3.00 0.125 0.0m

RIG MOVE/RIG-UP/PRESPUD(RM) 1 27 Feb 2006 27 Feb 2006 4.00 0.167 0.0m

CONDUCTOR HOLE(CH) 17 27 Feb 2006 28 Feb 2006 21.00 0.875 210.0m

CONDUCTOR CASING(CC) 14.5 28 Feb 2006 28 Feb 2006 35.50 1.479 210.0m

SURFACE HOLE(SH) 43.5 05 Mar 2006 06 Mar 2006 79.00 3.292 1010.0m

SURFACE CASING(SC) 22.5 06 Mar 2006 07 Mar 2006 101.50 4.229 1010.0m

PRODUCTION HOLE(PH) 411.5 02 May 2006 19 May 2006 513.00 21.375 3480.0m

PRODUCTION CASING/LINER(PC) 46 22 May 2006 24 May 2006 559.00 23.292 3480.0m

EVALUATION PHASE (1)(E1) 70.5 19 May 2006 25 May 2006 629.50 26.229 3480.0m

COMPLETION(C) 95.5 24 May 2006 07 Jun 2006 725.00 30.208 3480.0m

General Comments
00:00 TO 24:00 Hrs ON 07 Jun 2006

Rig Requirements

Ocean Patriot Equipment Down List :-
Number 1 mud pump, structural webbing replacement.
Upper slip joint packer has a leaking O ring seal, silicon was applied to it at last EOW but the leak is still present,
packer seals with continous supply of air.
BOP Upper annular open pilot line, Blue pod
BOP Wedgelocks pilot line.
Diverter lockdown dog function from rig floor panel.
Diverter packer lockdown dog function from rig floor panel.
Backup Cameron hydraulic riser running tool.
Casing pressure gauge on Choke manifold.
Compensator stroke indicator.
RBS deployed warning light not working(on order), audible working ok.
Compensator lock bar indicator light.
#1 Degasser motor
S3 ballast tank discharge valve.
Helicoptor non-directional beacon not working.

WBM Data Cost Today $ 0

Mud Type: Brine

Sample-From: Active pit

Time: 1000

Weight: 9.00ppg

Temp: 0C°

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl: 66500mg/l

K+C*1000: 12%

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH: 10.5

PHPA:

Viscosity

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment
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Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 46.2

Bentonite Bulk MT 0 0 42.6

Cement G MT 0 0 5.7

Cement HT (Silica) MT 0 0 0 93.3

Diesel m3 0 10.8 0 379.0

Fresh Water m3 29 25.7 0 377.1

Drill Water m3 0 18.1 0 322.3

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 12P 160 6.000 8.60 97 75 3950 7.60

2 A1700PT 6.000 8.60 97 75 3950 7.60

3 A1700PT 6.000 8.60 97 75 3950 7.60

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 208.60 208.60 208.60 208.60

13 3/8" 998.85 987.20 998.85 987.20 12.50

9 5/8" 3472.80 3294.07 173.13 173.13

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 9

DOGC 47

ESS 8

DOWELL SCHLUMBERGER 2

FUGRO ROV LTD 3

MI AUSTRALIA PTY LTD 1

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 6

GEOSERVICES OVERSEAS S.A. 2

CAMERON AUSTRALIA PTY LTD 2

WELL DYNAMICS 3

WEATHERFORD AUSTRALIA PTY LTD 4

SCOTTECH OILFIELD SERVICES 1

HALLIBURTON COMPLETION TOOLS - AUSTRALISIA 1

EXPRO GROUP 7

Total 96

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 24 May 2006

Abandon Drill 03 Jun 2006 4 Days

Fire Drill 03 Jun 2006 4 Days

First AId Case 06 Jun 2006 1 Day Foreign object in eye Painter due to return to the rig 8th June

JSA 07 Jun 2006 0 Days Drill crew= 3, Deck= 13,
Mech= 0,welder=0

Man Overboard Drill 06 Jun 2006 1 Day

Medical Treatment Case 06 Jun 2006 1 Day Medi-vac IP due to accident
on Pipe deck.

IP was struck in the chest by a bundle of drill pipe while
placing in pipe bays on main deck.

Safety Meeting 03 Jun 2006 4 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 07 Jun 2006 0 Days Safe= 4 Un-safe= 3

Last BOP Test: 24 May 2006
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Shakers, Volumes and Losses Data

Available 619.1bbl

Active 382.1bbl

Reserve 237bbl

Losses 0bbl Equip. Descr. Mesh Size

Shaker1 VSM 100

Shaker2 VSM 100

Shaker3 VSM 100

Shaker4 VSM 100

Marine

Weather on 07 Jun 2006 Rig Support

Anchors Tension (klb)

1 238.0

2 309.0

3 154.0

4 375.0

5 337.0

6 381.0

7 231.0

8 216.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

8.0nm 0kn 0.0deg 1031.0mbar 12C° 0.0m 0.0deg -1s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 336.00klb 4148.00klb 0.3m 0.0deg -1s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 1431hrs 6th june At running standby Item Unit Used Quantity

Diesel m3 648
Fresh Water m3 472
Drill Water m3 670
Cement HT (Silica) mt 0
Bentonite Bulk mt 22.5
Barite Bulk mt 0
Cement G mt 82

Pacific Wrangler 0740hrs 7th June En-route to rig from hot
shot trip to Eden.

Item Unit Used Quantity

Diesel m3 354.4
Fresh Water m3 245
Drill Water m3 450
Cement G mt 74
Cement HT (Silica) mt 69.2
Barite Bulk mt 0
Bentonite Bulk mt 19
Brine bbls 0

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1555 / 1620 0 / 0 Re-fuel 200 litres
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