
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD Max POB next 5 days 98
Forecast from : Tue, 09 May, 2006 Max POB on Rig 100

Tue 09-May-06 Wed 10-May-06 Thu 11-May-06 Fri 12-May-06 Sat 13-May-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00 Drill 12 1/4" Hole fm 2618m to TD at 3350m (10 3:00  3:00 3:00 3:00
4:00 4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 Condition Hole. POOH. 6:00
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 Rig up and make 3 wireline evaluation runs 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream   Upstream   Upstream   Upstream   Upstream  
4 Diamond 3  Diamond  10 Diamond 10  Diamond 1  Diamond  
 ESS   ESS   ESS  4 ESS 3  ESS  
 Fugro   Fugro   Fugro  2 Fugro surveyors 2  Fugro  
 MI   MI   MI   MI   MI  
 Dowell   Dowell   Dowell   Dowell   Dowell  
1 Geoservices 1  Geoservices  1 Geoservices 2  Geoservices   Geoservices  
 Cameron   Cameron   Cameron  1 Cameron   Cameron  
 Schlumberger   Schlumberger   Schlumberger  7 Schlumberger   Schlumberger  
 Sperry   Sperry  1 Sperry 1  Sperry   Sperry  
 Weatherford   Weatherford   Weatherford  6 Weatherford   Weatherford  
   1 Comms Tech   Comms Tech 1       
               
    Nexus   Nexus   Nexus   Nexus  

5 4 1  12 14 20 6   
85 86 84 98 98

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
 Schlumberger tools    
 Mud Chemicals    
 BU Geopilot    
 AGS stabs    
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip in Melb Far Grip dep for Rig Far Grip at Rig Far Grip at Rig  
     

Wrangler at Rig Wrangler at Rig Wrangler at Rig Wrangler to Melb  
     

Sentinel to town Sentinel in Melb Sentinel in Melb Sentinel in Melb  
Tue 09-May-06 Wed 10-May-06 Thu 11-May-06 Fri 12-May-06 Sat 13-May-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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Basker-Manta FFD Forecast

Note: This forecast is based on best times and subject to change due to operational requirements.


