
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD Max POB next 5 days 91
Forecast from : Thu, 25 May, 2006 Max POB on Rig 100

Thu 25-May-06 Fri 26-May-06 Sat 27-May-06 Sun 28-May-06 Mon 29-May-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00 Install guide wires. Latch BOP and test connecto 1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00 4:00 Pull Halliburton Isolator plug 4:00 4:00 4:00
5:00 Schlumberger run VSP log, Rig down Schlumbe 5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 Pull wear bushing, jet clean wellhead again 6:00
7:00  7:00 Run Well Patroller to PBTD (≈ 3560m) to clean u 7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 Rig up tubular handling equipment 10:00
11:00  11:00  11:00 11:00 Determine tubing hanger spaceout with Lead Im 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 Rig up Schlumberger e-line, run CBL/VDL/GR/C 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 Run tailpipe, packer and 4½” completion string 15:00 M/u SSSV, run remaining 4½” completion (~6 jt
16:00  16:00  16:00 16:00 16:00
17:00 Suspend. Set storm packer in 9-5/8" casing 17:00  17:00 17:00 17:00
18:00  18:00  18:00 RIH and perforate reqd intervals overbalanced ( 18:00 18:00 M/u & run tubing hanger with 5½” completion ris
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00 Release BOP. Release guide wires 21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00 Position rig over Basker 5 23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
1 Upstream 1 4 Upstream Subsea   Upstream   Upstream   Upstream  
14 Diamond 13 5 Diamond 8  Diamond   Diamond   Diamond  
 ESS  2 ESS 2  ESS   ESS   ESS  
 Fugro   Fugro   Fugro   Fugro   Fugro  
 MI   MI   MI   MI   MI  
2 Dowell 2  Dowell   Dowell   Dowell   Dowell  
 Geoservices  1 Geoservices 1  Geoservices   Geoservices   Geoservices  
 Cameron   Cameron   Cameron   Cameron   Cameron  
 Schlumberger   Schlumberger   Schlumberger   Schlumberger   Schlumberger  
 Sperry  1 Halliburton Completion   Sperry   Sperry   Sperry  
 Weatherford   Weatherford   Weatherford   Weatherford   Weatherford  
1 Halliburton Isolator  1 Expro Wireline              
    Transpacific 2          
               

18 16 14 13       
90 91 91 91 91

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
   MI Completion chemicals  
     
     
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip to Projects Grp Far Grip to Projects Grp Far Grip to Projects Grp Far Grip to Projects Grp Far Grip to Projects Grp
     

Wrangler at Rig Wrangler to Melbourne Wrangler in Melbourne Wrangler in Melbourne Wrangler to Rig
     

Sentinel to Rig Sentinel at Rig Sentinel at Rig Sentinel at Rig Sentinel at Rig
Thu 25-May-06 Fri 26-May-06 Sat 27-May-06 Sun 28-May-06 Mon 29-May-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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