
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD Max POB next 5 days 90
Forecast from : Wed, 24 May, 2006 Max POB on Rig 100

Wed 24-May-06 Thu 25-May-06 Fri 26-May-06 Sat 27-May-06 Sun 28-May-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00 Pressure test BOPs & casing on Basker-4 2:00  2:00 Rig up Schlumberger electricline, run CBL/VDL/ 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00 4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 Schlumberger run VSP log 7:00 Pull wear bushing, jet clean wellhead again 7:00
8:00 Change out Drilling Line 8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 Rig up tubular handling equipment 11:00
12:00  12:00  12:00 12:00 Determine tubing hanger spaceout with Lead Im 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 Run tailpipe, packer and 4½” completion string 16:00 M/u SSSV, run remaining 4½” completion (~6 jt
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 RIH and perforate reqd intervals overbalanced ( 19:00 19:00 M/u & run tubing hanger with 5½” completion ris
20:00 Run WB. Run Well Patroller to PBTD (≈ 3445m 20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream Subsea 1 1 Upstream 1 4 Upstream Subsea   Upstream   Upstream  
1 Diamond 2 14 Diamond 13 5 Diamond 8  Diamond   Diamond  
 ESS   ESS  2 ESS 2  ESS   ESS  
2 Fugro Surveyors 2  Fugro   Fugro   Fugro   Fugro  
1 Extra Swire Cook 1  MI   MI   MI   MI  
 Dowell  2 Dowell 2  Dowell   Dowell   Dowell  
 Geoservices   Geoservices  1 Geoservices 1  Geoservices   Geoservices  
1 Cameron   Cameron   Cameron   Cameron   Cameron  
4 Schlumberger 2  Schlumberger   Schlumberger   Schlumberger   Schlumberger  
1 Expro Wireline   Sperry  1 Halliburton   Sperry   Sperry  
 Weatherford 2  Weatherford   Weatherford   Weatherford   Weatherford  
 MI 1     1 Expro Wireline          
       Transpacific 2       
               

10 11 17 16 14 13     
88 89 90 90 90

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     

MWD shack     
Sperry Equip't     

Schlum MDT shack     
Explosive bunker     

MI drilling chemicals     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     

Test Equipment    MI Completion chemicals
Brine + completion chemicals     

Basker 5 tubulars     
RETURN COMPLETIONS     

OPEN TOP TO RIG     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip to Projects Grp Far Grip to Projects Grp Far Grip to Projects Grp Far Grip to Projects Grp Far Grip to Projects Grp
     

Wrangler at Rig Wrangler at Rig Wrangler at Rig Wrangler to Melbourne Wrangler in Melbourne
     

Sentinel in Melbourne Sentinel to Rig Sentinel at Rig Sentinel at Rig Sentinel at Rig
Wed 24-May-06 Thu 25-May-06 Fri 26-May-06 Sat 27-May-06 Sun 28-May-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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