
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD Max POB next 5 days 98
Forecast from : Sat, 10 June, 2006 Max POB on Rig 100

Sat 10-Jun-06 Sun 11-Jun-06 Mon 12-Jun-06 Tue 13-Jun-06 Wed 14-Jun-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00 Close & leak test SSSV & PMV. 
2:00  2:00 Pressure up on FBIV & set packer, test tubing & 2:00 2:00 2:00
3:00  3:00  3:00 3:00 R/u & test slickline lubricator 3:00 Close & test tree valves. Flush riser and surface
4:00  4:00 Perform inflow test on SSSV. 4:00 Run Basker-4 Subsea Tree on completion riser 4:00 Recover 4” ARH lock (trash plug only) from tubi 4:00
5:00  5:00 Unlatch THRT, POOH & stand back landing strin 5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 Pre-flow meeting, RIH & open XD SSD, displac 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00 M/u SSSV, run remaining 4½” completion (~6 jt 11:00  11:00 11:00 Close XD SSD, POOH. 11:00
12:00  12:00  12:00 12:00 Pressure up and shear open FBIV 12:00 Rig down slickline. Unlatch & pull completion ris
13:00  13:00 Unlatch & pull BOPs & LMRP on 18¾” Marine Ri 13:00 13:00 Open well and flow until cleaned up 13:00
14:00 M/u & run tubing hanger (4” ARH lock pre-insta 14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 Flow Upper Group through separator, take fluid 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 R/u & test flowhead & surface lines, land & latch 19:00 Flow Lower Group until cleaned up, then flow th 19:00 Install & test tree cap, pull TCRT. Survey seabe
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 Flush surface lines and bullhead diesel to below 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream  1 Upstream   Upstream  1 Upstream 1  Upstream  
 Diamond  1 Diamond 1  Diamond  9 Diamond 10  Diamond  
 ESS  1 Petrolab   ESS   ESS   ESS  
 Fugro  3 Fugro   Fugro  3 Fugro 3  Fugro  
 MI   MI   MI   MI   MI  
 Dowell   Dowell   Dowell   Dowell   Dowell  
 Geoservices   Geoservices 2  Geoservices   Geoservices   Geoservices  
 Cameron   Cameron   Cameron   Cameron   Cameron  
 Schlumberger   Schlumberger 3  Schlumberger   Schlumberger   Schlumberger  
 Sperry   Scottetch 1  Sperry   Sperry   Sperry  
 Weatherford   Weatherford   Weatherford   Weatherford   Weatherford  
     Well Dymanics 2  Expro Test          
   3 Expro Test           
    Halliburton Completions 1          

  9 10   13 14   
98 97 97 96 96

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
  Subsea Tree skid   
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
     

3rd Subsea tree     
B2 flowline equip     

     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip at Rig Far Grip at Rig Far Grip at Rig Far Grip at Rig Far Grip at Rig
     

Wrangler to Rig Wrangler at Rig Wrangler at Rig Wrangler at Rig Wrangler at Rig
     

Sentinel off contract Sentinel off contract Sentinel off contract   
Sat 10-Jun-06 Sun 11-Jun-06 Mon 12-Jun-06 Tue 13-Jun-06 Wed 14-Jun-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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