
DRILLING MORNING REPORT # 33
25 May 2006 From: John Wrenn/ Webby Basker-5

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 153.6m

RT-ASL(LAT) ! 21.5m

RT-ML ! 175.1m

MDBRT ! 3640.0m

TVDBRT ! 3383.7m

Progress ! 0.0m

Days from spud ! 87.85

Days on well ! 28.33

Planned TD MD ! 3690.0m

Planned TD TVDRT ! 3359.0m

Cur. Hole Size ! 12.250

Last Casing OD ! 9 5/8"

Shoe TVDBRT ! 3336.4m

Shoe MDBRT ! 3589.5m

FIT/LOT: ! 15.10ppg /

AFE Cost ! $18,800,858

AFE No. 3426-1800

Daily Cost ! $0

Cum Cost ! $0

Days Since Last LTI ! 1103

Current Op @ 0600 Make up Haliburton isolation plug retrieval tool.

Planned Op Run in hole and recover packer. Pull out of hole and preform 4500psi pressure test on the VX/ wellhead.
Make up clean out BHA and RIH. Clean out well with sea water and displace with inhibited brine, spot HEC pill.

Summary of Period 0000 to 2400 Hrs

FORMATION

Name Top

Volcanics ZC5 Marker 3497.50m

Top of Volcanics Unit I 3505.00m

Reservoir Zone 8 3529.00m

Base Volcanics Unit 1 3585.00m

TD 3640.00m

Operations for Period 0000 Hrs to 2400 Hrs on 25 May 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

C P BOP 0300 0430 1.50 3640.0m Skidded rig from Basker #4 to Basker #5.
Establish guide lines to guide posts with ROV.

C P BOP 0430 0500 0.50 3640.0m Land and latch BOPs on Basker #5 well head.
Perform 50klb overpull test. Open middle pipe rams and raise BOP lift tool above shear
rams.
Pressure test VX/wellhead 250/1500psi, 5/5mins against shear rams, ok.

C P BOP 0500 0600 1.00 3640.0m Pulled out of hole and layed down BOP lift tool.

Phase Data to 2400hrs, 25 May 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 2.5 25 Feb 2006 25 Feb 2006 2.50 0.104 0.0m

ANCHORING(A) 14.5 25 Feb 2006 26 Feb 2006 17.00 0.708 0.0m

PRESPUD(PS) 8.5 26 Feb 2006 26 Feb 2006 25.50 1.062 0.0m

CONDUCTOR HOLE(CH) 2.5 26 Feb 2006 26 Feb 2006 28.00 1.167 208.5m

CONDUCTOR CASING(CC) 26.5 26 Feb 2006 01 Mar 2006 54.50 2.271 208.5m

SURFACE CASING(SC) 20.5 07 Mar 2006 11 Mar 2006 75.00 3.125 1012.0m

SURFACE HOLE(SH) 75 07 Mar 2006 11 Mar 2006 150.00 6.250 1012.0m

INTERMEDIATE HOLE(IH) 458.5 11 Mar 2006 30 Mar 2006 608.50 25.354 3640.0m

PRODUCTION CSG/LNR(1)(PC) 68.5 30 Mar 2006 02 Apr 2006 677.00 28.208 3640.0m

COMPLETION(C) 3 25 May 2006 25 May 2006 680.00 28.333 3640.0m

Last BOP Test: 24 May 2006
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Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 -56.85 46.1

Bentonite Bulk MT 0 0 0 42.6

Cement G MT 0 0 -80 5.6

Cement HT (Silica) MT 0 0 15.24 93.3

Diesel m3 0 0 64.2 378.8

Fresh Water m3 0 0 242.6 382.8

Drill Water m3 0 0 -68.6 310.0

Brine bbls 0 1020 1,020.0

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.60 207.60 207.60 207.60

13 3/8" 1001.27 989.00 1001.27 989.00 15.10

9 5/8" 3589.52 3336.43 173.44 173.44

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 6

DOGC 50

ESS 8

DOWELL SCHLUMBERGER 1

FUGRO ROV LTD 3

MI AUSTRALIA PTY LTD 1

GEOSERVICES OVERSEAS S.A. 2

CAMERON AUSTRALIA PTY LTD 2

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 6

WEATHERFORD AUSTRALIA PTY LTD 4

SCOTTECH OILFIELD SERVICES 1

HALLIBURTON COMPLETION TOOLS - AUSTRALISIA 2

TRANS PACIFIC 2

Total 88

Last BOP Test: 24 May 2006
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Marine

Weather on 25 May 2006 Rig Support

Anchors Tension (klb)

1 207.0

2 207.0

3 183.0

4 320.0

5 295.0

6 331.0

7 240.0

8 192.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 25kn 180.0deg 1016.0mbar 14C° 1.5m 157.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 336.00klb 4198.00klb 3.5m 135.0deg

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Sentinel 23:00hrs 25th May 06 On Location Item Unit Used Quantity

Diesel m3 657.5
Fresh Water m3 250
Drill Water m3 350
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk mt
Bentonite Bulk mt 0
Brine bbls 940

Pacific Wrangler 15:20 11th may 06 On Location Item Unit Used Quantity

Diesel m3 270.6
Fresh Water m3 125
Drill Water m3 790
Cement G mt 74
Cement HT (Silica) mt 69.2
Barite Bulk mt 0
Bentonite Bulk mt 19
Brine bbls 0

Last BOP Test: 24 May 2006
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