
DRILLING MORNING REPORT # 36
29 May 2006 From: John Wrenn/ Webby Basker-5

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 153.6m

RT-ASL(LAT) ! 21.5m

RT-ML ! 175.1m

MDBRT ! 3640.0m

TVDBRT ! 3383.7m

Progress ! 0.0m

Days from spud ! 92.60

Days on well ! 32.08

Planned TD MD ! 3690.0m

Planned TD TVDRT ! 3359.0m

Cur. Hole Size ! 12.250

Last Casing OD ! 9 5/8"

Shoe TVDBRT ! 3336.4m

Shoe MDBRT ! 3589.5m

FIT/LOT: ! 15.10ppg /

AFE Cost ! $18,800,858

AFE No. 3426-1800

Daily Cost ! $0

Cum Cost ! $0

Days Since Last LTI ! 1106

Current Op @ 0600 Picking up spanner joint.

Planned Op Run and land tubing/ hanger/ spanner joint.

Summary of Period 0000 to 2400 Hrs

Recover wearbushing, run LIT on 140mm (5 1/2") tubing.Make repairs to contactors equipment.
Rig up and run 114mm (4 1/2") production tubing to 2431m MDRT.

FORMATION

Name Top

Volcanics ZC5 Marker 3497.50m

Top of Volcanics Unit I 3505.00m

Reservoir Zone 8 3529.00m

Base Volcanics Unit 1 3585.00m

TD 3640.00m

Operations for Period 0000 Hrs to 2400 Hrs on 29 May 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PRC P HT 0000 0030 0.50 3640.0m Pulled out of hole wear bushing, took measurements from painted joint to confirm LOP
to ram measurement. Laid out wearbushing and running tool.

PRC P RU 0030 0130 1.00 3640.0m Rigged up to run 140mm (5 1/2") 23ppf production riser.

PRC P RIC 0130 0500 3.50 3640.0m Made up lead impression tool (LIT) to 140mm (5 1/2") 23ppf production riser. Run in
hole from deck to 150m MDRT.

PRC P RIC 0500 0530 0.50 3640.0m Make up 1 stand of 127mm (5") drill pipe and land out LIT and 140mm (5 1/2") landing
string in hanger profile. Take index line measurement.
Pressure up on string to 3000psi/ 5minutes, bleed off and allow to relax for 5 minutes.

PRC P RIC 0530 0730 2.00 3640.0m Pulled out of hole with LIT.
Extra time taken due to string being wet and the TDS alignment being out.
Lay out tool and check impressions, very good marks and confirmation of space out.

PRC P RIC 0730 0800 0.50 3640.0m Rigged up 114mm (4 1/2") tubing equipment.

PRC TP
(RE)

RIC 0800 0930 1.50 3640.0m Changed out leaking needle valve to alignment cylinder. Install repaired CCTV in
derrick.

PRC P RIC 0930 1000 0.50 3640.0m Install divertor and remove iron roughneck tracks.
Picked up F.B.I.V & S.C.T.

PRC TP
(RE)

RIC 1000 1030 0.50 3640.0m Adjust P.R.V to TDS alignment cylinder

PRC P RIC 1030 2400 13.50 3640.0m Run 114mm (4 1/2") completion tubing from 20m MDRT to 2431m MDRT.
Displacement - bbls.

Operations for Period 0000 Hrs to 0600 Hrs on 30 May 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PRC P RIC 0000 0200 2.00 3640.0m Continued to run 114mm (4 1/2") production tubing from 2431m MDRT to 2914m
MDRT.

PRC P RIC 0200 0330 1.50 3640.0m Picked up TR-SSSV and pup joints. Terminate control line and pressure test to 7500psi

PRC P RIC 0330 0400 0.50 3640.0m Continue to run 114mm (4 1/2") production tubing from 2924m MDRT to 2973m MDRT

PRC P RIC 0400 0600 2.00 3640.0m Pick up tubing hanger and make up to tubing string, terminate TR-SSSV and pressure
test 7500-psi for 5mins, ok.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

Lower and set in rotary table.
String weight 200klbs up, 180klbs down. Prepare to pick up spanner joint.

Phase Data to 2400hrs, 29 May 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 2.5 25 Feb 2006 25 Feb 2006 2.50 0.104 0.0m

ANCHORING(A) 14.5 25 Feb 2006 26 Feb 2006 17.00 0.708 0.0m

PRESPUD(PS) 8.5 26 Feb 2006 26 Feb 2006 25.50 1.062 0.0m

CONDUCTOR HOLE(CH) 2.5 26 Feb 2006 26 Feb 2006 28.00 1.167 208.5m

CONDUCTOR CASING(CC) 26.5 26 Feb 2006 01 Mar 2006 54.50 2.271 208.5m

SURFACE CASING(SC) 20.5 07 Mar 2006 11 Mar 2006 75.00 3.125 1012.0m

SURFACE HOLE(SH) 75 07 Mar 2006 11 Mar 2006 150.00 6.250 1012.0m

INTERMEDIATE HOLE(IH) 458.5 11 Mar 2006 30 Mar 2006 608.50 25.354 3640.0m

PRODUCTION CSG/LNR(1)(PC) 68.5 30 Mar 2006 02 Apr 2006 677.00 28.208 3640.0m

RIG MOVE/RIG-UP/PRESPUD(PRM) 1.5 26 May 2006 26 May 2006 678.50 28.271 3640.0m

RUN BOP(RBOP) 4.5 26 May 2006 26 May 2006 683.00 28.458 3640.0m

BIT/ SCRAPE(PBS) 33.5 26 May 2006 27 May 2006 716.50 29.854 3640.0m

PERFORATING WELL(PERF) 22.5 27 May 2006 28 May 2006 739.00 30.792 3640.0m

RUN COMPLETION(PRC) 31 28 May 2006 29 May 2006 770.00 32.083 3640.0m

WBM Data Cost Today $ 0

Mud Type: Brine/ Sea
water

Sample-From: Active pit

Time: 11:00

Weight: 9.00ppg

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl: 66000mg/l

K+C*1000: 13%

Hard/Ca:

MBT:

PM: 0

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 46.1

Bentonite Bulk MT 0 0 0 42.6

Cement G MT 0 0 0 5.6

Cement HT (Silica) MT 0 0 0 93.3

Diesel m3 0 10.8 0 335.5

Fresh Water m3 31 26.6 0 374.5

Drill Water m3 0 6 0 426.8

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.60 207.60 207.60 207.60

13 3/8" 1001.27 989.00 1001.27 989.00 15.10

9 5/8" 3589.52 3336.43 173.44 173.44

Last BOP Test: 24 May 2006
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Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 9

CAMERON AUSTRALIA PTY LTD 2

ESS 8

DOWELL SCHLUMBERGER 2

FUGRO ROV LTD 3

MI AUSTRALIA PTY LTD 1

GEOSERVICES OVERSEAS S.A. 2

DOGC 51

WEATHERFORD AUSTRALIA PTY LTD 4

SCOTTECH OILFIELD SERVICES 1

EXPRO GROUP 2

HALLIBURTON COMPLETION TOOLS - AUSTRALISIA 1

Total 86

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 24 May 2006

Abandon Drill 28 May 2006 1 Day

Fire Drill 28 May 2006 1 Day

JSA 29 May 2006 0 Days Drill crew= 4 , Deck= 8,
Mech=4

Man Overboard Drill 16 May 2006 13 Days

Safety Meeting 28 May 2006 1 Day Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 29 May 2006 0 Days Safe= 5 Un-safe=8

Shakers, Volumes and Losses Data

Available 1,427.8bbl

Active 253.8bbl

Hole 1,002bbl

Reserve 172bbl

Losses 49bbl

Wet tripping
LIT, filtering.

49bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 180/180/180/180

Shaker2 VSM 100 120/120/120/120

Shaker3 VSM 100 120/120/120/120

Shaker4 VSM 100 210/210/210/210

Last BOP Test: 24 May 2006
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Marine

Weather on 29 May 2006 Rig Support

Anchors Tension (klb)

1 216.0

2 229.0

3 172.0

4 300.0

5 362.0

6 357.0

7 238.0

8 243.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 30kn 180.0deg 1027.0mbar 12C° 1.5m 180.0deg -1s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 336.00klb 4397.00klb 3.0m 270.0deg

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Sentinel 23:00hrs 25th May 06 On Location Item Unit Used Quantity

Diesel m3 619.7
Fresh Water m3 238
Drill Water m3 350
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk mt 0
Bentonite Bulk mt 0
Brine bbls 0

Pacific Wrangler Melbourne. Item Unit Used Quantity

Diesel m3 258.8
Fresh Water m3 40
Drill Water m3 0
Cement G mt 74
Cement HT (Silica) mt 69.2
Barite Bulk mt 0
Bentonite Bulk mt 19
Brine bbls 0

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1105 / 1117 0 / 6 Fuel on board 2248 litres.

Last BOP Test: 24 May 2006
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