
DRILLING MORNING REPORT # 44
29 Jun 2006 From: Simon Rodda/Geoff Webster Basker-5

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 153.6m

RT-ASL(LAT) ! 21.5m

RT-ML ! 175.1m

MDBRT ! 3640.0m

TVDBRT ! 3383.7m

Progress ! 0.0m

Days from spud ! 123.52

Days on well ! 36.65

Planned TD MD ! 3690.0m

Planned TD TVDRT ! 3359.0m

Cur. Hole Size ! 12.250

Last Casing OD ! 9 5/8"

Shoe TVDBRT ! 3336.4m

Shoe MDBRT ! 3589.5m

FIT/LOT: ! 15.10ppg /

AFE Cost ! $18,800,858

AFE No. 3426-1800

Daily Cost ! $0

Cum Cost ! $25,087,369

Days Since Last LTI ! 1134

Current Op @ 0600 Moved Rig to Basker Manifold Pile Installation. See Report #1

Planned Op

Summary of Period 0000 to 2400 Hrs

Move rig from Basker 2. Run in with Tree cap running tool. Install and test running tool. Pull out and lay down running tool. Release rig to Basker
Manifold Pile Installation to pick up BHA and perfrom ROV work

FORMATION

Name Top

Volcanics ZC5 Marker 3497.50m

Top of Volcanics Unit I 3505.00m

Reservoir Zone 8 3529.00m

Base Volcanics Unit 1 3585.00m

TD 3640.00m

Operations for Period 0000 Hrs to 2400 Hrs on 29 Jun 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

C P RM 1500 1600 1.00 3640.0m Move rig to Basker 5 from Basker 2 and install guidelines

SOF's
Ocean Patriot:
Barite=1017 sx, Gel=940sx, G cement=133sx, HTB cement=392sx, Fuel=2389.6 bbl,
D/water=3251.9 bbl, P/water=2765.5 bbl,
P Wrangler;
Melbourne at Port
Gel=419sx, G cement=1736sx, HTB cement=1784mt, Fuel=1908.7 bbl, D/water=0 bbl,
P/water=1289.2 bbl
Far Grip;
Gel=1131sx, Barite=1874sx, G cement=1923sx, HTB cement=0sx, Fuel=1660.3 bbl,
D/water=4528.1 bbl, P/water=3157.1 bbl

C P XT 1600 1630 0.50 3640.0m Make up Tree cap to running tool

C P XT 1630 1800 1.50 3640.0m Run tree cap running tool on 5" DP

C P XT 1800 1900 1.00 3640.0m Position rig over Basker 5

C P XT 1900 2100 2.00 3640.0m Land and latch tree cap. Pressure test to 500 psi/5 min and 5000 psi/10 min.
Disconnect stabs from tree cap

C P XT 2100 2200 1.00 3640.0m Unlatch running tool from tree cap. Pull and lay out running tool.
Unlatch guidelines and move rig to safe area 12 m aft of Basker 2.
Rig released from Basker 5 at 22:00 29 June 2006

SOF's
Ocean Patriot:
Barite=1017 sx, Gel=940sx, G cement=133sx, HTB cement=2393sx, Fuel=2246.4 bbl,
D/water=3251.9 bbl, P/water=2765.5 bbl,
P Wrangler;
Melbourne at Port
Gel=419sx, G cement=1736sx, HTB cement=1784mt, Fuel=1908.7 bbl, D/water=0 bbl,
P/water=1289.2 bbl
Far Grip;
Gel=1131sx, Barite= 1874sx, G cement=1923sx, HTB cement=0sx, Fuel=1641.4 bbl,
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

D/water=4528.1 bbl, P/water=3144.5 bbl

Phase Data to 2400hrs, 29 Jun 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 2.5 25 Feb 2006 25 Feb 2006 2.50 0.104 0.0m

ANCHORING(A) 14.5 25 Feb 2006 26 Feb 2006 17.00 0.708 0.0m

PRESPUD(PS) 8.5 26 Feb 2006 26 Feb 2006 25.50 1.062 0.0m

CONDUCTOR HOLE(CH) 2.5 26 Feb 2006 26 Feb 2006 28.00 1.167 208.5m

CONDUCTOR CASING(CC) 25.5 26 Feb 2006 01 Mar 2006 53.50 2.229 208.5m

SURFACE HOLE(SH) 71.5 07 Mar 2006 10 Mar 2006 125.00 5.208 1012.0m

SURFACE CASING(SC) 24.5 10 Mar 2006 11 Mar 2006 149.50 6.229 1012.0m

RISER AND BOP STACK(BOP) 23 11 Mar 2006 12 Mar 2006 172.50 7.187 1012.0m

PRODUCTION HOLE(PH) 358 12 Mar 2006 27 Mar 2006 530.49 22.104 3640.0m

EVALUATION PHASE (1)(E1) 77.5 27 Mar 2006 30 Mar 2006 607.99 25.333 3640.0m

PRODUCTION CASING/LINER(PC) 62.5 30 Mar 2006 02 Apr 2006 670.49 27.937 3640.0m

SUSPENSION(S) 6 02 Apr 2006 02 Apr 2006 676.49 28.187 3640.0m

COMPLETION(C) 203 26 May 2006 29 Jun 2006 879.49 36.645 3640.0m

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.60 207.60 207.60 207.60

13 3/8" 1001.27 989.00 1001.27 989.00 15.10

9 5/8" 3589.52 3336.43 173.44 173.44

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 10

DOGC 47

ESS 8

DOWELL SCHLUMBERGER 2

FUGRO ROV LTD 7

CAMERON AUSTRALIA PTY LTD 4

WEATHERFORD AUSTRALIA PTY LTD 2

EXPRO GROUP 14

PETROLAB 2

MI AUSTRALIA PTY LTD 1

TASMAN OIL TOOLS 1

Total 98

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 25 Jun 2006 4 Days

Fire Drill 25 Jun 2006 4 Days

JSA 25 Jun 2006 4 Days Drill crew=4 , Deck=7

Man Overboard Drill 06 Jun 2006 23 Days

Safety Meeting 25 Jun 2006 4 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 25 Jun 2006 4 Days Safe=7 Un-safe=7
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