
DRILLING MORNING REPORT # 18
19 Mar 2006 From: Simon Rodda/Webby Basker-5

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 153.6m

RT-ASL(LAT) ! 21.5m

RT-ML ! 175.1m

MDBRT ! 3,097.0m

TVDBRT ! 2,879.0m

Progress ! 212.0m

Days from spud ! 21.60

Days on well ! 14.35

Planned TD MD ! 3,690.0m

Planned TD TVDRT ! 3,359.0m

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 989.0m

Shoe MDBRT ! 1,001.3m

FIT/LOT: ! 15.10ppg /

AFE Cost ! $18,800,858

AFE No. 3426-1800

Daily Cost ! $433,506

Cum Cost ! $8,149,145

Days Since Last LTI ! 1034

Current Op @ 0600 Drilling 311mm (12 1/4") hole @ 3150m MDRT

Planned Op Drill ahead as per directional plan.

Summary of Period 0000 to 2400 Hrs

Drill from 2885m MDRT to 3097m MDRT.
Circulate on one pump a total of 2.5hrs due to mud pump failures. Circulate at reduced rate while clearing shaker screens 1hr.
Ditch magnet recovery 687g.

Operations For Period 0000 Hrs to 2400 Hrs on 19 Mar 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PH P DM 0000 1230 12.50 3,007.0m Drill 311mm (12 1/4") hole from 2885m MDRT to 3007m MDRT.
35-45klbs WOB/ 60-80rpm/ 3600psi-3800psi/ 900gpm/ 12-14,000 ftlbs torque, off
bottom torque 10000ftlbs.
String wt 350klbs up/ 310klbs rotating/ 260klbs down.
Average ROP 9.76mhr for 12.5hr period.

PH TP
(RE)

CHC 1230 1400 1.50 3,007.0m Two rig mud pumps down, circulate on one pump while carrying out repairs.

PH P DM 1400 1630 2.50 3,038.0m Drill 311mm (12 1/4") hole from 3007m MDRT to 3038m MDRT.
35-45klbs WOB/ 60-80rpm/ 3600psi-3800psi/ 900gpm/ 12-14,000 ftlbs torque, off
bottom torque 10000ftlbs.
String wt 350klbs up/ 310klbs rotating/ 260klbs down.
Average ROP 12.5mhr for period.

PH TP
(RE)

CHC 1630 1730 1.00 3,038.0m Two rig mud pumps down, circulate on one pump while carrying out repairs.

PH P DM 1730 1800 0.50 3,045.0m Drill 311mm (12 1/4") hole from 3038m MDRT to 3045m MDRT.
35-45klbs WOB/ 60-80rpm/ 3600psi-3800psi/ 900gpm/ 12-14,000 ftlbs torque, off
bottom torque 10000ftlbs.
String wt 350klbs up/ 310klbs rotating/ 260klbs down.
Average ROP 14mhr for period.

PH TP
(OTH)

DM 1800 1900 1.00 3,045.0m Reduce circulating rate and work pipe while clearing shaker screens. Rig up high
pressure wash down gun for shakers. Screen down to help with blinding and discuss
shaker cleaning procedures while drilling different formations.

PH P DM 1900 2400 5.00 3,097.0m Drill 311mm (12 1/4") hole from 3045m MDRT to 3097m MDRT.
35-45klbs WOB/ 60-80rpm/ 3600psi-3800psi/ 900gpm/ 12-14,000 ftlbs torque, off
bottom torque 10000ftlbs.
String wt 350klbs up/ 310klbs rotating/ 260klbs down.
Average ROP 10.4mhr for period.

Operations For Period 0000 Hrs to 0600 Hrs on 20 Mar 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PH P DM 0000 0600 6.00 3,150.0m Drill 311mm (12 1/4") hole from 3097m MDRT to 3150m MDRT.
35-45klbs WOB/ 60-80rpm/ 3600psi-3900psi/ 900gpm/ 12-14,000 ftlbs torque, off
bottom torque 10000ftlbs.
String wt 365klbs up/ 310klbs rotating/ 265klbs down.
Average ROP 8.83mhr for period.
AGS in under-gauge position.
@3119.85m MDRT, 25.24deg incl, 129.65 azimuth, 2899.48m TVD.
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Phase Data to 2400hrs, 19 Mar 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 2.5 25 Feb 2006 25 Feb 2006 2.50 0.104 0.0m

ANCHORING(A) 14.5 25 Feb 2006 26 Feb 2006 17.00 0.708 0.0m

PRESPUD(PS) 8.5 26 Feb 2006 26 Feb 2006 25.50 1.062 0.0m

CONDUCTOR HOLE(CH) 2.5 26 Feb 2006 26 Feb 2006 28.00 1.167 208.5m

CONDUCTOR CASING(CC) 25.5 26 Feb 2006 01 Mar 2006 53.50 2.229 208.5m

SURFACE HOLE(SH) 71.5 07 Mar 2006 10 Mar 2006 125.00 5.208 1,012.0m

SURFACE CASING(SC) 24.5 10 Mar 2006 11 Mar 2006 149.50 6.229 1,012.0m

RISER AND BOP STACK(BOP) 23 11 Mar 2006 12 Mar 2006 172.50 7.188 1,012.0m

PRODUCTION HOLE(PH) 172 12 Mar 2006 19 Mar 2006 344.50 14.354 3,097.0m

WBM Data Cost Today $ 12286

Mud Type: KCL/PHPA/Glycol

Sample-From: Active pit

Time: 20:40

Weight: 9.60ppg

Temp: 52C°

API FL: 4.4cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 14.0cc/30min

HTHP-cake:

Cl: 45000mg/l

K+C*1000: 8%

Hard/Ca: 240mg/l

MBT: 6

PM: 0

PF: 0.02

Solids(%vol): 9%

H2O: 91%

Oil(%): 0%

Sand: 1.5

pH: 9

PHPA: 1ppb

Viscosity 70sec/qt

PV 21cp

YP 48lb/100ft²

Gels 10s 13

Gels 10m 24

Fann 003 11

Fann 006 14

Fann 100 45

Fann 200 60

Fann 300 69

Fann 600 90

Comment

Bit # 5 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 12.250in IADC# 437 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: SMITH BITS WOB(avg) 35.00klb No. Size

1 16/32nd"

3 24/32nd"

Progress 212.0m Cum. Progress 219.0m

Type: Rock RPM(avg) 80 On Bottom Hrs 15.8h Cum. On Btm Hrs 16.5h

Serial No.: MX9490 F.Rate 21.40bpm IADC Drill Hrs 0.0h Cum IADC Drill Hrs 1.0h

Bit Model GF10BVCPS SPP 3650psi Total Revs 250 Cum Total Revs 267

Depth In 2,878.0m HSI ROP(avg) 13.42 m/hr ROP(avg) 13.27 m/hr

Depth Out TFA 1.522 . .

Bit Comment

BHA # 6

Weight(Wet) ! 61.00klb Length ! 272.1m Torque(max) ! 14000ft-lbs D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 30.00klb String ! 310.00klb Torque(Off.Btm) ! 10000ft-lbs D.C. (2) Ann Velocity !

Drilling Jar Hours ! 105 Pick-Up ! 350.00klb Torque(On.Btm) ! 12000ft-lbs H.W.D.P. Ann Velocity !

! Slack-Off ! 260.00klb ! D.P. Ann Velocity !

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.33m !
12.250in

! ! 6 5/8 Reg ! MX9490 !

! X/O ! 0.39m ! 9.625in ! 3.000in ! 7 5/8 Reg ! 050693 !

! Down Hole Motor ! 8.59m ! 9.625in ! ! 7 5/8 Reg ! 963400 ! 12" stabiliser sleave.

! Float Sub ! 1.45m ! 9.625in ! ! 6 5/8 Reg ! A318 !

! AGS ! 3.31m ! 8.000in ! 3.000in ! 6 5/8 Reg ! 513085 ! 12 1/4" full gauge. 11 1/2" under
gauge.

! MWD ! 2.66m ! 8.000in ! ! 6 5/8 Reg ! 42447 !

! DGR-EWD-PWD-XHCIM ! 8.53m ! 8.000in ! ! 6 5/8 Reg ! OM90098955 !

! HOC ! 3.11m ! 8.062in ! ! 6 5/8 Reg ! 106450 !

! 8in DC ! 18.04m ! 8.000in ! 2.750in ! 6 5/8 Reg ! !

! Drilling Jars ! 9.86m ! 8.000in ! 3.000in ! 6 5/8 Reg ! 48907C !

Last BOP Test: 12 Mar 2006
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Equipment Length OD ID Top Conn Serial # Comment

! 8in DC ! 26.45m ! 8.000in ! 3.000in ! 6 5/8 Reg ! !

! X/O ! 1.17m ! 7.625in ! 2.875in ! 4 1/2IF ! MSO1930-2 !

! HWDP ! 188.21m ! 5.000in ! 3.000in ! 4 1/2IF ! !

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

2919.36 28.7 128.8 2720.95 886.6 -556.1 690.6 0.7 MWD

2948.05 28.1 127.5 2746.19 900.3 -564.5 701.3 0.9 MWD

2976.43 27.7 128.1 2771.27 913.6 -572.6 711.8 0.6 MWD

3005.07 27.4 127.7 2796.67 926.8 -580.8 722.3 0.4 MWD

3034.24 27.0 128.8 2822.62 940.1 -589.0 732.7 0.7 MWD

3062.63 26.4 129.6 2847.98 952.9 -597.1 742.6 0.7 MWD

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 119.8

Bentonite Bulk MT 0 0 0 42.6

Cement G MT 0 0 0 85.6

Cement HT (Silica) MT 0 0 73.0

Diesel m3 0 23.9 0 215.3

Fresh Water m3 25 25 0 209.5

Drill Water m3 352 195.5 0 606.7

Brine bbls 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 Oilwell 1700PT 6.000 9.60 97

2 National
12-P-160

6.000 9.60 97 105 3600 10.70 3038.0 30 500 3.00 40 605 4.00 50 690 5.00

3 National
12-P-160

6.000 9.60 97 105 3600 10.70 3038.0 30 500 3.00 40 600 4.00 50 700 5.00

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.60 207.60 207.60 207.60

13 3/8" 1001.27 989.00 1001.27 989.00 15.10

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 5

DOGC 49 1 x NDT,

DOWELL SCHLUMBERGER 2

FUGRO SURVEY LTD 3

ESS 8

MI AUSTRALIA PTY LTD 2

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 5

GEOSERVICES OVERSEAS S.A. 6

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 1

Total 81

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 12 Mar 2006

Abandon Drill 19 Mar 2006 0 Days

Fire Drill 19 Mar 2006 0 Days

Last BOP Test: 12 Mar 2006
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HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 12 Mar 2006

JSA 19 Mar 2006 0 Days Drill crew=0,
Deck=11,Mech=1,
Marine=0, Safety=0,
Welder=3. sub sea=0

Man Overboard Drill 19 Mar 2006 0 Days

Safety Meeting 19 Mar 2006 0 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 19 Mar 2006 0 Days Safe=6 Un-safe=9

Shakers, Volumes and Losses Data

Available 2,448bbl

Active 414.8bbl

Hole 1,538.2bbl

Reserve 495bbl

Losses 607bbl

Equipment 400bbl

Desilter 207bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 4 X 165

Shaker2 VSM 100 4 X 165

Shaker3 VSM 100 4 x 165

Shaker4 VSM 100 4 X 165

Marine

Weather on 19 Mar 2006 Rig Support

Anchors Tension (klb)

1 207.0

2 176.0

3 304.0

4 218.0

5 280.0

6 295.0

7 201.0

8 223.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 27kn 225.0deg 1,026.0mbar 17C° 1.0m 225.0deg 4s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

255.0deg 252.00klb 4,638.00klb 2.5m 225.0deg 7s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 19:45 En-route to Melbourne Item Unit Used Quantity

Diesel m3 535
Fresh Water m3 345
Drill Water m3 0
Cement G mt 79
Barite Bulk mt
Bentonite Bulk mt 22.5
Brine bbls 0

Pacific Wrangler On location. Item Unit Used Quantity

Diesel m3 519.9
Fresh Water m3 199
Drill Water m3 454
Cement G mt 0
Barite Bulk mt
Bentonite Bulk mt 19
Brine bbls 940
Cement HT (Silica) mt 0

Ship 352m3 of drill water to rig.
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