
DRILLING MORNING REPORT # 19
20 Mar 2006 From: Simon Rodda/Webby Basker-5

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 153.6m

RT-ASL(LAT) ! 21.5m

RT-ML ! 175.1m

MDBRT ! 3,191.0m

TVDBRT ! 2,964.0m

Progress ! 94.0m

Days from spud ! 22.60

Days on well ! 15.35

Planned TD MD ! 3,690.0m

Planned TD TVDRT ! 3,359.0m

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 989.0m

Shoe MDBRT ! 1,001.3m

FIT/LOT: ! 15.10ppg /

AFE Cost ! $18,800,858

AFE No. 3426-1800

Daily Cost ! $0

Cum Cost ! $8,149,145

Days Since Last LTI ! 1036

Current Op @ 0600 Running in hole @2550m MDRT.

Planned Op Drill ahead to section TD.

Summary of Period 0000 to 2400 Hrs

Drill 311mm (12 1/4") hole from 3097m MDRT to 3191m MDRT. Circulate hole clean and POOH for bit change. Make up new Bit, Jars, Pulse sub.
Ditch magnet recovery 450g.

Operations For Period 0000 Hrs to 2400 Hrs on 20 Mar 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P DM 0000 1130 11.50 3,191.0m Drill 311mm (12 1/4") hole from 3097m MDRT to 3191m MDRT.
35-45klbs WOB/ 60-80rpm/ 3600psi-3900psi/ 900gpm/ 12-14,000 ftlbs torque, off
bottom torque 10000ftlbs.
String wt 365klbs up/ 310klbs rotating/ 265klbs down.
Average ROP 8.17mhr for period.
AGS in under-gauge position.
@3177.36m MDRT, 24.66deg incl, 131.93 azimuth, 2951.56m TVD.
Maximum gas 7%.
Bit graded 2-5-BT-G-E-1-WT-PR.

IH P CHC 1130 1230 1.00 3,191.0m Circulate hole clean for bit trip.

IH P TO 1230 1830 6.00 3,191.0m Pull out of hole from 3191m MDRT to 272m (BHA).
No hole problems observed on trip out.

IH P HBHA 1830 2030 2.00 3,191.0m Change out drilling jars due to hours, break off Bit.
Down link MWD in derrick.

IH P CRN 2030 2130 1.00 3,191.0m Pick up and rack Dowell express head.

IH P HBHA 2130 2400 2.50 3,191.0m Make up new Bit and run in hole BHA from derrick.
Change out pulse sub.

Operations For Period 0000 Hrs to 0600 Hrs on 21 Mar 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P TI 0000 0230 2.50 3,191.0m Run in hole HWDP from derrick. Continue to run in hole from 272m to shoe at 1001m
MDRT.

IH P RS 0230 0300 0.50 3,191.0m Service top drive and travelling block.
Held trip drill, 27 seconds to secure well.

IH P TI 0300 0600 3.00 3,191.0m Run in hole from 1001m MDRT to 2550m MDRT.
No hole problems observed, hole displacing correct fluid.

Phase Data to 2400hrs, 20 Mar 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 2.5 25 Feb 2006 25 Feb 2006 2.50 0.104 0.0m

ANCHORING(A) 14.5 25 Feb 2006 26 Feb 2006 17.00 0.708 0.0m

PRESPUD(PS) 8.5 26 Feb 2006 26 Feb 2006 25.50 1.062 0.0m

CONDUCTOR HOLE(CH) 2.5 26 Feb 2006 26 Feb 2006 28.00 1.167 208.5m

CONDUCTOR CASING(CC) 25.5 26 Feb 2006 01 Mar 2006 53.50 2.229 208.5m

SURFACE HOLE(SH) 71.5 07 Mar 2006 10 Mar 2006 125.00 5.208 1,012.0m

SURFACE CASING(SC) 24.5 10 Mar 2006 11 Mar 2006 149.50 6.229 1,012.0m

RISER AND BOP STACK(BOP) 23 11 Mar 2006 12 Mar 2006 172.50 7.188 1,012.0m

PRODUCTION HOLE(PH) 172 12 Mar 2006 19 Mar 2006 344.50 14.354 3,097.0m
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Phase Data to 2400hrs, 20 Mar 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

INTERMEDIATE HOLE(IH) 24 20 Mar 2006 20 Mar 2006 368.50 15.354 3,191.0m

WBM Data Cost Today $ 21318

Mud Type: KCL/PHPA/Glycol

Sample-From: Active pit

Time: 20:00

Weight: 9.60ppg

Temp: 54C°

API FL: 4.6cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 13.8cc/30min

HTHP-cake:

Cl: 4200mg/l

K+C*1000: 8%

Hard/Ca: 300mg/l

MBT: 5

PM: 0

PF: 0.01

Solids(%vol): 7%

H2O: 93%

Oil(%): 0%

Sand: 1.5

pH: 8.5

PHPA: 1ppb

Viscosity 67sec/qt

PV 20cp

YP 45lb/100ft²

Gels 10s 11

Gels 10m 18

Fann 003 9

Fann 006 12

Fann 100 42

Fann 200 55

Fann 300 65

Fann 600 85

Comment Recieve 460bbls of brine from Pacific Wrangler

Bit # 5 Wear I O1 D L B G O2 R

w 2 5 BT G E 1 WT PR

Bitwear Comments: Cone #1 6 broken teeth gauge row.
Cone #2 12 broken teeth gauge row.
Cone #3 7 broken teeth gauge row.

Size ("): 12.250in IADC# 437 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: SMITH BITS WOB(avg) 40.00klb No. Size

1 16/32nd"

3 24/32nd"

Progress 94.0m Cum. Progress 313.0m

Type: Rock RPM(avg) 80 On Bottom Hrs 9.3h Cum. On Btm Hrs 25.8h

Serial No.: MX9490 F.Rate 21.40bpm IADC Drill Hrs 0.0h Cum IADC Drill Hrs 1.0h

Bit Model GF10BVCPS SPP 3650psi Total Revs 140 Cum Total Revs 407

Depth In 2,878.0m HSI ROP(avg) 10.11 m/hr ROP(avg) 12.13 m/hr

Depth Out 3,191.0m TFA 1.522 . .

Bit Comment

Bit # 6 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 12.250in IADC# M422 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) No. Size

3 20/32nd"

3 18/32nd"

Progress Cum. Progress 0.0m

Type: PDC RPM(avg) On Bottom Hrs Cum. On Btm Hrs 0.0h

Serial No.: 206983 F.Rate IADC Drill Hrs Cum IADC Drill Hrs 0.0h

Bit Model RSX 162DGSW SPP Total Revs Cum Total Revs 0

Depth In 3,191.0m HSI ROP(avg) N/A ROP(avg) 0.00 m/hr

Depth Out TFA 1.666 . .

Bit Comment

BHA # 6

Weight(Wet) ! 61.00klb Length ! 272.1m Torque(max) ! 14000ft-lbs D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 30.00klb String ! 310.00klb Torque(Off.Btm) ! 10000ft-lbs D.C. (2) Ann Velocity !

Drilling Jar Hours ! 105 Pick-Up ! 350.00klb Torque(On.Btm) ! 12000ft-lbs H.W.D.P. Ann Velocity !

! Slack-Off ! 260.00klb ! D.P. Ann Velocity !

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.33m !
12.250in

! ! 6 5/8 Reg ! MX9490 !

! X/O ! 0.39m ! 9.625in ! 3.000in ! 7 5/8 Reg ! 050693 !

! Down Hole Motor ! 8.59m ! 9.625in ! ! 7 5/8 Reg ! 963400 ! 12" stabiliser sleave.

! Float Sub ! 1.45m ! 9.625in ! ! 6 5/8 Reg ! A318 !
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Equipment Length OD ID Top Conn Serial # Comment

! AGS ! 3.31m ! 8.000in ! 3.000in ! 6 5/8 Reg ! 513085 ! 12 1/4" full gauge. 11 1/2" under
gauge.

! MWD ! 2.66m ! 8.000in ! ! 6 5/8 Reg ! 42447 !

! DGR-EWD-PWD-XHCIM ! 8.53m ! 8.000in ! ! 6 5/8 Reg ! OM90098955 !

! HOC ! 3.11m ! 8.062in ! ! 6 5/8 Reg ! 106450 !

! 8in DC ! 18.04m ! 8.000in ! 2.750in ! 6 5/8 Reg ! !

! Drilling Jars ! 9.86m ! 8.000in ! 3.000in ! 6 5/8 Reg ! 48907C !

! 8in DC ! 26.45m ! 8.000in ! 3.000in ! 6 5/8 Reg ! !

! X/O ! 1.17m ! 7.625in ! 2.875in ! 4 1/2IF ! MSO1930-2 !

! HWDP ! 188.21m ! 5.000in ! 3.000in ! 4 1/2IF ! !

BHA # 7

Weight(Wet) ! 61.00klb Length ! 272.1m Torque(max) ! D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 30.00klb String ! Torque(Off.Btm) ! D.C. (2) Ann Velocity !

Drilling Jar Hours ! 0 Pick-Up ! Torque(On.Btm) ! H.W.D.P. Ann Velocity !

! Slack-Off ! ! D.P. Ann Velocity !

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.25m !
12.250in

! ! 6 5/8 Reg ! 206983 ! RSX162DGSW PDC

! X/O ! 0.39m ! 9.625in ! 3.000in ! 7 5/8 Reg ! 050693 !

! Down Hole Motor ! 8.59m ! 9.625in ! ! 7 5/8 Reg ! 963400 ! 12" stabiliser sleave.

! Float Sub ! 1.45m ! 9.625in ! ! 6 5/8 Reg ! A318 !

! AGS ! 3.31m ! 8.000in ! 3.000in ! 6 5/8 Reg ! 513085 ! 12 1/4" full gauge. 11 1/2" under
gauge.

! MWD ! 2.66m ! 8.000in ! ! 6 5/8 Reg ! 42447 !

! DGR-EWD-PWD-XHCIM ! 8.53m ! 8.000in ! ! 6 5/8 Reg ! OM90098955 !

! HOC ! 3.10m ! 8.062in ! ! 6 5/8 Reg ! 106450 !

! 8in DC ! 18.04m ! 8.000in ! 2.750in ! 6 5/8 Reg ! !

! Drilling Jars ! 9.86m ! 8.000in ! 3.000in ! 6 5/8 Reg ! 48907C !

! 8in DC ! 26.45m ! 8.000in ! 3.000in ! 6 5/8 Reg ! !

! X/O ! 1.17m ! 7.625in ! 2.875in ! 4 1/2IF ! MSO1930-2 !

! HWDP ! 188.21m ! 5.000in ! 3.000in ! 4 1/2IF ! !

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

3091.06 25.9 130.1 2873.50 965.4 -605.1 752.2 0.6 MWD

3119.85 25.2 129.7 2899.48 977.8 -613.1 761.8 0.7 MWD

3148.99 25.2 131.9 2925.83 990.2 -621.2 771.2 1.0 MWD

3177.36 24.7 131.9 2951.56 1002.2 -629.2 780.1 0.6 MWD

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 1.93 117.9

Bentonite Bulk MT 0 0 0 42.6

Cement G MT 0 0 0 85.6

Cement HT (Silica) MT 0 0 73.0

Diesel m3 0 12.7 0 202.6

Fresh Water m3 24 35.1 0 198.4

Drill Water m3 0 72.2 0 534.5

Brine bbls 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner MW Eff (%) SPM SPP Flow Depth SPM1 SPP1 Flow1 SPM2 SPP2 Flow2 SPM3 SPP3 Flow3
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Pumps

Pump Data - Last 24 Hrs Slow Pump Data

(in) (ppg) (SPM) (psi) (bpm) (m) (SPM) (psi) (bpm) (SPM) (psi) (bpm) (SPM) (psi) (bpm)

1 Oilwell 1700PT 6.000 9.60 97 105 3600 10.70 3191.0 30 490 3.00 40 580 4.00 50 650 5.00

2 National
12-P-160

6.000 9.60 97

3 National
12-P-160

6.000 9.60 97 105 3600 10.70 3191.0 30 480 3.00 40 560 4.00 50 660 5.00

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.60 207.60 207.60 207.60

13 3/8" 1001.27 989.00 1001.27 989.00 15.10

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 5

DOGC 49 1 x NDT,

DOWELL SCHLUMBERGER 2

FUGRO SURVEY LTD 3

ESS 8

MI AUSTRALIA PTY LTD 2

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 5

GEOSERVICES OVERSEAS S.A. 6

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 1

Total 81

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 12 Mar 2006

Abandon Drill 19 Mar 2006 1 Day

Fire Drill 19 Mar 2006 1 Day

JSA 20 Mar 2006 0 Days Drill crew=2,
Deck=9,Mech=0, Marine=0,
Safety=0, Welder=3. sub
sea=0

Man Overboard Drill 19 Mar 2006 1 Day

Safety Meeting 19 Mar 2006 1 Day Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 20 Mar 2006 0 Days Safe=5 Un-safe=3

Shakers, Volumes and Losses Data

Comment 3bbls an hour static losses observed.

Available 2,908bbl

Active 405.1bbl

Hole 1,667.9bbl

Reserve 835bbl

Losses 208bbl

Down-hole 25bbl

Equipment 123bbl

Desilter 60bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 3 x 200, 1 x 230

Shaker2 VSM 100 3 x 200, 1 x 230

Shaker3 VSM 100 4 x 165

Shaker4 VSM 100 4 X 165

Marine

Weather on 20 Mar 2006 Rig Support

Anchors Tension (klb)

1 201.0

2 170.0

3 320.0

4 231.0

5 322.0

6 298.0

7 296.0

8 209.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 25kn 112.0deg 1,028.0mbar 17C° 1.0m 112.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

255.0deg 252.00klb 4,824.00klb 2.0m 112.0deg 7s

Comments
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Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip Melbourne Item Unit Used Quantity

Diesel m3 535
Fresh Water m3 345
Drill Water m3 0
Cement G mt 79
Barite Bulk mt
Bentonite Bulk mt 22.5
Brine bbls 0

Pacific Wrangler On location. Item Unit Used Quantity

Diesel m3 509.2
Fresh Water m3 194
Drill Water m3 454
Cement G mt 0
Barite Bulk mt
Cement HT (Silica) mt 0
Brine bbls 470
Bentonite Bulk mt 19

Ships 470bbls of brine to rig.
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