
DRILLING MORNING REPORT # 21
22 Mar 2006 From: Simon Rodda/Webby Basker-5

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 153.6m

RT-ASL(LAT) ! 21.5m

RT-ML ! 175.1m

MDBRT ! 3,307.0m

TVDBRT ! 3,069.5m

Progress ! 36.0m

Days from spud ! 24.60

Days on well ! 17.35

Planned TD MD ! 3,690.0m

Planned TD TVDRT ! 3,359.0m

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 989.0m

Shoe MDBRT ! 1,001.3m

FIT/LOT: ! 15.10ppg /

AFE Cost ! $18,800,858

AFE No. 3426-1800

Daily Cost ! $535,259

Cum Cost ! $9,664,898

Days Since Last LTI ! 1040

Current Op @ 0600 Making repairs to #1 & #3 mud pumps @3326m MDRT. Circulating on #2 while boosting riser.

Planned Op Drill ahead to section TD.

Summary of Period 0000 to 2400 Hrs

Pull out of hole, lay out mud motor, pick up Geo-pilot RS BHA. Run in hole to shoe, slip and cut drilling line. Run in hole, commence drilling from
3271m MDRT to 3307m MDRT.
Ditch magnet recovery 138g.

Operations For Period 0000 Hrs to 2400 Hrs on 22 Mar 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PH P HBHA 0000 0030 0.50 3,271.0m Rack HWDP in derrick.

PH P HBHA 0030 0100 0.50 3,271.0m Power down MWD/LWD, down load data.

PH P HBHA 0100 0300 2.00 3,271.0m Pull out of hole racking remaining BHA.
Break off Bit, lay out mud motor.
Bit graded 1-7-WT-N-X-I-BT-PR.
Note stabiliser on MWD went in the hole 304.8mm (12"), came out 290.51mm(11
7/16"). Wear was very even and had a smooth finish.

PH P HBHA 0300 0400 1.00 3,271.0m Pick up Geo-pilot (re-run) RS BHA.

PH P HBHA 0400 0430 0.50 3,271.0m Power up and up-link MWD/LWD.

PH P HBHA 0430 0600 1.50 3,271.0m Run remaining BHA from derrick.

PH P TI 0600 0730 1.50 3,271.0m Run in hole from 266m MDRT to 982m MDRT.

PH P SC 0730 0930 2.00 3,271.0m Hang off blocks and slip and cut 27.4m (90') of drilling line. Un-hang blocks.

PH P CRN 0930 1030 1.00 3,271.0m Make up 244mm (9 5/8") casing running tool, make up pup on top and Dowell launcher
sub on bottom. Lay out same.

PH P TI 1030 1500 4.50 3,271.0m Run in hole from 982m MDRT to 3250m.
No hole problems observed, well displacing correct fluid.

PH P REA 1500 1530 0.50 3,271.0m Wash and ream from 3250m MDRT to 3271m MDRT.

PH P DM 1530 2400 8.50 3,307.0m Drill 311mm (12 1/4") hole from 3271m MDRT to 3307m MDRT.
15-23klbs WOB/ 120rpm/ 3450-3650psi/ 880-900gpm/ 15-18,000 ftlbs torque, off
bottom torque 12000ftlbs.
String wt 370klbs up/ 325klbs rotating/ 270klbs down.
Average ROP 4.23mhr for period.
@3292.15m MDRT, 22.92deg incl, 132.71 azimuth, 3056.12m TVD.
Maximum gas 8% at 3297.5m MDRT.

Operations For Period 0000 Hrs to 0600 Hrs on 23 Mar 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PH P DM 0000 0330 3.50 3,326.0m Drill 311mm (12 1/4") hole from 3307m MDRT to 3326m MDRT.
15-23klbs WOB/ 120rpm/ 3450-3650psi/ 880-900gpm/ 15-18,000 ftlbs torque, off
bottom torque 12000ftlbs.
String wt 370klbs up/ 325klbs rotating/ 270klbs down.
Average ROP 5.4m/hr.

PH TP
(RE)

RR 0330 0600 2.50 3,326.0m Mud pump #3 off line due to electrical fault- Blower motor.
Mud pump #1 off line due to shearing off all bolts on #2 suction manifold, repeat
offender.
Circulate on #2 pump while making repairs on #1 and fault finding #3, boost riser.
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Phase Data to 2400hrs, 22 Mar 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 2.5 25 Feb 2006 25 Feb 2006 2.50 0.104 0.0m

ANCHORING(A) 14.5 25 Feb 2006 26 Feb 2006 17.00 0.708 0.0m

PRESPUD(PS) 8.5 26 Feb 2006 26 Feb 2006 25.50 1.062 0.0m

CONDUCTOR HOLE(CH) 2.5 26 Feb 2006 26 Feb 2006 28.00 1.167 208.5m

CONDUCTOR CASING(CC) 25.5 26 Feb 2006 01 Mar 2006 53.50 2.229 208.5m

SURFACE HOLE(SH) 71.5 07 Mar 2006 10 Mar 2006 125.00 5.208 1,012.0m

SURFACE CASING(SC) 24.5 10 Mar 2006 11 Mar 2006 149.50 6.229 1,012.0m

RISER AND BOP STACK(BOP) 23 11 Mar 2006 12 Mar 2006 172.50 7.188 1,012.0m

PRODUCTION HOLE(PH) 244 12 Mar 2006 22 Mar 2006 416.50 17.354 3,307.0m

WBM Data Cost Today $ 1992

Mud Type: KCL/PHPA/Glycol

Sample-From: Active pit

Time: 19:00

Weight: 9.65ppg

Temp: 51C°

API FL: 4.4cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 14.5cc/30min

HTHP-cake:

Cl: 41000mg/l

K+C*1000: 8%

Hard/Ca: 280mg/l

MBT: 5

PM: 0.001

PF: 0.2

Solids(%vol): 8%

H2O: 92%

Oil(%): 0%

Sand: 0.6

pH: 9

PHPA: 1ppb

Viscosity 64sec/qt

PV 18cp

YP 42lb/100ft²

Gels 10s 10

Gels 10m 17

Fann 003 9

Fann 006 12

Fann 100 39

Fann 200 49

Fann 300 60

Fann 600 78

Comment

Bit # 6 Wear I O1 D L B G O2 R

w 1 7 WT N X I BT PR

Bitwear Comments:

Size ("): 12.250in IADC# M422 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) 20.00klb No. Size

3 18/32nd"

3 20/32nd"

Progress 0.0m Cum. Progress 80.0m

Type: PDC RPM(avg) 120 On Bottom Hrs 0.0h Cum. On Btm Hrs 7.2h

Serial No.: 206983 F.Rate 20.80bpm IADC Drill Hrs 0.0h Cum IADC Drill Hrs 8.5h

Bit Model RSX 162DGSW SPP 3700psi Total Revs 126 Cum Total Revs 252

Depth In 3,191.0m HSI ROP(avg) N/A ROP(avg) 11.11 m/hr

Depth Out 3,271.0m TFA 1.666 . .

Bit Comment

Bit # 7 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 12.250in IADC# M422 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) 15.00klb No. Size Progress 36.0m Cum. Progress 36.0m

Type: PDC RPM(avg) 145 On Bottom Hrs 7.1h Cum. On Btm Hrs 7.1h

Serial No.: 212243 F.Rate 21.19bpm IADC Drill Hrs 8.0h Cum IADC Drill Hrs 8.0h

Bit Model RSX616M A9 SPP 3450psi Total Revs 64 Cum Total Revs 64

Depth In 3,171.0m HSI ROP(avg) 5.07 m/hr ROP(avg) 5.07 m/hr

Depth Out TFA 1.841 . .

Bit Comment

BHA # 7

Weight(Wet) ! 61.00klb Length ! 272.1m Torque(max) ! 18ft-lbs D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 30.00klb String ! 325.00klb Torque(Off.Btm) ! 10ft-lbs D.C. (2) Ann Velocity !

Drilling Jar Hours ! 0 Pick-Up ! 370.00klb Torque(On.Btm) ! 14ft-lbs H.W.D.P. Ann Velocity !

! Slack-Off ! 270.00klb ! D.P. Ann Velocity !

BHA Run Description !

Last BOP Test: 12 Mar 2006
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BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.25m !
12.250in

! ! 6 5/8 Reg ! 206983 ! RSX162DGSW PDC

! X/O ! 0.39m ! 9.625in ! 3.000in ! 7 5/8 Reg ! 050693 !

! Down Hole Motor ! 8.59m ! 9.625in ! ! 7 5/8 Reg ! 963400 ! 12" stabiliser sleave.

! Float Sub ! 1.45m ! 9.625in ! ! 6 5/8 Reg ! A318 !

! AGS ! 3.31m ! 8.000in ! 3.000in ! 6 5/8 Reg ! 513085 ! 12 1/4" full gauge. 11 1/2" under
gauge.

! MWD ! 2.66m ! 8.000in ! ! 6 5/8 Reg ! 42447 !

! DGR-EWD-PWD-XHCIM ! 8.53m ! 8.000in ! ! 6 5/8 Reg ! OM90098955 ! 12" stab sleave.

! HOC ! 3.10m ! 8.062in ! ! 6 5/8 Reg ! 106450 !

! 8in DC ! 18.04m ! 8.000in ! 2.750in ! 6 5/8 Reg ! !

! Drilling Jars ! 9.86m ! 8.000in ! 3.000in ! 6 5/8 Reg ! 48907C !

! 8in DC ! 26.45m ! 8.000in ! 3.000in ! 6 5/8 Reg ! !

! X/O ! 1.17m ! 7.625in ! 2.875in ! 4 1/2IF ! MSO1930-2 !

! HWDP ! 188.21m ! 5.000in ! 3.000in ! 4 1/2IF ! !

BHA # 8

Weight(Wet) ! 60.00klb Length ! 266.1m Torque(max) ! 18000ft-lbs D.C. (1) Ann Velocity ! 244fpm

Wt Below Jar(Wet) ! 18.00klb String ! 325.00klb Torque(Off.Btm) ! 10000ft-lbs D.C. (2) Ann Velocity !

Drilling Jar Hours ! Pick-Up ! 370.00klb Torque(On.Btm) ! 15000ft-lbs H.W.D.P. Ann Velocity ! 167fpm

! Slack-Off ! 270.00klb ! D.P. Ann Velocity ! 167fpm

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.60m !
12.250in

! ! ! 212243 ! Rotary steerable PDC, long gauge.

! Geo_Pilot ! 6.63m ! 9.500in ! 3.000in ! ! GP1225044 ! 12 3/16" OD gauge on sleeve stab.

! Non-Mag Flex collar ! 2.80m ! 7.938in ! 3.000in ! ! CP988745 !

! DGR-EWD-PWD-XHCIM ! 8.53m ! 8.000in ! ! ! 90098955 ! 11 7/16" OD gauge on stab. sleeve

! HOC ! 3.10m ! 8.000in ! ! ! 106450 !

! Float Sub ! 0.74m ! 7.812in ! 3.000in ! ! A340 !

! 8in DC ! 18.04m ! 8.000in ! 2.875in ! ! !

! Drilling Jars ! 9.86m ! 8.250in ! 3.000in ! ! 36880C !

! 8in DC ! 26.45m ! 8.000in ! 3.000in ! ! !

! X/O ! 1.17m ! 6.625in ! 3.000in ! ! 1750-1 !

! 5in HWDP ! 188.21m ! 5.000in ! 3.000in ! ! !

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

3263.89 24.6 132.8 3030.26 1038.1 -653.5 806.6 0.1 MWD

3292.15 22.9 132.7 3056.12 1049.5 -661.3 814.9 1.8 MWD

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 115.9

Bentonite Bulk MT 0 0 0 42.6

Cement G MT 0 0 0 85.6

Cement HT (Silica) MT 34 0 107.0

Diesel m3 200 28.6 0 341.5

Fresh Water m3 26 31.6 0 195.6

Drill Water m3 260 55.4 0 690.9

Brine bbls 0 0.0
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Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 Oilwell 1700PT 6.000 9.60 97 68 3450 6.98 3274.0 30 500 3.00 40 580 4.00 50 650 5.00

2 National
12-P-160

6.000 9.60 97 68 3450 6.98 30 40 50

3 National
12-P-160

6.000 9.60 97 68 3450 6.98 3274.0 30 500 3.00 40 550 4.00 50 650 5.00

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.60 207.60 207.60 207.60

13 3/8" 1001.27 989.00 1001.27 989.00 15.10

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 5

ESS 8

CAMERON AUSTRALIA PTY LTD 1

DOWELL SCHLUMBERGER 2

DOGC 48 1 x NDT, 2 x AAA hose technicians.

MI AUSTRALIA PTY LTD 2

FUGRO SURVEY LTD 3

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 4

GEOSERVICES OVERSEAS S.A. 6

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 8

Total 87

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 12 Mar 2006

Abandon Drill 19 Mar 2006 3 Days

Fire Drill 19 Mar 2006 3 Days

JSA 22 Mar 2006 0 Days Drill crew=5,
Deck=8,Mech=0, Marine=0,
Safety=0, Welder=3. sub
sea=0, 3rd party=2.

Man Overboard Drill 19 Mar 2006 3 Days

Safety Meeting 19 Mar 2006 3 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 22 Mar 2006 0 Days Safe=5Un-safe=4

Shakers, Volumes and Losses Data

Available 2,446bbl

Active 396.9bbl

Hole 1,634.1bbl

Reserve 415bbl

Losses 349bbl

Equipment 223bbl

Desilter 126bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 200/200/200/200

Shaker2 VSM 100 200/200/200/200

Shaker3 VSM 100 200/200/84/84

Shaker4 VSM 100 200/200/200/200

Marine
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Weather on 22 Mar 2006 Rig Support

Anchors Tension (klb)

1 181.0

2 168.0

3 322.0

4 284.0

5 298.0

6 293.0

7 190.0

8 201.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 15kn 67.0deg 1,022.0mbar 17C° 1.0m 67.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

255.0deg 252.00klb 5,290.00klb 1.5m 67.0deg 8s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 16:00 On location. Item Unit Used Quantity

Diesel m3 270
Fresh Water m3 320
Drill Water m3 540
Cement G mt 79
Barite Bulk mt
Bentonite Bulk mt 22.5
Brine bbls 135

Off load- cmt, DW, FO, Brine.
Destroyed one section of Drill water hose with propeller.

Pacific Wrangler On location. Item Unit Used Quantity

Diesel m3 485.5
Fresh Water m3 184
Drill Water m3 454
Cement G mt 0
Barite Bulk mt
Cement HT (Silica) mt 0
Brine bbls 470
Bentonite Bulk mt 19

Recieved passengers from rig.

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1515 / 1530 2 / 3 Refuel-356ltrs, Balance pumpable on rig
4404ltrs.
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