
DRILLING MORNING REPORT # 30
31 Mar 2006 From: Simon Rodda/Geoff Webster Basker-5

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 153.6m

RT-ASL(LAT) ! 21.5m

RT-ML ! 175.1m

MDBRT ! 3640.0m

TVDBRT ! 3383.7m

Progress ! 0.0m

Days from spud ! 33.60

Days on well ! 26.35

Planned TD MD ! 3690.0m

Planned TD TVDRT ! 3359.0m

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 989.0m

Shoe MDBRT ! 1001.3m

FIT/LOT: ! 15.10ppg /

AFE Cost ! $18,800,858

AFE No. 3426-1800

Daily Cost ! $0

Cum Cost ! $14,367,179

Days Since Last LTI ! 1058

Current Op @ 0600 Running 9 5/8" casing at 370m MDRT. Trouble shooting low clutch

Planned Op Continue to run casing to 3590m MDRT. Circulate and cement casing

Summary of Period 0000 to 2400 Hrs

RIH to 3660m MDRT, circulate and condition mud. POOH. Retrieve wearbusing. Rig up to run casing

FORMATION

Name Top

Volcanics ZC5 Marker 3497.50m

Top of Volcanics Unit I 3505.00m

Reservoir Zone 8 3529.00m

Base Volcanics Unit 1 3585.00m

TD 3640.00m

Operations For Period 0000 Hrs to 2400 Hrs on 31 Mar 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PC P TI 0000 0830 8.50 3640.0m RIH with 12 1/4" BHA to 3660m MDRT

PC P CMD 0830 1000 1.50 3640.0m Circualte and condition mud from 3600m MDRT. Max gas = 2482 units

PC P TO 1000 1430 4.50 3640.0m Flow check and POOH from 3660m MDRT to 974m MDRT

PC P SC 1430 1600 1.50 3640.0m Slip and cut 94 ft of drilling line

PC P TO 1600 1730 1.50 3640.0m Continue POOH from 974m MDRT to 172m MDRT

PC P HBHA 1730 1900 1.50 3640.0m POOH with 12 1/4" BHA from 172m MDRT

PC P WH 1900 2130 2.50 3640.0m Make up wear bushing retrieval tool with jetting sub and RIH, pick up 19 joints of
inspected 5" DP from catwalk.

PC P WH 2130 2230 1.00 3640.0m Land out retrieval tool at 172.2m LAT with 5klbs down. Confirm depth with index line
and take 30 klbs over pull to retrieve wear bushing. POOH with wear bushing. Lay out
running tool and jetting sub.

PC P RRC 2230 2400 1.50 3640.0m Hold pre job safety meeting. Rig up to run 9 5/8" casing. Rig up and function FMS and
change out 350t bails to 500t

Operations For Period 0000 Hrs to 0600 Hrs on 01 Apr 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PC P RRC 0000 0030 0.50 3640.0m Hold pre job safety meeting. Continue to rig up rig floor to run 9 5/8" casing

Winds at 42 knots, gusting to 48 knots

PC P CRN 0030 0530 5.00 3640.0m Make up 3 jts 9 5/8" 53.5 lb/ft L-80 New Vam shoe track and check floats. Make up Tam
casing circulating packer and fill casing. RIH with 27 jts 9 5/8" 53.5 lb/ft 13Cr-80 NK3SB
casing to 370m MDRT

Winds 42 knots, gusting to 52 knots

PC TP
(RE)

RR 0530 0600 0.50 3640.0m Troubleshoot low clutch

Operations For Period Hrs to Hrs on
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Phase Data to 2400hrs, 31 Mar 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 2.5 25 Feb 2006 25 Feb 2006 2.50 0.104 0.0m

ANCHORING(A) 14.5 25 Feb 2006 26 Feb 2006 17.00 0.708 0.0m

PRESPUD(PS) 8.5 26 Feb 2006 26 Feb 2006 25.50 1.062 0.0m

CONDUCTOR HOLE(CH) 2.5 26 Feb 2006 26 Feb 2006 28.00 1.167 208.5m

CONDUCTOR CASING(CC) 25.5 26 Feb 2006 01 Mar 2006 53.50 2.229 208.5m

SURFACE HOLE(SH) 71.5 07 Mar 2006 10 Mar 2006 125.00 5.208 1012.0m

SURFACE CASING(SC) 24.5 10 Mar 2006 11 Mar 2006 149.50 6.229 1012.0m

RISER AND BOP STACK(BOP) 23 11 Mar 2006 12 Mar 2006 172.50 7.188 1012.0m

PRODUCTION HOLE(PH) 358 12 Mar 2006 27 Mar 2006 530.50 22.104 3640.0m

EVALUATION PHASE (1)(E1) 77.5 27 Mar 2006 30 Mar 2006 608.00 25.333 3640.0m

PRODUCTION CASING/LINER(PC) 24.5 30 Mar 2006 31 Mar 2006 632.50 26.354 3640.0m

WBM Data Cost Today $ 10766

Mud Type: KCL/PHPA/Glycol

Sample-From: Active pit

Time: 12:00

Weight: 9.60ppg

Temp: 49C°

API FL: 4.4cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 13.4cc/30min

HTHP-cake: 1/32nd"

Cl: 44000mg/l

K+C*1000: 8%

Hard/Ca: 200mg/l

MBT: 5

PM: 0.2

PF: 0.05

Solids(%vol): 9%

H2O: 91%

Oil(%): 0%

Sand: .5

pH: 9.5

PHPA: 1ppb

Viscosity 64sec/qt

PV 15cp

YP 49lb/100ft²

Gels 10s 6

Gels 10m 9

Fann 003 5

Fann 006 7

Fann 100 24

Fann 200 33

Fann 300 39

Fann 600 54

Comment Premix from Pit 5 brought into active system
Prepare displacement Brine

Bit # 9RR Wear I O1 D L B G O2 R

w 1 2 WT H3 E I NO TD

Bitwear Comments:

Size ("): 12.250in IADC# 4-4-7 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: SMITH BITS WOB(avg) 43.50klb No. Size

1 32/32nd"

3 32/32nd"

Progress 0.0m Cum. Progress 0.0m

Type: Rock RPM(avg) 124 On Bottom Hrs 0.0h Cum. On Btm Hrs 0.0h

Serial No.: MX9140 F.Rate 20.70bpm IADC Drill Hrs 0.0h Cum IADC Drill Hrs 0.0h

Bit Model FG15 ODCPS SPP 3568psi Total Revs Cum Total Revs 0

Depth In 3640.0m HSI ROP(avg) N/A ROP(avg) 0.00 m/hr

Depth Out 3640.0m TFA 3.141 . .

Bit Comment

BHA # 11

Weight(Wet) ! Length ! 172.1m Torque(max) ! D.C. (1) Ann Velocity ! 244fpm

Wt Below Jar(Wet) ! String ! Torque(Off.Btm) ! D.C. (2) Ann Velocity !

Drilling Jar Hours ! Pick-Up ! Torque(On.Btm) ! H.W.D.P. Ann Velocity ! 167fpm

! Slack-Off ! ! D.P. Ann Velocity ! 167fpm

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.31m !
12.250in

! ! 6 5/8 Reg ! MX9140 !

! Bit Sub ! 1.03m ! 8.188in ! 3.000in ! 6 5/8 Reg ! A08702 !

! Stab ! 2.46m !
12.125in

! 3.000in ! 6 5/8 Reg ! SB2392 !

! Drill Collar ! 18.28m ! 8.000in ! 3.000in ! 6 5/8 Reg ! !

! Stab ! 1.95m !
11.687in

! 3.000in ! 6 5/8 Reg ! 5008 !

! 8in DC ! 9.20m ! 8.000in ! 2.875in ! 6 5/8 Reg ! !

! Drilling Jars ! 9.96m ! 8.250in ! 3.000in ! 6 5/8 Reg ! MHA 0209 !
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Equipment Length OD ID Top Conn Serial # Comment

! 8in DC ! 17.38m ! 8.000in ! 3.000in ! 6 5/8 Reg ! !

! X/O ! 1.17m ! 6.625in ! 3.000in ! 4 1/2 IF ! MSO1930-2 !

! 5in HWDP ! 110.34m ! 5.000in ! 3.000in ! 4 1/2 IF ! !

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 103.0

Bentonite Bulk MT 0 0 0 42.6

Cement G MT 0 0 0 85.6

Cement HT (Silica) MT 0 0 151.2

Diesel m3 0 16.3 0 181.0

Fresh Water m3 23 28.5 0 158.4

Drill Water m3 0 24 0 570.7

Brine bbls 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 Oilwell 1700PT 6.000 9.60 97 72 3850 7.32 3640.0 30 500 3.00 40 540 4.00 50 620 5.00

2 National
12-P-160

6.000 9.60 97 72 3850 7.32 30 40 50

3 National
12-P-160

6.000 9.60 97 72 3850 7.32 3640.0 30 480 3.00 40 510 4.00 50 600 5.00

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

207.60 207.60 207.60 207.60

1001.27 989.00 1001.27 989.00 15.10

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 3

ESS 8

DOWELL SCHLUMBERGER 2

DOGC 51

MI AUSTRALIA PTY LTD 2

FUGRO SURVEY LTD 3

CAMERON AUSTRALIA PTY LTD 1

GEOSERVICES OVERSEAS S.A. 3

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 3

WEATHERFORD AUSTRALIA PTY LTD 6

HALLIBURTON COMPLETION TOOLS - AUSTRALISIA 2

Total 84

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 12 Mar 2006

Abandon Drill 26 Mar 2006 5 Days

Fire Drill 26 Mar 2006 5 Days

JSA 31 Mar 2006 0 Days Drill crew=8, Deck=7,
Mech=3

Man Overboard Drill 19 Mar 2006 12 Days

Safety Meeting 26 Mar 2006 5 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 31 Mar 2006 0 Days Safe=4 Unsafe=8
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Shakers, Volumes and Losses Data

Available 3,362bbl

Active 442.3bbl

Hole 1,882.7bbl

Reserve 1,037bbl

Losses 135bbl

Down-hole 35bbl

Equipment 100bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 120/120/120/120

Shaker2 VSM 100 120/120/120/120

Shaker3 VSM 100 120/120/120/120

Shaker4 VSM 100 120/120/120/120

Marine

Weather on 31 Mar 2006 Rig Support

Anchors Tension (klb)

1 187.0

2 187.0

3 287.0

4 262.0

5 289.0

6 293.0

7 181.0

8 223.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

4.0nm 48kn 245.0deg 1011.0mbar 19C° 1.5m 245.0deg 2s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

255.0deg 252.00klb 5225.00klb 3.5m 245.0deg 7s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 22:15 28 Mar 2006 On Location Item Unit Used Quantity

Diesel m3 685
Fresh Water m3 288
Drill Water m3 644
Cement G mt 82
Cement HT (Silica) mt 87
Barite Bulk mt
Bentonite Bulk mt 22.5
Brine bbls 1115

Pacific Wrangler 19:50 30 Mar 2006 Melbourne Item Unit Used Quantity

Diesel m3 393.7
Fresh Water m3 145
Drill Water m3 0
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk mt
Bentonite Bulk mt 19
Brine bbls 470

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

09:43 / 10:10 10 / 9 Refuel=1278 ltrs,Test= 12 ltrs, Balance= 0
ltrs.

2 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

12:25 / 12:440 1 / 12 Refuel=0 ltrs,Test= 0 ltrs, Balance= 0ltrs.
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