
DRILLING MORNING REPORT # 9
10 Mar 2006 From: Ron King/Webby Basker-5

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 153.6m

RT-ASL(LAT) ! 21.5m

RT-ML ! 175.1m

MDBRT ! 1,012.0m

TVDBRT ! 999.7m

Progress ! 452.0m

Days from spud ! 12.60

Days on well ! 5.38

Planned TD MD ! 3,690.0m

Planned TD TVDRT ! 3,359.0m

Cur. Hole Size ! 17.500in

Last Casing OD ! 30.000in

Shoe TVDBRT ! 207.5m

Shoe MDBRT ! 207.5m

FIT/LOT: ! /

AFE Cost ! $18,800,858

AFE No. 3426-1800

Daily Cost ! $0

Cum Cost ! $3,185,665

Days Since Last LTI ! 1026

Current Op @ 0600 Running 340mm (13 3/8") casing @500m

Planned Op Run 340mm (13 3/8") casing and cement.
Prepare and run BOP's on marine riser.

Summary of Period 0000 to 2400 Hrs

Drill 445mm (17 1/2") hole from 560m MDRT to 1012m MDRT. Circulate hole clean and displace to PHG. Pull out of hole for 340mm (13 3/8") casing.

Operations For Period 0000 Hrs to 2400 Hrs on 10 Mar 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

SH P DM 0000 2030 20.50 1,012.0m Drill 445mm (17 1/2") hole from 560m MDRT to 1012m MDRT.
WOB 15-30klbs, Torque 5-7000lbs, GPM 1050, PSI 2600, RPM 100, RPM DH 235,
Rotating wt 210klbs, up wt 210klbs, down wt 205klbs.
Take survey each stand down with MWD, pump 50bbls sweep mid stand and 75bbls
prior to connections ensuring sweep is around BHA. Survey each connection.
@993.78m MDRT, 16.49deg incl, 125.81 azimuth, 981.87m TVD.
Average ROP 23.3mhr.
Bit graded 1-2-WT-A-E-I-N0-TD

SH P CHC 2030 2130 1.00 1,012.0m Pump 100bbls of PHG, 40bbls of Sea water.
Displace well with 1200bbls of PHG at1050gpm and 120rpm/ 255rpmdh.

SH P TO 2130 2400 2.50 1,012.0m Pull out of hole from 1012m MDRT to 246m MDRT.
Hole in good condition, 30klbs of drag observed at kick off wiped once, zero drag
observed on second pass.

Operations For Period 0000 Hrs to 0600 Hrs on 11 Mar 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

SH P TO 0000 0130 1.50 1,012.0m Pull out of hole racking BHA in Derrick. Remove MWD probe and break off bit.

SC P RRC 0130 0230 1.00 1,012.0m Clear rig floor and hold JSA for casing operations.
Rig up for 340mm (13 3/8") casing.

SC P CRN 0230 0330 1.00 1,012.0m Make up shoe track checking float operation. Baker lock first 3 connection, install
centralizers as per tally. Attach guiide ropes to guide lines.
Make up tam packer and test same, ok.

SC P CRN 0330 0600 2.50 1,012.0m Continue to run 340mm (13 3/8") casing/ centralizers as per program.

Phase Data to 2400hrs, 10 Mar 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 2.5 25 Feb 2006 25 Feb 2006 2.50 0.104 0.0m

ANCHORING(A) 14.5 25 Feb 2006 26 Feb 2006 17.00 0.708 0.0m

PRESPUD(PS) 8.5 26 Feb 2006 26 Feb 2006 25.50 1.062 0.0m

CONDUCTOR HOLE(CH) 2.5 26 Feb 2006 26 Feb 2006 28.00 1.167 208.5m

CONDUCTOR CASING(CC) 26.5 26 Feb 2006 01 Mar 2006 54.50 2.271 208.5m

SURFACE HOLE(SH) 74.5 07 Mar 2006 10 Mar 2006 129.00 5.375 1,012.0m

Last BOP Test:
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WBM Data Cost Today $ 9059

Mud Type: PHG

Sample-From:

Time: 0845

Weight: 8.80ppg

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity 130sec/qt

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment

Bit # 3 Wear I O1 D L B G O2 R

w 1 2 WT A E I NO TD

Bitwear Comments:

Size ("): 17.500in IADC# 115 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) 20.00klb No. Size

1 16/32nd"

3 22/32nd"

Progress 452.0m Cum. Progress 769.0m

Type: Rock RPM(avg) 100 On Bottom Hrs 15.8h Cum. On Btm Hrs 20.5h

Serial No.: J50350 F.Rate 25.00bpm IADC Drill Hrs 20.5h Cum IADC Drill Hrs 28.5h

Bit Model T11 SPP 2650psi Total Revs 250 Cum Total Revs 304

Depth In 243.0m HSI ROP(avg) 28.61 m/hr ROP(avg) 37.51 m/hr

Depth Out 1,012.0m TFA . .

Bit Comment

BHA # 4

Weight(Wet) ! 55.00klb Length ! 246.4m Torque(max) ! 5000ft-lbs D.C. (1) Ann Velocity ! 0fpm

Wt Below Jar(Wet) ! 35.00klb String ! 210.00klb Torque(Off.Btm) ! 1500ft-lbs D.C. (2) Ann Velocity ! 0fpm

Drilling Jar Hours ! 0 Pick-Up ! 210.00klb Torque(On.Btm) ! 3000ft-lbs H.W.D.P. Ann Velocity ! 0fpm

! Slack-Off ! 205.00klb ! D.P. Ann Velocity ! 0fpm

BHA Run Description ! Directional motor assem bly

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.43m ! ! ! 7 5/8 Reg ! J50350 !

! Mud Motor ! 8.90m !
17.250in

! ! 7 5/8 Reg ! 963-400 ! 6/7 5 stage w/ 1.5 deg bend

! Float Sub ! 0.84m ! 9.500in ! ! 7 5/8 Reg ! S-18819 !

! Stab ! 2.60m !
16.250in

! 3.000in ! 7 5/8 Reg ! DA-9011 !

! DWD ! 9.61m ! 9.688in ! 3.313in ! 7 5/8 Reg ! 46811 !

! X/O ! 1.16m ! ! ! 6 5/8 Reg ! MSO1903-1 !

! 8in DC ! 53.76m ! 7.875in ! 2.875in ! 6 5/8 Reg ! !

! Drilling Jars ! 8.55m ! 8.250in ! 3.000in ! 6 5/8 Reg ! MHA00209 !

! 8in DC ! 17.88m ! 7.813in ! 2.875in ! 6 5/8 Reg ! !

! X/O ! 1.17m ! 6.625in ! 2.750in ! 4 1/2 IF ! MSO 1930-2 !

! 5in HWDP ! 141.54m ! 6.250in ! 3.000in ! 4 1/2 IF ! !

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

740.36 15.4 136.0 738.41 19.5 -12.8 14.8 2.8 MWD

769.28 16.7 134.4 766.21 27.5 -18.5 20.4 1.4 MWD

798.24 16.1 130.8 793.99 35.6 -24.0 26.4 1.2 MWD

827.13 16.4 129.4 821.73 43.7 -29.2 32.6 0.5 MWD

855.91 16.4 128.8 849.34 51.8 -34.3 38.9 0.2 MWD

884.55 15.4 126.6 876.89 59.7 -39.1 45.1 1.2 MWD

913.04 15.8 126.6 904.33 67.3 -43.7 51.2 0.4 MWD

Last BOP Test:
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Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

941.56 16.1 126.5 931.75 75.1 -48.3 57.5 0.3 MWD

970.09 16.4 126.2 959.15 83.1 53.1 63.9 0.4 MWD

993.78 16.5 125.8 981.87 89.8 -57.0 69.4 0.2 MWD

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 146.1

Bentonite Bulk MT 23 23 0 48.0

Cement G MT 34.8 0 0 52.2

Cement HT (Silica) MT 0 15.3

Diesel m3 200 21.4 0 273.4

Fresh Water m3 28 33.9 0 119.2

Drill Water m3 409.2 0 191.9

Brine bbls 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 Oilwell 1700PT 6.500 8.70 97 70 2650 8.30

2 National
12-P-160

6.500 8.70 97 70 2650 8.30

3 National
12-P-160

6.500 8.70 97 70 2650 8.30

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.60 207.60 207.60 207.60

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 5

DOGC 47

DOWELL SCHLUMBERGER 3

FUGRO SURVEY LTD 6

ESS 8

CAMERON AUSTRALIA PTY LTD 1

MI AUSTRALIA PTY LTD 2

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 4

GEOSERVICES OVERSEAS S.A. 6

WEATHERFORD AUSTRALIA PTY LTD 3

Total 85

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 05 Mar 2006 5 Days Muster at alternative life
boat stations

Fire Drill 05 Mar 2006 5 Days Simulated fire in the galley

JSA 09 Mar 2006 1 Day Drill crew=3,
Deck=6,Mech=3, Marine=0,
Safety=0, Welder=4

Man Overboard Drill 17 Feb 2006 21 Days

Safety Meeting 05 Mar 2006 5 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 09 Mar 2006 1 Day Safe= 3 Un-safe=1

Last BOP Test:
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Shakers, Volumes and Losses Data

Available 694bbl

Reserve 694bbl

Losses 3,190bbl

Sweeps/Displacement3,190bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100

Shaker2 VSM 100

Shaker3 VSM 100

Shaker4 VSM 100

Marine

Weather on 10 Mar 2006 Rig Support

Anchors Tension (klb)

1 192.0

2 176.0

3 256.0

4 251.0

5 306.0

6 306.0

7 196.0

8 207.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 5kn 180.0deg 1,023.0mbar 18C° 0.5m 180.0deg -1s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

255.0deg 5,100.00klb 0.5m 180.0deg 6s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip On location Item Unit Used Quantity

Diesel m3 189
Fresh Water m3 150
Drill Water m3 0
Cement G mt 0
Barite Bulk mt 0
Bentonite Bulk mt 22.5
Brine bbls 989.32

Pacific Wrangler On location Item Unit Used Quantity

Diesel m3 443.6
Fresh Water m3 210
Drill Water m3 345
Cement G mt 42.8
Barite Bulk mt 19

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1129 / 1155 13 / 7 Refuel 760ltrs, balance on rig 2749ltrs.

Last BOP Test:
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