
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD Max POB next 5 days 85
Forecast from : Sat, 11 March, 2006 Max POB on Rig `  

Sat 11-Mar-06 Sun 12-Mar-06 Mon 13-Mar-06 Tue 14-Mar-06 Wed 15-Mar-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00 Run 13 3/8" casing 2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00 4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00 M/U 12 1/4" BHA and drill out casing. Perform LO 12:00 12:00 12:00
13:00 Cement 13-3/8" casing. 13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00 Run BOP and riser 18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00 Drill 12 1/4" Hole to 3690m 22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream   Upstream   Upstream  1 Upstream - SDS 1  Upstream  
 Diamond   Diamond   Diamond  9 Diamond 7  Diamond  
 ESS   ESS   ESS   ESS   Ess  
 Fugro   Fugro   Fugro   Fugro - ROV 3  MI  
 MI   MI   MI  1 MI 1  Dowell  
 Dowell   Dowell   Dowell   Dowell   Geoservices  
 Geoservices   Geoservices   Geoservices   Geoservices   Cameron  
 Cameron   Cameron   Cameron   Cameron 1  Schlumberger  
 Schlumberger   Schlumberger   Schlumberger  1 Schlumberger - Telephone   Sperry  
 Sperry   Sperry      Sperry     
 Weatherford   Weatherford   Weatherford   Weatherford 3    
         1 Marcomm - Telephone     
               
               

      13 16   
85 85 85 82 82

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
   Cameron gear for 9-5/8"  
    80 T Cement  
   1000 brine  
   DOGC 5" DP  
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip at Rig Far Grip at Rig Far Grip to Melb Far Grip Melb Load Far Grip to Rig
     

Wrangler to Rig Wrangler at rig Wrangler at rig Wrangler at rig Wrangler at rig
     
     

Sat 11-Mar-06 Sun 12-Mar-06 Mon 13-Mar-06 Tue 14-Mar-06 Wed 15-Mar-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements

E:\Temp\11/03/20069:19 AM

Basker-Manta FFD Forecast

Note: This forecast is based on best times and subject to change due to operational requirements.


