DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS June 24, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	237
	363

	CAMERON
	5492
	5513

	HALLIBURTON
	3314
	3313

	SCHLUMBERGER
	2094
	2093

	
	
	

	ISDL
	237
	647

	ISS
	29
	2339


Well: WKF_W31A
Rig/Contractor: 
Rig 453
Report Date: June 24, 2006

Supervisor:.
Bennett, James M.


Davis, Brian.


 

	AFE Number:
	L0501G655
	Ave Angle:  
	

	Days to Complete:
	3.5

	AFE Cost/Days:   
	$4,208,000

	Daily Cost:
	$208,647
	 
	 

	Total Cost:
	$794,142
	Planned MD/TVD: 
	3438.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	1960.00/1396.43

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W31A

	
	

	Management Summary:
	Circ & repair #1 shaker motor, change shaker screens, Held pit drill, Drill 8½" hole from 1558m to 1760m. Circulate bottoms up. Drill 8½" hole from 1760m to 1903m. Change #2 shaker screens, Drill  8½" hole from 1903m to 1960m.          

	Current:
	Drill 8½" hole @ 1960m.

	Planned:
	Drill & Survey 8½" Production Hole.  


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS June 25, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	238
	363

	CAMERON
	5493
	5513

	HALLIBURTON
	3315
	3314

	SCHLUMBERGER
	2095
	2094

	
	
	

	ISDL
	238
	647

	ISS
	30
	2339


Well: WKF_W31A

Rig/Contractor: 
Rig 453
Report Date: June 25, 2006

Supervisor:.
Bennett, James M.


Davis, Brian.


 

	AFE Number:
	L0501G655
	Ave Angle:  
	

	Days to Complete:
	4.5


	AFE Cost/Days:   
	$4,208,000

	Daily Cost:
	$221,754
	 
	 

	Total Cost:
	$1,015,896
	Planned MD/TVD: 
	3438.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	2450.00/1717.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W31A

	
	

	Management Summary:
	Drilled 8½" hole to 1989m. Changed shaker screens to 80 mesh. Held pit drills.  Pumped Hi-Vis sweeps as required. Drilled 8½" hole to2450m.        

	Current:
	Drill 8½" Production Hole @ 2450m.

	Planned:
	Drill 8½" Production Hole to ~2778m. POH to change Saver Sub for 5" DP. 


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS June 26, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	239
	363

	CAMERON
	5494
	5513

	HALLIBURTON
	3316
	3315

	SCHLUMBERGER
	2096
	2095

	
	
	

	ISDL
	239
	647

	ISS
	31
	2339


Well: WKF_W31A

Rig/Contractor: 
Rig 453
Report Date: June 26, 2006

Supervisor:.
Bennett, James M.


Davis, Brian.


 

	AFE Number:
	L0501G655
	Ave Angle:  
	

	Days to Complete:
	5.5


	AFE Cost/Days:   
	$4,208,000

	Daily Cost:
	$219,676
	 
	 

	Total Cost:
	$1,235,572
	Planned MD/TVD: 
	3438.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	2794.00/1942.36

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W31A

	
	

	Management Summary:
	Drilled 8½" Hole to 2794m. Held Pit Drills. Serviced Work Boat. Pump sweep,  Circulate hole clean. POH to 1270m, Pump sweep, Circulate hole clean.

	Current:
	Circulate hole clean.    

	Planned:
	Change saver sub for 5" DP, RIH to bottom, Drill 8½" Hole to 3438m (TD) 


