DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS June 27, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	240
	363

	CAMERON
	5495
	5513

	HALLIBURTON
	3317
	3316

	SCHLUMBERGER
	2097
	2096

	
	
	

	ISDL
	240
	647

	ISS
	32
	2339


Well: WKF_W31A

Rig/Contractor: 
Rig 453
Report Date: June 27, 2006

Supervisor:.
Bennett, James M.


Davis, Brian.


 

	AFE Number:
	L0501G655
	Ave Angle:  
	

	Days to Complete:
	6.5


	AFE Cost/Days:   
	$4,208,000

	Daily Cost:
	$181,023
	 
	 

	Total Cost:
	$1,416,595
	Planned MD/TVD: 
	3438.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	2794.00/1942.36

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W31A

	
	

	Management Summary:
	Slip/Cut. Rig Service. Change saver sub. Rack back 4" DP. Pick up 5" DP. RIH to 1302m. Tight spot. Respond to Platform Fire Drill. RIH to 1329m. Side tracked well. CBU. POH w/ DP. RIH w/ cement string @ 920m. Held Trip Drills.       

	Current:
	RIH w/ 4"  cement string to 920m.    

	Planned:
	RIH w/  4" cement string. Pump cement plug. Sidetrack. Drill ahead     


