DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS July 05, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	243
	363

	CAMERON
	5500
	5518

	HALLIBURTON
	3322
	3321

	SCHLUMBERGER
	2102
	2101

	
	
	

	ISDL
	245
	647

	ISS
	37
	2344


Well: WKF_W31A

Rig/Contractor: 
Rig 453
Report Date: July 05, 2006

Supervisor:.
Bennett, James M.


Steel, George A.


 

	AFE Number:
	L0501G655
	Ave Angle:  
	

	Days to Complete:
	14.5


	AFE Cost/Days:   
	$4,208,000

	Daily Cost:
	$195,605
	 
	 

	Total Cost:
	$3,026.376
	Planned MD/TVD: 
	3438.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	2794.00/1942.36

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W31A

	
	

	Management Summary:
	POOh w/ 4" d/pipe from 2800m to 1415m.  CBU.  POOH from 1415m to 1272m. RIH to 1415m w/ no pump/rotary, access clear. POOH to 1272m.  Slip/cut drill line. RIH w/ 4" d/pipe to bottom.  CBU. POOH to 895m. Held trip drills.


	Current:
	Pooh @ 895m. 


	Planned:
	POOH to surface and rack back BHA.  M/up/RIH w/ logging tools.


