DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS July 08, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	251
	363

	CAMERON
	5503
	5521

	HALLIBURTON
	3325
	3324

	SCHLUMBERGER
	2105
	2104

	
	
	

	ISDL
	251
	647

	ISS
	40
	2347


Well: WKF_W31A

Rig/Contractor: 
Rig 453
Report Date: July 08, 2006

Supervisor:.
Campbell, Glenn R.

Steed, Cory


 

	AFE Number:
	L0501G655
	Ave Angle:  
	

	Days to Complete:
	17.5


	AFE Cost/Days:   
	$4,208,000

	Daily Cost:
	$178,648
	 
	 

	Total Cost:
	$3,597,571
	Planned MD/TVD: 
	3438.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	2794.00/1942.36

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W31A

	
	

	Management Summary:
	M/U cleanout BHA & RIH to TD.  Pump sweep & circulate hole clean.  B/R OOH to 3200m.  Pump sweep & circulate hole clean. POOH to 1394m.  Pump sweep & circulate hole clean.  POOH to 1250m. Pump sweep & circulate hole clean. Service rig.  POOH 


	Current:
	POOH at 1103m.


	Planned:
	POOH & L/out BHA.  C/out MPR's to 4" x 7" VBR's.  Run & cement 7" casing.


