DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS July 09, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	252
	363

	CAMERON
	5504
	5522

	HALLIBURTON
	3326
	3325

	SCHLUMBERGER
	2106
	2105

	
	
	

	ISDL
	252
	647

	ISS
	41
	2348


Well: WKF_W31A

Rig/Contractor: 
Rig 453
Report Date: July 09, 2006

Supervisor:.
Campbell, Glenn R.

Steed, Cory


 

	AFE Number:
	L0501G655
	Ave Angle:  
	

	Days to Complete:
	18.5


	AFE Cost/Days:   
	$4,208,000

	Daily Cost:
	$169,910
	 
	 

	Total Cost:
	$3,767,481
	Planned MD/TVD: 
	3438.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	2794.00/1942.36

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W31A

	
	

	Management Summary:
	POOH to 169m.  C/out MPR's to 4½" x 7" VBR's.  POOH & L/out cleanout BHA.  Jet wellhead & BOP's. Shell test BOP's. M/U 7" shoetrack, test floats & RIH.  RIH w/ 7" casing to 2319m.  Held trip drills.


	Current:
	RIH w/ 7" casing at 2319m.


	Planned:
	Run 7" casing to 3443m & cement as per program. Set slips. Cut casing. 


