DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS July 13, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	256
	363

	CAMERON
	5508
	5526

	HALLIBURTON
	3330
	3329

	SCHLUMBERGER
	2110
	2109

	
	
	

	ISDL
	256
	647

	ISS
	45
	2351


Well: WKF_W31A

Rig/Contractor: 
Rig 453
Report Date: July 13, 2006

Supervisor:.
Campbell, Glenn R.

Stead, Cory


 

	AFE Number:
	L0501G655
	Ave Angle:  
	

	Days to Complete:
	2.3

	AFE Cost/Days:   
	$7,100,000

	Daily Cost:
	$175,984
	 
	 

	Total Cost:
	$4,910,376
	Planned MD/TVD: 
	3438.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	2794.00/1942.36

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W31A

	
	

	Management Summary:
	RIH w/ 7" scraper BHA to TD.  Worked scraper & pushed any obstruction to bottom.  POOH & rack scraper BHA.  R/U Schlumberger.  M/U MAXR gun assembly & RIH. Unable to achieve required HUD of 3390m.  Trip drills held.


	Current:
	Attempting to pass HUD at 3379m.


	Planned:
	RIH & set MAXR guns.  POOH.  R/U WFD.  Run 2-7/8" completion.


