DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS July 14, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	257
	363

	CAMERON
	5509
	5527

	HALLIBURTON
	3331
	3330

	SCHLUMBERGER
	2111
	2110

	
	
	

	ISDL
	257
	647

	ISS
	46
	2352


Well: WKF_W31A

Rig/Contractor: 
Rig 453
Report Date: July 14, 2006

Supervisor:.
Campbell, Glenn R.

Stead, Cory


 

	AFE Number:
	L0501G655
	Ave Angle:  
	

	Days to Complete:
	3.3

	AFE Cost/Days:   
	$7,100,000

	Daily Cost:
	$373,484
	 
	 

	Total Cost:
	$5,283,860
	Planned MD/TVD: 
	3438.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	2794.00/1942.36

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W31A

	
	

	Management Summary:
	RIH w/ MAXR guns & correlate.  Set MAXR guns.  POOH & L/out setting tools.  L/out 3½" HWDP & P/U 4" DP.  Jet wellhead & BOP's.  R/U & run 2-7/8" completion tubing to 901m.  Held trip drills.


	Current:
	RIH w/ 2-78" completion tubing at 901m.


	Planned:
	RIH w/ 2-7/8" tubing & complete as per program.


