DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS June 21, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	234
	363

	CAMERON
	5489
	5511

	HALLIBURTON
	3311
	3310

	SCHLUMBERGER
	2091
	2090

	
	
	

	ISDL
	234
	647

	ISS
	26
	2337


Well: WKF_W31

Rig/Contractor: 
Rig 453
Report Date: June 21, 2006

Supervisor:.
Campbell, Glenn R.


Davis, Brian.


 

	AFE Number:
	L0501G656
	Ave Angle:  
	

	Days to Complete:
	4.4
	AFE Cost/Days:   
	$1,000,000

	Daily Cost:
	$126,528
	 
	 

	Total Cost:
	$811,977
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	3729.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W31

	
	

	Management Summary:
	Circulate. Mix & pump cement kickoff plug from 1373 to 1270m. POH to 1120m & reverse circ. POH to surface. Change over to Drilling AFE. Rig released to W-31A Drill Well Operations.


	Current:
	Rig released to W-31A Drill Well Operations.


	Planned:
	Rig released to W-31A Drill Well Operations.  


