DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS June 23, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	236
	363

	CAMERON
	5491
	5513

	HALLIBURTON
	3313
	3312

	SCHLUMBERGER
	2093
	2092

	
	
	

	ISDL
	236
	647

	ISS
	28
	2339


Well: WKF_W31A
Rig/Contractor: 
Rig 453
Report Date: June 23, 2006

Supervisor:.
Bennett, James M.


Davis, Brian.


 

	AFE Number:
	L0501G655
	Ave Angle:  
	

	Days to Complete:
	2.5

	AFE Cost/Days:   
	$4,208,000

	Daily Cost:
	$194,361
	 
	 

	Total Cost:
	$585,495
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W31

	
	

	Management Summary:
	Circulate & condition mud. Kickoff cement plug to 1367m. Circulate hole clean.  Pull inside casing. Conduct PIT to 13 ppg EMW.  RIH. Drill 8½" hole from 1367m to 1558m. Circulate hole clean. Held pit drill.


	Current:
	Circulate bottoms up to clean hole.


	Planned:
	Drill & survey 8½" Production Hole.  


