DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS June 28, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	241
	363

	CAMERON
	5496
	5514

	HALLIBURTON
	3318
	3317

	SCHLUMBERGER
	2098
	2097

	
	
	

	ISDL
	241
	647

	ISS
	33
	2340


Well: WKF_W31A

Rig/Contractor: 
Rig 453
Report Date: June 28, 2006

Supervisor:.
Bennett, James M.


Davis, Brian.


 

	AFE Number:
	L0501G655
	Ave Angle:  
	

	Days to Complete:
	7.5


	AFE Cost/Days:   
	$4,208,000

	Daily Cost:
	$180,849
	 
	 

	Total Cost:
	$1,597,444
	Planned MD/TVD: 
	3438.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	2794.00/1942.36

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W31A

	
	

	Management Summary:
	RIH to 1263m. Change saver sub. Rig service. Held trip drills. RIH to HUD 1329m.  Circulate hole clean. Set 33 bbl kickoff plug. Rev/forward circ.  POH.  Press test BOP's.


	Current:
	M/up 12.25" cleanout BHA.


	Planned:
	RIH, clean out cement, C&C mud.  POH, RIH to plug , kickoff, drill ahead.



