DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS June 30, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	243
	363

	CAMERON
	5498
	5516

	HALLIBURTON
	3320
	3319

	SCHLUMBERGER
	2100
	2099

	
	
	

	ISDL
	243
	647

	ISS
	35
	2342


Well: WKF_W31A

Rig/Contractor: 
Rig 453
Report Date: June 30, 2006

Supervisor:.
Bennett, James M.


Davis, Brian.


 

	AFE Number:
	L0501G655
	Ave Angle:  
	

	Days to Complete:
	9.5


	AFE Cost/Days:   
	$4,208,000

	Daily Cost:
	$198,539
	 
	 

	Total Cost:
	$1,997,043
	Planned MD/TVD: 
	3438.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	2794.00/1942.36

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W31A

	
	

	Management Summary:
	C&C mud & reduce MW to 9 ppg.  POH and L/out 12-1/4" assembly.  F/ test BOP's.  Jet well head/BOP's and flush chock/kill line.  M/up and shallow test  8-1/2" steerable BHA.  RIH to 1300m. SCR's.  Drill to 1312m. Kickoff. Trip drills.   


	Current:
	Drill 8½" section @ 1322m. 


	Planned:
	Drill 8½" section as per program.


