DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS June 17, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	230
	363

	CAMERON
	5485
	5510

	HALLIBURTON
	3308
	3307

	SCHLUMBERGER
	2087
	2086

	
	
	

	ISDL
	230
	647

	ISS
	22
	2333


Well: WKF_W19A

Rig/Contractor: 
Rig 453
Report Date: June 17, 2006

Supervisor:.
Campbell, Glenn R.


Davis, Brian.


 

	AFE Number:
	L0501G653
	Ave Angle:  
	

	Days to Complete:
	2.1
	AFE Cost/Days:   
	$5,200,000.00

	Daily Cost:
	$31,859
	 
	 

	Total Cost:
	$3,922,047
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	2648.10

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W19A

	
	

	Management Summary:
	Pull BPV. Install pump-in flange for TCP gun detonation. Clear pipedeck & rig  floor. P/u equipment after crane shutdown due to weather. Reinstate deluge &  wellhead grating. Rig released to WKF W-31 P&A at 08:30 Hrs.                 

	Current:
	Rig released to WKF W-31 P&A at 08:30 Hrs.

	Planned:
	Rig released to WKF W-31 P&A at 08:30 Hrs.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS June 17, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	230
	363

	CAMERON
	5485
	5510

	HALLIBURTON
	3308
	3302

	SCHLUMBERGER
	2087
	2086

	
	
	

	ISDL
	230
	647

	ISS
	22
	2336


Well: WKF_W31

Rig/Contractor: 
Rig 453
Report Date: June 17, 2006

Supervisor:.
Campbell, Glenn R.


Davis, Brian.


 

	AFE Number:
	L0501G656
	Ave Angle:  
	

	Days to Complete:
	.9
	AFE Cost/Days:   
	$1,000,000

	Daily Cost:
	$166,590
	 
	 

	Total Cost:
	$1,000,000
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	3729.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W31  Plug & Abandonment

	
	

	Management Summary:
	WOW. Stump test BOP. Skid rig over W-31 slot. Service work boat. Re-instate rig access & services. Dress HP riser.

	Current:
	Removing deck grating to nipple up BOP.

	Planned:
	N/U & Test BOP. Set abandonment cement plug 1425 to 1375m.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS June 18, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	231
	363

	CAMERON
	5486
	5510

	HALLIBURTON
	3309
	3302

	SCHLUMBERGER
	2088
	2087

	
	
	

	ISDL
	231
	647

	ISS
	23
	2336


Well: WKF_W31

Rig/Contractor: 
Rig 453
Report Date: June 18, 2006

Supervisor:.
Campbell, Glenn R.


Davis, Brian.


 

	AFE Number:
	L0501G656
	Ave Angle:  
	

	Days to Complete:
	1.9
	AFE Cost/Days:   
	$1,000,000

	Daily Cost:
	$166,590
	 
	 

	Total Cost:
	$1,000,000
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	3729.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W31 Plug & Abandonment

	
	

	Management Summary:
	WOW. Stump test BOP. Skid rig over W-31 slot. Service work boat. Re-instate rig access & services. Dress HP riser.

	Current:
	Removing deck grating to nipple up BOP.

	Planned:
	N/U & Test BOP. Set abandonment cement plug 1425 to 1375m.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS June 19, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	232
	363

	CAMERON
	5487
	5510

	HALLIBURTON
	3310
	3302

	SCHLUMBERGER
	2089
	2088

	
	
	

	ISDL
	232
	647

	ISS
	24
	2336


Well: WKF_W31

Rig/Contractor: 
Rig 453
Report Date: June 19, 2006

Supervisor:.
Campbell, Glenn R.


Davis, Brian.


 

	AFE Number:
	L0501G656
	Ave Angle:  
	

	Days to Complete:
	2.9
	AFE Cost/Days:   
	$1,000,000

	Daily Cost:
	$165,581
	 
	 

	Total Cost:
	$514,491
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	3729.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W31

	
	

	Management Summary:
	Circ hole clean. POH. Service Rig. Held trip drills. M/up csg cutter & RIH. Tag cmt @ 1375m. Cut csg @ 1372m. Circ hole clean. POH & L/dn cutter. M/up & engage csg spear. Free csg w/ 320k. P/up 3m & circ BU. R/up WFD. L/out casing.

	Current:
	Laying out 9-5/8" Casing from 1372m.   

	Planned:
	L/out 9-5/8" Casing. Set kickoff cement plug.  


