DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 23, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	280
	363

	ISDL RIG 175
	202
	202

	CAMERON
	1755
	1755

	HALLIBURTON
	3559
	3559

	SCHLUMBERGER
	2464
	2464

	ISS
	272
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: February 23, 2007

Supervisor:
Davis, Brian

Spence, Robert

	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	42.71
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$181,983
	 
	 

	Total Cost:
	$7,291,779
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	AWU crew members departed platform on 10:00 hr flight to onshore for Com's/EB meeting, back on 15:00 hr flight.
Completed Isstallation of v-door rollar in mast, clear rig floor of excess equip., Install active and suction pits 600V switch boards, test run agitators and trip tank motors, hook up 2 rig air compressors and test run same, Prepare for DNV inspection.
Rig up 80% complete



	Current:
	General rig up operation

	Planned:
	Continue rig up


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 23, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	280
	363

	ISDL RIG 175
	202
	202

	CAMERON
	1755
	1755

	HALLIBURTON
	3559
	3559

	SCHLUMBERGER
	2464
	2464

	ISS
	272
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: February 23, 2007

Supervisor:
Bareswill, J R (Dicky)


Smith, Gary G

	AFE Number:
AFE Number:
	L0501G208
	Ave Angle:  
	

	Days on AFE
	29.85
	AFE Cost/Days:   
	$7,818,363

	Daily Cost:
	$147,369
	 
	 

	Total Cost:
	$8,017,687
	Planned MD/TVD: 
	2,991.00/2,621.29

	Casing Size:
	
	Actual MD/TVD: 
	2,991.01/2,452.98

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	R/D Slickline unit, L/d landing jts and running tool. Install Cameron BPV. N/D Bops, N/U Cameron Tree, test tree and void area to 5000 psi-good test.  Removed BPV, Replaced Deck Grating. Handed Well HLA 24 over to Production at 1330 hrs, 22 Feb. 2007.  FRR at 1330 hrs 22 Feb 2007.  Prepare rig for skid from HLA 24 to HLA 16 (8.5m to West).

	Current:
	Prepare to Skid to HLA 16

	Planned:
	R/u on HLA 16


