DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 27, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	284
	363

	ISDL RIG 175
	206
	206

	CAMERON
	1759
	1759

	HALLIBURTON
	3563
	3563

	SCHLUMBERGER
	2468
	2468

	ISS
	276
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: February 27, 2007

Supervisor:
Davis, Brian


Stead, Cory
	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	46.71
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$181,983
	 
	 

	Total Cost:
	$8,019,711
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	Prepare to skid rig. Skid rig over A12 well bay. Secure rig & re-connect services. Service MV Far Scandia. Offload V-door, catwalk, bit store & Cameron equipment. Install V-door & catwalk. Continue w/ rig up operations. DNV checks ongoing.
Rig up 86% complete.

	Current:
	General rig up operations.

	Planned:
	Continue w/ rig up operations.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 27, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	284
	363

	ISDL RIG 175
	206
	206

	CAMERON
	1759
	1759

	HALLIBURTON
	3563
	3563

	SCHLUMBERGER
	2468
	2468

	ISS
	276
	2357


Well: HLA_A16

Rig/Contractor: 
Rig 453
Report Date: February 27, 2007

Supervisor:
Bareswill, J R (Dicky)


Smith, Gary G

	AFE Number:
AFE Number:
	40000448
	Ave Angle:  
	

	Days on AFE
	4.65
	AFE Cost/Days:   
	$2,177,350

	Daily Cost:
	$202,981
	 
	 

	Total Cost:
	$2,036,514
	Planned MD/TVD: 
	2,581.00 /

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A16

	Management Summary:
	Finish N/u Bops. Failed to achieve pressure test between Bop Riser/DSA and wellhead due to casing slips not sealing. Received MOC: Bops were tested to 3000 psi 17 Feb., casing test was previously conducted. M/U Baker csg cutting tools, Cut 7 5/8" casing at 625m, CBU, Pooh, L/D Baker BHA, M/u Casing Spear, pulled and retrieve casing to rotary, removed casing slips, L/d Baker spear. CBU 3 times, Pooh L/D 7 5/8" csg.

	Current:
	Pooh L/D 7 5/8" csg.

	Planned:
	Set P&A Plug


