DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS MARCH 3, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	288
	363

	ISDL RIG 175
	210
	210

	CAMERON
	1763
	1763

	HALLIBURTON
	3567
	3567

	SCHLUMBERGER
	2472
	2472

	ISS
	280
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: March 3, 2007

Supervisor:
Steel, George

Moss, Ross
	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	50.75
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$183,108
	 
	 

	Total Cost:
	$8,794,603
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	Complete P/U & racking 4" XT-39 drill pipe. Service MV Far Scandia. Lost 3 Hrs due to inability to rack 5½" drill pipe -- caused by in sufficient clearance between monkey board & mast fingers. Commence preparations for BOP testing.

	Current:
	General rig up operations

	Planned:
	Continue w/rig up operations. M/U test assembly & test BOP's. P/U & rack 5½" drill pipe.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS MARCH 3, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	288
	363

	ISDL RIG 175
	210
	210

	CAMERON
	1763
	1763

	HALLIBURTON
	3567
	3567

	SCHLUMBERGER
	2472
	2472

	ISS
	280
	2357


Well: HLA_A16

Rig/Contractor: 
Rig 453
Report Date: March 3, 2007
Supervisor:
Smith, Gary G


Stead, Cory

	AFE Number:
AFE Number:
	L0501H210
	Ave Angle:  
	

	Days on AFE
	3.13
	AFE Cost/Days:   
	$6,614,569

	Daily Cost:
	$186,589
	 
	 

	Total Cost:
	$585,119
	Planned MD/TVD: 
	2,535.30 / 3,012.05

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A16

	Management Summary:
	PTSM's. Construction completed new A-section weld inspections, installed landing base & rigged down equipment. Rig crews continued general rig maintenance & housekeeping during ongoing Construction work phase of operations. Rigged up Howco & grouted conductor annulus. N/u HP riser & BOP's. M/u test assembly. Conducted BCFT & full 14 day BOP stack test. L/out test assembly.

	Current:
	L/out test plug assembly.

	Planned:
	Run wear bushing. P/u drilling assembly.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS MARCH 4, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	289
	363

	ISDL RIG 175
	211
	211

	CAMERON
	1764
	1764

	HALLIBURTON
	3568
	3568

	SCHLUMBERGER
	2473
	2473

	ISS
	281
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: March 4, 2007

Supervisor:
Steel, George


Moss, Ross


Cory Stead

	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	51.75
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$184,008
	 
	 

	Total Cost:
	$8,978,611
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	Continue picking up & racking 4" drill pipe. Lost 10.75 Hrs due to hydraulic repairs.  Service TDS & travelling block. Service MV Far Scandia & MV Lady Kari-Ann.

	Current:
	General rig up operations

	Planned:
	Continue w/rig up operations


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS MARCH 4, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	289
	363

	ISDL RIG 175
	211
	211

	CAMERON
	1764
	1764

	HALLIBURTON
	3568
	3568

	SCHLUMBERGER
	2473
	2473

	ISS
	281
	2357


Well: HLA_A16

Rig/Contractor: 
Rig 453
Report Date: March 4, 2007

Supervisor:
Smith, Gary G


Campbell, Glenn R

	AFE Number:
AFE Number:
	L0501H210
	Ave Angle:  
	

	Days on AFE
	4.13
	AFE Cost/Days:   
	$6,614,569

	Daily Cost:
	$202,733
	 
	

	Total Cost:
	$787,852
	Planned MD/TVD: 
	2,535.30 / 3,012.05

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A16

	Management Summary:
	PTSM's. Construction completed 20" conductor repairs, set up, orientated & welded on new A-section to 10-3/4" surface casing. Rig crews continued general rig maintenance & housekeeping during ongoing Construction work phase of operations. Worked boats.

	Current:
	Weld out new A-section to surface casing.

	Planned:
	Inspect welds & confirm OK. Install landing base. Grout 10-3/4" X 20" annulus. Pressure test repaired casing. N/u & test BOP's ready to p/u drilling assembly.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS MARCH 5, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	290
	363

	ISDL RIG 175
	212
	212

	CAMERON
	1765
	1765

	HALLIBURTON
	3569
	3569

	SCHLUMBERGER
	2474
	2474

	ISS
	282
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: March 5, 2007

Supervisor:
Steel, George


Moss, Ross


Cory Stead

	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	52.75
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$184,008
	 
	 

	Total Cost:
	$9,162,619
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	Complete P/U & racking 4" XT-39 drill pipe. Service MV Far Scandia. Lost 3 Hrs due to inability to rack 5½" drill pipe -- caused by in sufficient clearance between monkey board & mast fingers. Commence preparations for BOP testing.

	Current:
	General rig up operations

	Planned:
	Continue w/rig up operations. M/U test assembly & test BOP's. P/U & rack 5½" drill pipe.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS MARCH 5, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	290
	363

	ISDL RIG 175
	212
	212

	CAMERON
	1765
	1765

	HALLIBURTON
	3569
	3569

	SCHLUMBERGER
	2474
	2474

	ISS
	282
	2357


Well: HLA_A16

Rig/Contractor: 
Rig 453
Report Date: March 5, 2007

Supervisor:
Smith, Gary G


Campbell, Glenn R

	AFE Number:
AFE Number:
	L0501H210
	Ave Angle:  
	

	Days on AFE
	5.13
	AFE Cost/Days:   
	$6,614,569

	Daily Cost:
	$193,555
	 
	

	Total Cost:
	$981,4072
	Planned MD/TVD: 
	2,535.30 / 3,012.05

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A16

	Management Summary:
	PTSM's. Construction completed new A-section weld inspections, installed landing base & rigged down equipment. Rig crews continued general rig maintenance & housekeeping during ongoing Construction work phase of operations. Rigged up Howco & grouted conductor annulus. N/u HP riser & BOP's. M/u test assembly. Conducted BCFT & full 14 day BOP stack test. L/out test assembly.

	Current:
	L/out test plug assembly.

	Planned:
	Run wear bushing. P/u drilling assembly.


