DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS MARCH 7, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	292
	363

	ISDL RIG 175
	214
	214

	CAMERON
	1767
	1767

	HALLIBURTON
	11
	3570

	SCHLUMBERGER
	2476
	2476

	ISS
	284
	2357


Well: HLA_A16

Rig/Contractor: 
Rig 453
Report Date: March 7, 2007

Supervisor:
Smith, Gary G


Campbell, Glenn R

	AFE Number:
AFE Number:
	L0501H210
	Ave Angle:  
	

	Days on AFE
	7.13
	AFE Cost/Days:   
	$6,614,569

	Daily Cost:
	$246,846
	 
	

	Total Cost:
	$2,469,585
	Planned MD/TVD: 
	2,534.55 / 3,011.30

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A16

	Management Summary:
	PTSM's. Held pit & trip drills. RIH with 8-1/2" steerable BHA. Rig service. Precautionary wash & ream last std to bottom. Kickoff well & drill from 549m to 582m. Observed increased PUWT's. Backreamed & conditioned hole. Circulate clean. Drill, steer & survey 8-1/2" production hole from 582m to 749m.

	Current:
	Drill 8-1/2" production hole.

	Planned:
	Continue to drill, steer & survey 8-1/2" production hole.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS MARCH 7 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	292
	363

	ISDL RIG 175
	214
	214

	CAMERON
	1767
	1767

	HALLIBURTON
	11
	3571

	SCHLUMBERGER
	2476
	2476

	ISS
	284
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: March 7 2007

Supervisor:
Steel, George


Moss, Ross


Stead, Cory
	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	53.5
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$3,289
	 
	 

	Total Cost:
	$9,393,619
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	Complete P/U & racking 5½" DP & 5½" HWDP. Open BOP bonnets & inspect BOP body, bonnet sealing area & seals. R/U & commence BOP testing.

	Current:
	Testing BOP's.

	Planned:
	Complete BOP testing. Continue rig up ops. Commision rig. Offload SBM.


