
DRILLING MORNING REPORT # 73
20 Sep 2006 From: Simon Rodda/Bryan Webb Longtom-3 H

To: Robert Oliver.

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth (LAT) ! 56.7m

RT-ASL (LAT) ! 21.5m

RT-ML ! 78.2m

MDBRT ! 4674.0m

TVDBRT ! 2490.5m

Progress ! 0.0m

Days from spud ! 71.37

Days on well ! 73.00

Planned TD MD ! 5834.0m

Planned TD TVDRT ! 2458.0m

Cur. Hole Size !

Last Casing OD ! 7.000in

Shoe TVDBRT ! 2505.0m

Shoe MDBRT ! 4190.0m

FIT/LOT: ! 15.00ppg /

AFE Cost ! $49,600,000

AFE No. LSDED01/0

Daily Cost ! $217,657

Cum Cost ! $47,880,172

Days Since Last LTI ! 106

Current Op @ 0600 Replacing Tow Bridle

Planned Op

Summary of Period 0000 to 2400 Hrs

WOW. Pull and bolster anchor #6, 2, 7 & 3. Replace tow bridle.

FORMATION

Name Top

300 sand

200 sand

100 sand

Emperor Volcanics

TD

Operations For Period 0000 Hrs to 2400 Hrs on 20 Sep 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

AR TP
(WOW)

AH 0000 0600 6.00 4764.0m Wait on Weather to handle anchors (not able to commence tow bridle replacement at
night).
At 04:00 Far Grip asked to come alongside and check sea state, refused by Captain.
Pacific Wrangler came alongside and confirmed 40 knot winds with 3.5m wave height.

AR TP
(MIS)

RM 0600 1000 4.00 4764.0m Wait on weather to replace tow bridle.

AR P AH 1000 1700 7.00 4764.0m Pull anchors 6, 2, 7 and 3 :
#6 anchor bolstered at 13:17 hrs, via Pacific Wrangler,
#2 anchor bolstered at 13:55 hrs, via Far Grip;
#7 anchor bolstered at 16:00 hrs, via Pacific Wrangler,
#3 anchor bolstered at 16:50 hrs, via Far Grip.

AR TP
(MIS)

RM 1700 2400 7.00 4764.0m Replace Tow Bridle

Operations For Period 0000 Hrs to 0600 Hrs on 21 Sep 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

AR TP
(MIS)

RM 0000 0600 6.00 4764.0m Replace tow bridle.

Phase Data to 2400hrs, 20 Sep 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

PRODUCTION HOLE (1)(PH) 401.5 12 Aug 2006 28 Aug 2006 401.50 16.729 4674.0m

PRODUCTION CSG/LNR(1)(PC) 61.5 28 Aug 2006 31 Aug 2006 463.00 19.292 4674.0m

COMPLETION(C) 449 31 Aug 2006 18 Sep 2006 912.00 38.000 4764.0m

ANCHOR RETRIEVAL(AR) 48 19 Sep 2006 20 Sep 2006 960.00 40.000 4764.0m

Last BOP Test: 07 Sep 2006
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WBM Data Cost Today

Mud Type:

Sample-From:

Time:

Weight:

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment Total product costs to date $ 1,529,971.66 ,Cummulative total $ 1,643,021.66 (including
engineer).

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 73.1

Bentonite Bulk MT 0 0 0 21.8

Diesel m3 0 0 0 445.0

Fresh Water m3 0 0 0 458.8

Drill Water m3 0 0 0 372.5

Cement G MT 0 0 0 7.3

Cement HT (Silica) MT 0 0 0 0.0

Brine m3 0 0 0 0.0

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

10 3/4" 2374.30 2184.30 75.30 75.30 15.00

7 " 4190.00 2505.00 4190.00 2505.00

Personnel On Board

Company Pax Comment

NEXUS 1

DOGC 84 44 x normal
2 x extra
38 x other

ESS 8

OTHER 2 2 x Tap Oil

BHI INTEQ 2

Total 97

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 07 Sep 2006

Abandon Drill 10 Sep 2006 10 Days Weekly abandon rig drill

Fire Drill 10 Sep 2006 10 Days Weekly fire drill

JSA 20 Sep 2006 0 Days Drillcrew , deckcrew ,
Mechanic , Welder , Marine ,
Galley, subsea .

Man Overboard Drill 05 Sep 2006 15 Days Monthly man overboard drill

Safety Meeting 17 Sep 2006 3 Days Weekly crew safety
meetings

0100/1300/1900hrs

STOP Card 20 Sep 2006 0 Days 3 Safe , 9 Unsafe .

Trip / Kick Drill 08 Sep 2006 12 Days Trip drill Held well control drill following unseating Debris sub.

Marine

Last BOP Test: 07 Sep 2006
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Weather on 20 Sep 2006 Rig Support

Anchors Tension (klb)

1 174.0

2

3

4 194.0

5 432.0

6

7

8 121.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 8kn 30.0deg 1013.0mbar 12C° 0.2m 30.0deg 2s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

270.0deg 4146.00klb 1.5m 220.0deg 8s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 1630hrs 17th Sept Rig standby Item Unit Used Trf. to
Rig

Qty.
Remaining

Diesel m3 8 918
Fresh Water m3 10 330
Drill Water m3
Cement G mt 84
Cement HT (Silica) mt 0
Barite Bulk mt 244
Bentonite Bulk mt 65

bbls 0
Base Oil bbls 0
Brine bbls 390

Pacific Wrangler 1400hrs 19th Sept Rig standby Item Unit Used Trf. to
Rig

Qty.
Remaining

Diesel m3 12 900
Fresh Water m3 5 94 164
Drill Water m3 298
Cement G mt 73
Cement HT (Silica) mt 0
Barite Bulk mt 217
Bentonite Bulk mt 50.4

bbls 0
bbls 0

Brine bbls 0

Pacific Protector 1945hrs 18th Sept Offloading deck cargo Item Unit Used Trf. to
Rig

Qty.
Remaining

Diesel m3 375
Fresh Water m3 330
Drill Water m3 76.8

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1621 / 1640 18 / 18 Fuel remaining 1381litres

Last BOP Test: 07 Sep 2006
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