DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS October 4, 2006

	RIG 453
	139
	363

	CAMERON
	1614
	1614

	HALLIBURTON
	3402
	3402

	SCHLUMBERGER
	2343
	2343

	ISDL
	139
	647

	ISS
	128
	2344


Well: WKF_W23
Rig/Contractor: 
Rig 453
Report Date: October 4, 2006

Supervisor:
Campbell, Glenn R.


Steel, George A.

	AFE Number:
	40000460
	Ave Angle:  
	

	Days to Complete:
	1.0
	AFE Cost/Days:   
	$1,278,800

	Daily Cost:
	$ 180,946
	 
	 

	Total Cost:
	$ 180,946
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W23

	Management Summary:
	Skid rig from WKF W-6a to WKF W-23. Rotate BOP's, reinstall access ways landings & stairs. Pressure test BOP off critical path. Repair airlift water supply system. Obtain permit & begin rigging up wireline BOP's.

	Current:
	Rigging up wireline equipment.

	Planned:
	Continue with w/line program.


