DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS October 6, 2006

	RIG 453
	141
	363

	CAMERON
	1616
	1616

	HALLIBURTON
	3404
	3404

	SCHLUMBERGER
	2345
	2345

	ISDL
	141
	647

	ISS
	130
	2346


Well: WKF_W23
Rig/Contractor: 
Rig 453
Report Date: October 6, 2006

Supervisor:
Campbell, Glenn R.


Davis, Brian
	AFE Number:
	40000460
	Ave Angle:  
	

	Days to Complete:
	3.0
	AFE Cost/Days:   
	$1,278,800

	Daily Cost:
	$ 187,968
	 
	 

	Total Cost:
	$ 554,528
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W23

	Management Summary:
	Set DGLV & Test tubing to 800 psi. R/dn slickline & Totco BOP. Set BPV in tbg hanger. N/dn Xmas tree. Inspect tbg hanger threads. N/up HP riser & BOP. BCFT. Recover BPV. M/up landing joints & shell test BOP to 300/3000 psi. Attempt to unjay from tbg hanger without success. Review plans with Ops Supt. WOW. Unable to operate crane due to weather. Rig down slickline and clear pipe deck.

	Current:
	Rigging down Slickline

	Planned:
	R/up Schlumberger, Cut & L/out Tubing


