DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS October 9, 2006

	RIG 453
	142
	363

	CAMERON
	1617
	1617

	HALLIBURTON
	3405
	3405

	SCHLUMBERGER
	2346
	2346

	ISDL
	142
	647

	ISS
	131
	2347


Well: WKF_W23
Rig/Contractor: 
Rig 453
Report Date: October 7, 2006

Supervisor:
Campbell, Glenn R.


Davis, Brian
	AFE Number:
	40000460
	Ave Angle:  
	

	Days to Complete:
	4.0
	AFE Cost/Days:   
	$1,278,800

	Daily Cost:
	$211,912
	 
	 

	Total Cost:
	$766,440
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W23

	Management Summary:
	R/down slickline & R/up Schlumberger E-line. P/test lubricator & HLW to 300/1000 psi. M/up and arm 2½" jet cutter. RIH, Correlate and cut tubing @ 2555m. POH & R/dn E-line. Backout tiedowns and release tubing hanger. Circulate well to Platform Effluent system. Pump hi-vis pills to control drink rate. Lay out landing joints and tubing hanger. Lay out 3½" tubing. Held Trip Drill.

	Current:
	Laying out 3½" Production Tubing

	Planned:
	RIH w/ 3½" Tbg x 4" DP string to  set cement abandonment plug.


	RIG 453
	143
	363

	CAMERON
	1618
	1618

	HALLIBURTON
	3406
	3406

	SCHLUMBERGER
	2347
	2347

	ISDL
	143
	647

	ISS
	132
	2348


Well: WKF_W23

Rig/Contractor: 
Rig 453
Report Date: October 8, 2006

Supervisor:
Campbell, Glenn R.


Davis, Brian

	AFE Number:
	40000460
	Ave Angle:  
	

	Days to Complete:
	5.0
	AFE Cost/Days:   
	$1,278,800

	Daily Cost:
	$180,911
	 
	 

	Total Cost:
	$947,351
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W23

	Management Summary:
	Lay out 3½" Tubing to bottom SPM at 1639m. All tubulars NORM clear. M/up crossover and RIH w/ 4" DP. Tag tubing stub at 2555m. Drink Rate ~17 bph & increasing. Spot 30 bbl hi-vis on bottom. Set 87 sx, 18 bbls 15.8 ppg cement abandonment plug. CIP @ 12:10 hrs. POH to 2483m and reverse circulate. 7 bbls cement returns. WOC. Forward circulate well clean. RIH and tag TOC at 2489m. Pressure test casing/cement to 1000 psi. Displace well to ISW. POH w/ 4" DP. Lay out 3½" Tubing. Service Workboat. Held Trip Drills. WOW. Unable to continue laying out tubing. Crane shutdown due to weather.

	Current:
	Wait on Weather

	Planned:
	RIH and set cement plug #2.


	RIG 453
	144
	363

	CAMERON
	1619
	1619

	HALLIBURTON
	3407
	3407

	SCHLUMBERGER
	2348
	2348

	ISDL
	144
	647

	ISS
	133
	2349


Well: WKF_W23

Rig/Contractor: 
Rig 453
Report Date: October 9, 2006

Supervisor:
Campbell, Glenn R.


Davis, Brian

	AFE Number:
	40000460
	Ave Angle:  
	

	Days to Complete:
	6.0
	AFE Cost/Days:   
	$1,278,800

	Daily Cost:
	   $181,423
	 
	 

	Total Cost:
	$1,128,774
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W23

	Management Summary:
	Set DGLV & Test tubing to 800 psi. R/dn slickline & Totco BOP. Set BPV in tbg hanger. N/dn Xmas tree. Inspect tbg hanger threads. N/up HP riser & BOP. BCFT. Recover BPV. M/up landing joints & shell test BOP to 300/3000 psi. Attempt to unjay from tbg hanger without success. Review plans with Ops Supt. WOW. Unable to operate crane due to weather. Rig down slickline and clear pipe deck.

	Current:
	Rigging down Slickline

	Planned:
	R/up Schlumberger, Cut & L/out Tubing


