DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS November 01, 2006
	RIG 453
	166
	363

	CAMERON
	1641
	1641

	HALLIBURTON
	3428
	3428

	SCHLUMBERGER
	2370
	2370

	ISDL
	166
	647

	ISS
	155
	2357


Well: WKF_W23A

Rig/Contractor: 
Rig 453
Report Date: November 01, 2006

Supervisor:
George, Steel


Glenn Campbell

	
AFE Number:
	L0501G660
	Ave Angle:  
	

	Days to Complete:
	21.2
	AFE Cost/Days:   
	$5,948,157

	Daily Cost:
	$857,763
	 
	 

	Total Cost:
	$5,668,221
	Planned MD/TVD: 
	3339.00/2797.24

	Casing Size:
	
	Actual MD/TVD: 
	3338.00/2382.04

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W23A

	Management Summary:
	Complete RIH & land 2-7/8" completion as per program. Pressure test hanger seals, OK. Pressure test SSSV, OK. R/up HES wireline & RIH w/ N-test tool. Howco pressure up tubing & set packer. POOH w/ N-test tool. Pressure test tubing, packer & casing to 2000psi, solid. R/down wireline, remove landing jnt & set BPV. N/down BOP & n/up xmas tree. Pressure test same, pull BPV & release rig to rig move operations, WKF to HLA. Trip drill.

	Current:
	Rig released to rig move operations, WKF to HLA.

	Planned:
	Rig move operations, WKF to HLA.


