DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS October 11, 2006

	RIG 453
	146
	363

	CAMERON
	1621
	1621

	HALLIBURTON
	3409
	3409

	SCHLUMBERGER
	2350
	2350

	ISDL
	146
	647

	ISS
	135
	2351


Well: WKF_W23A
Rig/Contractor: 
Rig 453
Report Date: October 11, 2006

Supervisor:
Campbell, Glenn R.


Davis, Brian

	AFE Number:
	L0501G660
	Ave Angle:  
	

	Days to Complete:
	0.2
	AFE Cost/Days:   
	$5,948,157

	Daily Cost:
	$33,538
	 
	 

	Total Cost:
	$33,538
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W23A

	Management Summary:
	Rig released from P&A Operations to Drill Well Operations.  Change BOP rams for tapered drill string.  Pressure test BOP’s.

	Current:
	Pressure Testing BOP’s.

	Planned:
	Change TDS Saver Sub.


Report for WKF_W23 overleaf

Well: WKF_W23

Rig/Contractor: 
Rig 453
Report Date: October 11, 2006

Supervisor:
Campbell, Glenn R.


Davis, Brian

	AFE Number:
	40000460
	Ave Angle:  
	

	Days to Complete:
	7.9
	AFE Cost/Days:   
	$1,670,300

	Daily Cost:
	   $151,807
	 
	 

	Total Cost:
	$1,454,254
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W23A

	Management Summary:
	L/dn tools.  Run wear bushing. L/dn 3½” HWDP.  RIH w/ OEDP.  Set cement kickoff plug.  Reverse circulate. POH & L/dn excess 4” DP (Due to setback limitations).  POH to surface.  P/up 5” DP and rack in mast.  Clear rig floor.  Service Rig.  Held Trip Drills.  Recovered wear bushing.  Jet wellhead.  M/up BOP test assembly.  Pressure test Cement Plug #3/Surface Casing to 1000 psi/15 min. Change over to Drilling AFE.

	Current:
	P&A Ops complete.  Rig released to Drill Well.

	Planned:
	P&A Ops complete.  Rig released to Drill Well.


