DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS October 12, 2006

	RIG 453
	146
	363

	CAMERON
	1622
	1622

	HALLIBURTON
	3410
	3410

	SCHLUMBERGER
	2351
	2351

	ISDL
	147
	647

	ISS
	136
	2352


Well: WKF_W23A
Rig/Contractor: 
Rig 453
Report Date: October 12, 2006

Supervisor:
Campbell, Glenn R.


Davis, Brian


Stead, Cory

	AFE Number:
	L0501G660
	Ave Angle:  
	

	Days to Complete:
	1.2
	AFE Cost/Days:   
	$5,948,157

	Daily Cost:
	$267,609
	 
	 

	Total Cost:
	$301,147
	Planned MD/TVD: 
	3339.00/3004.71

	Casing Size:
	
	Actual MD/TVD: 
	672.00/636.88

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W23A

	Management Summary:
	Pressure Tested BOP's. Mixed new mud system. Ran Wear Bushing. Changed out TDS saver sub. Made up and shallow tested 8½" steerable BHA. RIH and tagged TOC @ 605m. Conducted Power Choke Drill and displaced to 9.0 ppg mud. Drilled out cement to 651m. Recorded SCR's. Drilled 8½" hole to 660m. Time drilled and kicked off the cement plug from 660m to 672m. Circulated and conditioned mud. Conducted PIT to 12.5 ppg EMW.

	Current:
	Conducting PIT

	Planned:
	Drill & Survey 8½" Production Hole.


